NOTICE

NO HAND CARRIED BIDS!
NO MAILED BIDS!

Current security requirements established by the U.S. Capitol Police to
screen mail being delivered to the U.S. Capitol Complex of buildings
preclude the use of U.S. Postal Service by offerors to deliver their
proposals submitted in response to this solicitation. In addition, because all
packages must be screened for security purposes at a central location prior
to their delivery, the Architect of the Capitol cannot accept packages
containing offers handcarried directly to the Bid Room address within the
Ford House Office Building, as specified elsewhere in this solicitation, or
at any other location in the U.S. Capitol Complex of buildings.

Due to these unusual circumstances the Procurement Division for the
Architect of the Capitol will only accept offers/proposals via UPS or
FEDEX. See provision AOC52.215-1 Instructions to Offerors located in
Section L for solicitations for services/supplies or the Solicitation
Conditions for solicitations for construction. All handcarried
offers/proposals will be rejected. Any attempt to handcarry an
offer/proposal to any location in the U.S. Capitol Complex of buildings will
be refused. Offerors are advised when sending proposals via FEDEX or
UPS not to use same day delivery. FEDEX/UPS often subcontract out the
delivery for same-day service. It is necessary for delivery personnel to
arrive in a FEDEX/UPS truck and be in a uniform recognized as
FEDEX/UPS. Offerors are encouraged to determine who will be making
the delivery when making arrangements with FEDEX/UPS.
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SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES

AND AWARD
i A A _ SEALED BID (IFB)
(Construction, Alteration, or Repair)
January 2004 RFP 060078 XX _ NEGOTIATED (RFP) 14 DEC 05 1 2
IMPORTANT - The “offer” section on page 2 of 2 must be fully completed by offeror. ]
4. CONTRACT NO. 5. REQUISITION NOS. 6. PROJECT NO.
CB060050 970249A
7. ISSUED BY CODE 8. ADDRESS OFFER TO
Architect of the Capitol
ARCHITECT OF THE CAPITOL Procurement Division
United States Capitol Ford House Office Building **ALL HAND-CARRIED PROPOSALS WILL BE
Washington, D.C. 20515 Attn: Fred Witcher REJECTED **

Room H2-263 Bid Room
Second and “D” Streets, S.W.
Washington, DC 20515

9.FOR INFORMATION CALL: A.NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)

FRED WITCHER (202) 226- 7092

SOLICITATION

NOTE: Insealed bid solicitations “offer” and “offeror” mean “bid” and “bidder”.

SUBJECT: REPAIRS TO EAST FRONT BRONZE DOORS, U.S. CAPITOL, WASHINGTON, D.C.

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

1. A PRE-BID MEETING/SITE VISIT HAS BEEN SCHEDULED FOR JANUARY 4, 2006, 10:00A.M. IN
ROOM HC-7. PLEASE CONTACT MR. DON WHITE AT (202) 228-1875 FOR INFORMATION.

2. Davis Bacon Wage Determination DC030003, Modification No. 34, dated 25 Nov 05 applies.

3. Liquidated damages will be assessed in the amount of $500.00 per day for each calendar day of delay.
See the clause entitled “LIQUIDATED DAMAGES - CONSTRUCTION” (SEP 2000) in the section
entitled “SUPPLEMENTARY CONDITIONS”

11. The CONTRACTOR shall complete performance no later than December 31, 2006.

12.The CONTRACTOR must furnish any required performance, payment bonds and insurance: _XX YES __NO. If YES, within 10 calendar days after award.

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and _1_ copy to perform the work required are due at the place specified in Item 8 by 1:00 p.m local time, January 24, 2006. If this is a sealed bid solicitation,

offers must be publicly opened at that time. Sealed envelopes containing offers shall be marked to show the offeror’s name and address, the solicitation number, and the date and time offers
are due.

B. An offer guarantee __ X _is, ___is not required.
C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than _ 60 Calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.




PAGE OF PAGES

2 2
OFFER (Must be fully completed by offeror)
14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE & FACSIMILE NOS. (Include area codes)
DUNS NO. TIN
16. REMITTANCE ADDRESS (Include only if different than Item 14)
17. The offeror agrees to perform the work required at the prices specified in the Schedule in strict accordance with the terms of this solicitation, if this offer is accepted by the

Government in writing within 60 calendar days after the date offers are due.

18. The Offeror agrees to furnish any required performance, payment bonds and insurance.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
(Type or print)

20B. SIGNATURE

20C. OFFER DATE

AWARD (7o be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT

23. ACCOUNTING AND APPROPRIATION

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 27

(In Triplicate)

25. AUTHORITY FOR NEGOTIATION, IF APPLICABLE

26. ADMINISTERED BY: CODE

See Block 8

27. PAYMENT WILL BE MADE BY:

ARCHITECT OF THE CAPITOL
Ford House Office Building
Accounting Office, Room H2-205
Washington, D.C. 20024

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

___ 28. NEGOTIATED AGREEMENT (Contractor is required to sign this document and
copies to issuing office.) Contractor agrees to furnish and deliver all items or
perform all work, requisitions identified on this form and any continuation sheets for the
consideration stated in the contract. The rights and obligations of the parties to this contract
shall be governed by (a) this contract award, (b) the solicitation, and ©) the clauses,
requirements, certifications, and specifications or incorporated by reference in or attached to this
contract.

return

29. AWARD (Contractor is not required to sign this document.) Your offer on this
solicitation, is hereby accepted as to the items listed. This award consummates the contract,
which consists of (a) the government solicitation and your offer, and (b) this contract award.
No further contractual document is necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or print)

31A. NAME OF CONTRACTING OFFICER (Type or print)

30B. SIGNATURE 30C. DATE

31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY:




THE SCHEDULE

SUPPLIES OR SERVICES AND PRICES/COSTS
FOR CONSTRUCTION

The Contractor shall provide the necessary personnel, equipment and materials to complete repairs
to the East Front Bronze Doors in the U. S. Capitol in accordance with the specifications (there are
no drawings) as required by the Architect of the Capitol.

SCHEDULE OF ITEMS

Item No. | Supplies/Services Quantity | Unit | Unit Price | Amount
0001 Repairs to East Front
Bronze Doors in accordance
with the specifications 1 JB |§ $
TOTAL $

Offerors shall propose a price for all items listed in the Schedule. Offerors who fail to propose a
price for each item on the Schedule will be rejected.

END OF SECTION B
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GENERAL CONDITIONS
A0C52.202-2 DEFINITIONS - CONSTRUCTION (JUN 2004)

(a) Theterm “Government” means the United States of America, represented by the Architect of the Capitol,
who is the Contracting Officer.

(b) The term “head of the agency” means the Committee, Commission, or other authority of the Legislative
Branch of the Government having final jurisdiction or supervision over the work involved. The “other
authority” as used in this paragraph includes the Architect of the Capitol in cases in which he has final
jurisdiction or supervision over the work involved.

(¢) The term “Architect” as used in the contract documents shall mean the Architect of the Capitol.

(d) The term “Contracting Officer” as used in the contract documents means the Architect of the Capitol or
his duly authorized representative.

(e) The term “his duly authorized representative” means any person or persons or board authorized to act for
the head of the agency within the scope of their authority.

(f) The term “Contractor” means the individual, partnership or corporation entering into a contract with the
Government to perform the work specified.

(g) The term “Subcontractor”, as used in this part, means any supplier, distributor, vendor, or firm that
furnishes supplies or services to or for a prime contractor or other subcontractor. There is no privity of
contract between the Government and the Subcontractors.

(h) The term “Project Director” means the individual designated by the Architect to monitor the progress of
work from a technical standpoint. The duties and responsibilities of the Project Director shall include
supervision of scheduling, receipt and verification of Contractor’s payrolls in accordance with the Davis
Bacon Act, coordination between Divisions, concerning resolution and/or avoidance of potential problems
and, to the extent authorized by the Delegation of Authority, if any, issuance of clarifications, supplemental
agreements and change orders to the Contractor.

(1) The term “contract documents” includes, collectively, the Project Manual, the contract drawings and the
addenda and modifications thereto, if any.

(j) The term “work” includes, but is not limited to, materials, labor, and manufacture and fabrication of
components.

(k) The term “specifications” means the portion of the Contract Documents that consist of the written

requirements for materials, equipment, construction systems, standards and workmanship for the Work, and
performance of related services.
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(I) The term “drawings” means the graphic and pictorial portions of the Contract Documents, wherever
located and whenever issued, that show the design, location and dimensions of the Work, and generally
includes plans, elevations, sections, details, schedules and diagrams.

(m) Wherever in the specifications or upon the drawings the word “directed,” “required,” “ordered,”
“designated,” “prescribed,” or words of like import are used, it shall be understood that the “direction,”
“requirement,” “order,” “designation,” or “prescription,” of the Contracting Officer is intended and similarly
the words “approved,” “acceptable,” “satisfactory,” or words of like import shall mean “approved by” or
“acceptable to,” or “satisfactory to” the Contracting Officer, unless otherwise expressly stated.

(n) Where “as shown,” “as indicated,” “as detailed,” or words of similar import are used, it shall be
understood that the reference is made to the drawings accompanying this contract unless stated otherwise.
The word “provided” as used herein shall be understood to mean “provide complete in place,” that is
“furnished and installed.”

(End of clause)
AOC52.203-1 ADVERTISING/PROMOTIONAL MATERIALS (JUN 2004)

(a) Itisthepolicy ofthe Congress to discourage contractors providing services and supplies to the Legislative
Branch entities, including the Architect of the Capitol, from advertising practices that feature the Capitol and
Capitol Complex in a manner in which conveys, or is reasonably calculated to convey, a false impression of
sponsorship, approval or endorsement of any product or service by the Congress, the Government of the
United States, or any Department, Agency or instrumentality thereof.

(b) Contractors performing construction services for Legislative Branch entities, including the Architect of
the Capitol, are discouraged from capitalizing on their contractual relationships with such entities and shall
not engage in advertising practices which convey, or are reasonably calculated to convey, a false impression
of sponsorship, approval or endorsement of any product or service by the Congress, the Government of the
United States, of any Department, Agency or instrumentality thereof. This includes utilizing, in conjunction
with the fact of their contractual relationship, images of the Capitol, any other buildings in the Capitol
Complex, or any part of the United States Capitol Grounds in their advertising or promotional materials;
and/or publishing or disseminating the aforementioned advertising or promotional materials.

(c) The Contractor, by signing this contract, agrees to comply with the foregoing and to submit any proposed
advertising or promotional copy connected in any manner with this contract and/or the Capitol, other Capitol
Complex Buildings, or the United States Capitol Grounds to the Contracting Officer for approval prior to
publication.

(End of clause)

A0C52.203-2 DISCLOSURE OF INFORMATION TO THE GENERAL PUBLIC (JUN 2004)

(a) Promptly after receiving any request from the general public for information on or data derived from this
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contract, the contractor shall notify the Architect of the Capitol, Procurement Division. The contractor shall
cooperate with the Procurement Division in compiling or collecting information or data if the Architect of the
Capitol determines the information or data to be releasable.

(b) “General public”, for purposes of this clause, are those groups or individuals who are not authorized by
law or regulation to have access.

(c) This clause is not intended to prevent the contractor from providing contract information or data which
the contractor is required to provide in order to conduct its business, such as insurance, banking,
subcontracting.

(d) The contractor is permitted to request that proprietary information or data not be released if such release
would harm or impair the contractor in conducting its normal business. Such request must be documented
with clear and specific grounds for that claim.

(End of clause)

AOCS52.204-1 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (JUN 2004)

The Contractor is encouraged to submit paper documents, such as offers, letters, or reports, that are printed
or copied doubled-sided on recycled paper and meet minimum content standards when not using electronic
commerce methods to submit information or data to the Government.

(End of clause)

AOCS52.211-3 DEFICIENCIES IN CONTRACT DOCUMENTS (JUN 2004)

The Contractor shall promptly inform the Contracting Officer, in writing, of any discovered errors, omissions,
discrepancies, conflicts or ambiguities in the contract documents before proceeding with any work affected
by such factors. Failure to do so will be at the risk of the Contractor.

(End of clause)

AOCS52.211-6 NOTICE TO PROCEED (JUN 2004)

A formal notice, or notices, to proceed will be issued as soon as practical, normally after approval by the
Contracting Officer of the bonds and insurance. Unless specifically authorized in writing, any steps taken in
connection with the performance of, or the preparation to perform, the contract, prior to issuance of the notice
to proceed, will be the responsibility of and at the risk of the Contractor, and without any cost whatsoever to

the Government.

(End of clause)
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AOC52.215-10 EXAMINATION OF RECORDS (JUN 2004)

(a) The Contractor agrees that the Architect of the Capitol or any duly authorized representatives shall, until
the expiration of 3 years after final payment under this contract, have access to and the right to examine any
books, accounting procedures and practices documents, papers, records and other data regardless of whether
such items are in written form, in the form of computer data or in any other form and other supporting
evidence, involving transactions related to this contract or compliance with any clause or certification
thereunder.

(b) The Contractor further agrees to include in all its subcontracts hereunder a provision to the effect that
subcontractor agrees that the Architect of the Capitol or any authorized representatives shall, until the
expiration of 3 years after final payment under the subcontract, have access to and the right to examine books,
documents, papers, records other data regardless of whether such items are in written form, in the form of
computer data or in any other form, and other supporting evidence, involving transactions related to the
subcontract or compliance with any clause or certification thereunder.

(¢c) The term “subcontract” as used in this clause excludes purchase orders not exceeding $10,000.
(End of clause)
AOC52.215-11  AUDITS (JUN 2005)

(a) Ifthe price of this contract is changed through the operation of any of the provisions of this contract, the
Contractor, within such reasonable time as the Contracting Officer may direct, shall submit complete and
accurate cost and pricing data in support of any claim asserted under such provisions.

(b) With the submission of cost and pricing data in support of any claim, the Contractor shall supply the
following certification by a duly authorized corporate officer, partner, or owner, as applicable:

"This is to certify that, to the best of my knowledge and belief, the cost and pricing data herewith
submitted to the Contracting Officer in support of a price adjustment under Supplement/Claim No. for
(identify by description) are accurate and complete and
they are current as of (date).

Date of Execution

Firm
Signature
Title "

(c) The Contracting Officer in accordance with the FAR clause “Audit and Records - Negotiation”, 52.215-2,
has the right to examine all books, records, documents and other data of the Contractor or subcontractor in
order to evaluate the accuracy, completeness, and currency of cost or pricing data thus submitted. The
Contractor shall insert an appropriate provision in all subcontracts for the purpose of making the requirements
of this paragraph applicable thereto.
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(End of clause)
AOC52.216-6 UNDEFINITIZED CONTRACT ACTIONS (MAR 2005)

(a) Inthe event of an urgent situation, the services or supplies may be required on an emergency basis under
an undefinitized contract action (emergency task/delivery order, contract modification, or letter contract). The
undefinitized contract action may be either verbal, typed, or hand written, with the form of the undefinitized
contract action dictated by the access the issuing Contracting Officer has to the AOC network or a computer.
If issued verbally, the Contracting Officer shall provide a written confirming document to the location
identified by the contractor within 5 calendar days after issuance of the verbal undefinitized contract action.

If an undefinitized contract action is issued under an existing contract, the terms and conditions of the
contract shall be in effect and automatically incorporated by reference under any undefinitized contract action
issued.

(b) The scope of work as originally issued on the contract action will, of necessity, be somewhat broad and
general in nature. It is to also be considered as a Notice to Proceed immediately with the work under the
undefinitized contract action. An estimated amount for the work to be performed shall be obligated to ensure
that reasonable funds are available for payment to the contractor, and an estimated completion date shall be
identified on the undefinitized contract action. Ifthe contractor believes the amount of funds obligated or time
for completion as stated in the undefinitized contact action are unreasonable, within 30 calendar days after
issuance of the written undefinitized contract action the contractor is responsible for notifying the Contracting
Officer of this and providing a suggested amount of funds for obligation or time for completion. In no
instance shall the contractor’s suggested amount of funds for obligation or time for completion be considered
as binding to the contractor or the Government in future negotiations. The Government can elect to use the
contractor’s suggested amount of funds or time for completion as an indication that some additional funds or
time for completion may be required and obligated or adjusted, respectively, in order to ensure that reasonably
adequate funds are available to pay the contractor for services performed or that the completion time is
reasonable .

(c) Within a reasonable amount of time after the issuance of the undefinitized contract action but not later
than an estimated 25% of the way through the completion of the work under the undefinitized contract action,
an authorized representative of the contractor must meet, either in person or telephonically, with the
Contracting Officer to further define the scope of work, negotiate the price, identify a final completion date,
and address other activities necessary to definitize the undefinitized contract action. This estimated 25% shall
use the best information reasonably available and be based upon (1) an estimate of the amount of work
completed relative to the original general scope of work or (2) the amount of payments made relative to the
original amount obligated.

(d) Payments can be made from the original amount obligated, but the undefinitized contract action must be
definitized before payments exceed 40% of funds originally obligated.

(e) If communications are disrupted to the degree that it is necessary to communicate with the Contracting
Officer at their residence or through other devices that do not utilize AOC-owned equipment, i.e., the
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Contracting Officer’s residential telephone line, home address, etc., the contractor shall treat the Contracting
Officer’s personal information as confidential and shall not divulge the information to any individual or
organization, including but not limited to other AOC personnel, without the Contracting Officer’s express
written permission. Ifit becomes necessary for the Contracting Officer to communicate with the contractor
through means other than the contractor’s normal place of business, i.e., the contractor’s residential telephone
line or home address, the Contracting Officer shall not divulge the information to any individual or
organization, including but not limited to other AOC or contractor personnel, without the contractor’s express
written permission.

(f) For the purposes of this clause, e-mail is considered express written permission.

(End of clause)

AOCS52.219-1 UTILIZATION OF SMALL BUSINESS CONCERNS (AUG 2004)

(a) Itisthe policy of the Government as declared by the Congress that a fair proportion of the purchases and
contracts for supplies and services for the Government be placed with all types of small business concerns

as determined by the size standards in 13 CFR 121.

(b) The Contractor agrees to accomplish the maximum amount of subcontracting to all types of small
business concerns that the Contractor finds to be consistent with the efficient performance of this contract.

(End of clause)

AO0CS52.222-1 OVERTIME WORK - CONSTRUCTION (AUG 2004)

No extra reimbursement will be allowed for work performed outside regular working hours or on Saturday,
Sundays or holidays and, for work performed in the District of Columbia, Presidential Inauguration Day,
unless such work is ordered in writing by the Contracting Officer and payment therefore is authorized in the
written order, and provided such work is not otherwise required to be performed under terms of the contract.
(End of clause)

A0CS52.222-3 CONVICT LABOR (JUN 2004)

In connection with the performance of work under this contract the Contractor agrees not to employ any
person undergoing sentence of imprisonment except as provided by Public Law 89-176, approved September

10, 1965, 18 U.S.C. 4082(c)(2).

(End of clause)
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AOC52.222-7 WORKMEN'S COMPENSATION LAWS (JUN 2004)

The Contractor and his subcontractors employed on the site shall comply with the Workmen's Compensation
Laws of the District of Columbia.

(End of clause)

FAR 52.223-3  HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA
(JAN 1997) ALTERNATE I (JULY 1995)

(a) “Hazardous material” as used in this clause, includes any material defined as hazardous under the latest
version of Federal Standard No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in Paragraph (a) of this clause, to be delivered
under this contract. The hazardous material shall be properly identified and include any applicable
identification number, such as National Stock Number or Special Item Number. This information shall also
be included on the Material Safety Data Sheet submitted under this contract.

Material Identification No.
(If none, insert “None”)

(c) This list must be updated during performance of the contract whenever the Contractor determines that
any other material to be delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award a “Material
Safety Data Sheet”, meeting the requirement of 29 CFR 1910.1200(g) and the latest version of Federal
Standard No. 313, for all hazardous material identified in Paragraph (b) of this clause. Data shall be submitted
in accordance with Federal Standard No. 313, whether or not the apparently successful offeror is the actual
manufacturer of these items. Failure to submit the Material Safety Data Sheet prior to award may result in
the apparently successful offeror being considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the items(s) or a revision to Federal Standard No.
313, which renders incomplete or inaccurate the data submitted under Paragraph (d) of this clause, the

Contractor shall promptly notify the Contracting Officer and resubmit the data.

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the
Contractor of any responsibility or liability for the safety of Government, Contractor, or subcontractor
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personnel or property.

(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal,
State and local laws, codes, ordinances, and regulations (including the obtaining of licenses and permits) in
connection with hazardous material.

(h) The Government’s rights in data furnished under this contract with respect to hazardous material are as
follows:

(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of this
right are to—

(1) Apprise personnel of the hazards to which they may be exposed in using, handling,
packaging, transporting, or disposing of hazardous materials;

(i1) Obtain medical treatment for those affected by the material; and
(ii1))  Have others use, duplicate and disclose the data for the Government for these purposes.

(2) To use, duplicate and disclose data furnished under this clause, in accordance with subparagraph
(h)(1) of this clause, in precedence over any other clause of this contract providing for rights in data.

3) The Government is not precluded from using similar or identical data acquired from other sources.

(1) Except as provided in Paragraph (i)(2), the Contractor shall prepare and submit a sufficient number of
Material Safety Data Sheets (MSDS’s), meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous materials identified in Paragraph.(b) of this clause.

(1) For items shipped to consignees, the Contractor shall include a copy of the MSDS’s with the
packing list or other suitable shipping document which accompanies each shipment. Alternatively, the
Contractor is permitted to transmit MSDS’s to consignees in advance of receipt of shipments by consignees,
if authorized in writing by the Contracting Officer.

(2) For items shipped to consignees identified by mailing address as agency depots, distribution
centers or customer supply centers, the Contractor shall provide one copy of the MSDS’ in or on each
shipping container. If affixed to the outside of each container, the MSDS’s must be placed in a weather
resistant envelope.

(End of clause)
A0OCS52.223-1 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY
DATA - SUPPLEMENT (JUN 2005)
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(a) Except as provided in paragraph (c), the Contractor shall prepare and submit a sufficient number of
Material Safety Data Sheets (MSDS’s), meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous materials identified in FAR 52.223-3(b).

(b) Foritems shipped to consignees, the Contractor shall include a copy of the MSDS’s with the packing list
or other suitable shipping document which accompanies each shipment. Alternatively, the Contractor is
permitted to transmit MSDS’s to consignees in advance of receipt of shipments by consignees, if authorized
in writing by the Contracting Officer.

(c) For items shipped to consignees identified by mailing address as agency depots, distribution centers or
customer supply centers, the Contractor shall provide one copy of the MSDS’ in or on each shipping
container. If affixed to the outside of each container, the MSDS’s must be placed in a weather resistant
envelope.

(d) For items provided to a construction site, the Contractor shall provide two copies of each MSDS. One
copy shall be provided to the COTR in accordance with the Division 1 submittal requirements, and a second
copy shall be kept in an MSDS binder on the job site.

(End of clause)
AOC52.223-3 SECURITY MARKINGS (JUN 2004)

(a) Before dissemination to subcontractors or other personnel, all AOC drawings and electronic copies
thereof shall be considered at a minimum to be sensitive but unclassified (SBU). The following statement
shall be imprinted on each page of drawings:

PROPERTY OF THE UNITED STATES GOVERNMENT

COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR
SPECIFICATIONS TO UNAUTHORIZED USERS IS PROHIBITED

Do not remove this notice

Properly destroy documents when no longer needed

(b) The following paragraph shall be included on the cover page of the information (such as the cover page
on a set of construction drawings and on the cover page of the specifications).

PROPERTY OF THE UNITED STATES GOVERNMENT

COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR
SPECIFICATIONS TO UNAUTHORIZED USERS IS PROHIBITED

Do not remove this notice

Properly destroy documents when no longer needed

(End of clause)
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A0C52.223-4 TRANSMISSION OR POSTING OF DRAWINGS/SPECIFICATIONS (JUN 2004)

Due to security issues, the contractor is strictly prohibited from placing or transmitting drawings and
specifications on the internet or modem without express permission from the Architect of the Capitol.

(End of clause)
FAR 52.225-9 BUY AMERICAN ACT- CONSTRUCTION MATERIALS (JUNE 2003)

(a) Definitions. As used in this clause --

“Component” means an article, material, or supply incorporated directly into construction materials.

“Construction material” means an article, material, or supply brought to the construction site by the
Contractor or a subcontractor for incorporation into the building or work. The term also includes an item
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems
incorporated into a public building or work and that are produced as complete systems, are evaluated as a
single and distinct construction material regardless of when or how the individual parts or components of
those systems are delivered to the construction site. Materials purchased directly by the Government are
supplies, not construction material.

“Cost of components” means—

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs
to the place of incorporation into the construction material product (whether or not such costs are paid to a
domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the
component, including transportation costs as described in Paragraph (1) of this definition, plus allocable
overhead costs, but excluding profit. Cost of components does not include any costs associated with the
manufacture of the end product.

“Domestic construction material” means—

(1) An unmanufactured construction material mined or produced in the United States, or

(2) A construction material manufactured in the United States, if the cost of its components mined,
produced, or manufactured in the United States exceeds 50 percent of the cost of all its components.
Components of foreign origin of the same class or kind for which nonavailability determinations have been
made are treated as domestic.

“Foreign construction material” means a construction material other than a domestic construction
material.

“United States” means the 50 States, the District of Columbia, and outlying areas

(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by
providing a preference for domestic construction material. The Contractor shall use only domestic
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construction material in performing this contract, except as provided in Paragraphs (b)(2) and (b)(3) of this
clause.

(2) This requirement does not apply to the construction material or components listed by the
Government as follows:

None

3) The Contracting Officer mayadd other foreign construction material to the list in Paragraph (b)(2)
of this clause if the Government determines that--

(1) The cost of domestic construction material would be unreasonable. The cost of a
particular construction material subject to the requirements of the Buy American Act is unreasonable when

the cost of such material exceeds the cost of foreign material by more than 6 percent;

(i1))  The application of the restriction of the Buy American Act to a particular construction
material would be impracticable or inconsistent with the public interest; or

(ii1))  The construction material is not mined, produced, or manufactured in the United States
in sufficient and reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act. (1)(1) Any contractor request to
use foreign construction material in accordance with Paragraph (b)(3) of this clause shall include adequate
information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B)  Unit of measure;

(C)  Quantity;

(D)  Price;

(E)  Time of delivery or availability;

(F)  Location of the construction project;

(G)  Name and address of the proposed supplier; and

(H)  Adetailed justification of the reason for use of foreign construction materials cited
in accordance with Paragraph (b)(3) of this clause.

(i1))  Arequest based on unreasonable cost shall include areasonable survey of the market and
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a completed price comparison table in the format in Paragraph (d) of this clause.

(ii1))  The price of construction material shall include all delivery costs to the construction site
and any applicable duty (whether or not a duty-free certificate may be issued).

(iv)  Any Contractor request for a determination submitted after contract award shall explain
why the Contractor could not reasonably foresee the need for such determination and could nothave requested
the determination before contract award. If the Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination

(2) If the Government determines after contract award that an exception to the Buy American Act
applies and the Contracting Officer and the contractor negotiates adequate consideration, the Contracting
Officer will modify the contract to allow use of the foreign construction material. However, when the basis
for the exception is the unreasonable price of a domestic construction material, adequate consideration is not
less than the differential established in Paragraph (b)(3)(i) of this clause.

3) Unless the Government determines that an exception to the Buy American Act applies, use of
foreign construction material is noncompliant with the Buy American Act or Balance of Payments Program.

(d) Data. To permit evaluation of requests under Paragraph (c) of this clause based on unreasonable cost,
the Contractor shall include the following information and any applicable supporting data based on the survey
of suppliers;

FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON

Construction Material Unit of Price
Description Measure Quantity (Dollars)*
Item I:

Foreign construction material
Domestic construction material

Item 2:
Foreign construction material
Domestic construction material

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral,
attach summary.]

[Include other applicable supporting information.]

[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free
certificate is issued).]

(End of clause)
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AOC52.225-1 BUY AMERICAN ACT - SUPPLEMENT (JUN 2004)

In addition to provisions of the above clause entitled, “Buy American Act”, the General Provisions of the
Legislative Branch Appropriations Act provides in part, as follows:

(a) It is the sense of the Congress that, to the greatest extent practicable, all equipment and products
purchased with funds made available in the Act should be American-made.

(b) In providing financial assistance to or entering into any contract with, any entity using funds made
available in the Act, the head of each Federal Agency, to the greatest extent practicable, shall provide to such
entity a notice describing the statement made in Paragraph (a) above, by the Congress.

(End of clause)
AOC 52.228-2 INSURANCE - WORK ON A GOVERNMENT INSTALLATION (SEP 2004)

(a) The Contractor shall, at his own expense, provide and maintain during the entire performance of this
contract at least the kinds and minimum amounts of insurance as required in this clause.

(b) Within twenty (20) calendar days after the date of contract award or before commencing work under this
contract, whichever is earlier, the Contractor shall notify the Contracting Officer in writing that the required
insurance has been obtained. A Certificate of Insurance evidencing the Contractor's compliance with the
requirements of this clause, identifying all policies of insurance and sureties proposed for the provision of
liability coverage pertinent to the work of the instant contract, including the endorsement required in this
paragraph, and manually countersigned by an authorized representative of the insurance company shall be
submitted in accordance with the time frame stated in this paragraph. All policies for liability protection,
bodily injury, or property damage shall include the United States of America, acting by and through the
Architect of the Capitol, as an additional insured with respect to operations under this contract. Each policy
of insurance shall contain the following endorsement, which may be attached as a rider:

"It is understood and agreed that the Contractor's Insurance Company or surety shall notify the Architect
of the Capitol, in writing, thirty (30) calendar days in advance of the effective date of any reduction in
or cancellation of this policy."

(c) Insurance and required minimum liability limits are:

(1) Appropriate bodily injury and property damage liability insurance, with limits of not less than
$500,000 for each occurrence and $2,000,000 for annual aggregate, including requirements for protection of
hoisting and scaffolding operations, when applicable, and servicing areas adjacent to the building;

(2) Automobile bodily injury liability insurance with limits of not less than $200,000 for each person

and $500,000 for each accident, and property liability insurance, with a limit of not less than $20,000 for each
accident. A combined single limit for these coverages is acceptable; and/or
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3) Workmen's compensation insurance as required by the laws of (1) the District of Columbia for
work performed on a Government site located in the District of Columbia; (2) the State of Maryland for work
performed on a Government site located in Maryland; or (3) the Commonwealth of Virginia for work
performed on a Government site located in Virginia.

(d) The Contractor shall insert the substance of this clause, including this paragraph, in subcontracts under
this contract that require work on a Government installation, and shall require subcontractors to provide and
maintain the insurance required in this clause. The Contractor shall maintain a copy of all subcontractors’
proofs of required insurance, and shall make copies available to the Contracting Officer upon request.

(End of clause)
AOC52.228-5 PERFORMANCE AND PAYMENT BONDS - CONSTRUCTION (SEP 2004)

(a) Definitions. As used in this clause, “original contract price” means the award price of the contract; or,
for requirements contracts, the price payable for the estimated total quantity; or, for indefinite-quantity
contracts, the price payable for the specified minimum quantity. Original contract price does not include the
price of any options, except those options exercised at the time of contract award.

(b) Amount of required bonds. Unless the resulting contract price is $25,000 or less, the successful offeror
shall furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance Bonds: (Standard Form 25). The penal amount of performance bonds at the time
of contract award shall be 100 percent of the original contract price.

(2) Payment Bonds: (Standard Form 25-A). The penal amount of payment bonds at the time of
contract award shall be 100 percent of the original contract price.

(c) Additional bond protection. (1) The Government may require additional performance and payment bond
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the
increase in contract price.

(2) The Government may secure the additional protection by directing the Contractor to increase the
penal amount of the existing bonds or to obtain an additional bond.

(d) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary
reinsurance agreements, to the Contracting Officer, within the time period specified in Item 12 of the form
entitled, “Solicitation, Offer, and Award (Construction, Alteration, or Repair)” or otherwise specified by the
Contracting Officer, but in any event, before starting work.

(e) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by

corporate sureties whose names appear on the list contained in Treasury Department Circular 570, or by other
acceptable security such as postal money order, certified check, cashier’s check, irrevocable letter of credit,
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or, in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury
Circular 570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury,
Financial Management Service, Surety Bond Branch, 401 14" Street, NW, 2" Floor, West Wing, Washington,
DC 20227.

(f) Notice of subcontractor waiver of protection (40 U.S.C. 270 b(c). Any waiver of the right to sue on the
payment bond is void unless it is in writing, signed by the person whose right is waived, and executed after
such person has first furnished labor or material for use in the performance of the contract.

(End of clause)
AOC52.228-6 NOTICE TO SURETIES (JUN 2004)

The final inspection and acceptance of the work included in this contract shall not be binding or conclusive
upon the Government if it shall subsequently appear that the Contractor has willfully or fraudulently, or
through collusion with the representatives of the Government in charge of the work, supplied inferior material
or workmanship, or has departed from the terms of the contract, or if defects of any kind should develop
during the period that the guarantees covering such material and workmanship are in force. In such event,
the Government shall have the right, notwithstanding such final acceptance and payment, to have the work
removed and to cause the work to be properly performed and satisfactory material supplied to such extent as,
in the opinion of the Contracting Officer, may be necessary to finish the work in accordance with the
drawings, if any, and specifications, at the expense of the Contractor and the sureties on its bond, and the
Government shall have the right to recover against the Contractor and its sureties the cost of such work,
together with such other damages as the Government may suffer because of the default of the Contractor in
the premises, the same as though such acceptance and final payment had not been made.

(End of clause)
FAR52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP2002)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this
contract.

(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or
at more frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which
meets the standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor’s request for progress payments shall including the following substantiation:

(1) An itemization of the amounts requested, related to the various elements of work required
by the contract covered by the payment requested;

(i1)) A listing of the amount included for work performed by each subcontractor under the
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contract;
(iii)) A listing of the total amount of each subcontract under the contract;
(iv) A listing of the amounts previously paid to each such subcontractor under the contract;
(v) Additional supporting data in a form and detail required by the Contracting Officer.
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the
site and preparatory work done to be taken into consideration. Material delivered to the Contractor at
locations other than the site also may be taken into consideration if--

(1) Consideration is specifically authorized by this contract; and

(i1))  The Contractor furnishes satisfactory evidence that it has acquired title to such material
and that the material will be used to perform this contract.

(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish
the following certification, or payment shall not be made: (However, if the Contractor elects to delete
Paragraph (c)(4) from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States
Code;

3) This request for progress payments does not include any amounts which the prime contractor
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of

the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor’s performance.

(Name)
(Title)
(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments,
discovers that a portion or all of such request constitutes a payment for performance by the Contractor that
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fails to conform to the specifications, terms, and conditions of this contract (hereinafter referred to as the
“unearned amount”), the Contractor shall - -

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the
manner provided in paragraph (j) of this clause) equal to interest on the unearned amount from the 8" day after
the date of receipt of the unearned amount until - -

(1) The date the Contractor notifies the Contracting Officer that the performance deficiency
has been corrected; or

(i1))  The date the contractor reduces the amount of any subsequent certified request for
progress progress payments by an amount equal to the unearned amount.

(e) Retainage. 1f the Contracting Officer finds that satisfactory progress was achieved during any period for
which a progress payment is to be made, the Contracting Officer shall authorize payment to be made in full.
However, if satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10
percent of the amount of the payment until satisfactory progress is achieved. When the work is substantially
complete, the Contracting Officer may retain from previously withheld funds and future progress payments
that amount the Contracting Officer considers adequate for protection of the Government and shall release
to the Contractor all the remaining withheld funds. Also, on completion and acceptance of each separate
building, public work, or other division of the contract, for which the price is stated separately in the contract,
payment shall be made for the completed work without retention of a percentage.

(f) Title, liability, and reservation of rights. All material and work covered by progress payments made
shall, at the time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which
payments have been made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon
request, reimburse the Contractor for the amount of premiums paid for performance and payment bonds
(including coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished
evidence of full payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply
to that portion of progress payments attributable to bond premiums.
(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--

(1) Completion and acceptance of all work;

(2) Presentation of a properly executed voucher; and
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3) Presentation of release of all claims against the Government arising by virtue of this contract,
other than claims, in stated amounts, that the Contractor has specifically excepted from the operation of the
release. A release may also be required of the assignee if the Contractor’s claim to amounts payable under
this contract has been assigned under the Assignment of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C.
15).

(1) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress
payments shall not exceed 80 percent on work accomplished on undefinitized contract actions. A “contract
action” is any action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications
for additional supplies or services, but not including contract modifications that are within the scope and under
the terms of the contract, such as contract modifications issued pursuant to the Changes clause, or funding
and other administrative

(j) Interestcomputation on unearned amounts. In accordance with 31 U.S.C.3903©)(1), the amount payable
under paragraph (d)(2) of this clause shall be --

(1) Computed at the rate of average bond equivalent rates of 91-day Treasyry bills auctioned at the
most recent auction of such bills prior to the date of the Contractor receives the unearned amount; and;

(2) Deducted from the next available payment to the Contractor.
(End of clause)

A0OC52.232-6 PAYMENT BY ELECTRONIC FUNDS TRANSFER - OTHER THAN CENTRAL
CONTRACTOR REGISTRATION (JUN 2004)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic
funds transfer (EFT) except as provided in paragraph (a)(2) of this clause. As used in this clause, the term
"EFT" refers to the funds transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the contractor
agrees to either--

(1) Accept payment by check or some other mutually agreeable method of payment; or

(i1))  Request the Government to delay payment until such time as the Government makes
payment by EFT (but see paragraph (d)).

(b) Mandatory submission of Contractor’s EFT information. (1) The Contractor is required to provide the
Government with the information required to make payment by EFT (see paragraph (i) of this clause). The
contractor shall provide this information directly to the office designated in paragraph (k) to receive that
information (hereafter: "designated office") by three working days after notification of contract award. If not
otherwise specified in this contract, the payment office is the designated office for receipt of the contractor’s
EFT information. If more than one designated office is named for the contract, the contractor shall provide
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a separate notice to each office. In the event that the EFT information changes, the contractor shall be
responsible for providing the updated information to the designated office(s).

(2) If the contractor provides EFT information applicable to multiple contracts, the contractor shall
specifically state the applicability of this EFT information in terms acceptable to the designated office.
However, EFT information supplied to a designated office shall be applicable only to contracts that identify
that designated office as the office to receive EFT information for that contract.

(¢) Mechanisms for EFT payment. The Government may make payment by EFT through the Automated
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association.
The rules governing Federal payments through the ACH are contained in 31 CFR part 210.

(d) Suspension of payment. (1) Notwithstanding the provisions of any other clause of this contract, the
Government is not required to make any payment under this contract until after receipt, by the designated
payment office, of the correct EFT payment information from the Contractor. Until receipt of the correct EFT
information, any invoice or contract financing request shall be deemed not to be a valid invoice.

(2) If the EFT information changes after submission of correct EFT information, the Government
shall begin using the changed EFT information no later than the 30 days after its receipt by the designated
office to the extent payment is made by EFT. However, the Contractor may request that no further payments
be made until the changed EFT information is implemented by the payment office.

(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs
because the Government failed to use the Contractor-provided EFT information in the correct manner, the
Government remains responsible for--

(1) Making a correct payment; and
(i1))  Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because Contractor’s EFT information was
incorrect at the time of Government release or was revised within 30 days of Government release of the EFT
payment transaction instruction to the Federal Reserve System, and

(1) If the funds are no longer under the control of the payment office, the Government is
deemed to have made payment and the Contractor is responsible for recovery of any erroneously directed
funds; or

(1))  If the funds remain under the control of the payment office, the Government shall not
make payment and the provisions of paragraph (d) shall apply.

(f) EFT and assignment of claims. If the contractor assigns the proceeds of this contract as provided for in
the assignment of claims terms of this contract, the contractor shall require as a condition of any such
assignment that the assignee shall provide the EFT information required by paragraph (i) of this clause to the
designated office and shall be paid by EFT in accordance with the terms of this clause. In all respects, the
requirements of this clause shall apply to the assignee as if it were the contractor. EFT information that shows
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the ultimate recipient of the transfer to be other than the contractor, in the absence of a proper assignment of
claims acceptable to the Government, is incorrect EFT information within the meaning of Paragraph (d) of
this clause.

(g) Liability for change of EFT information by financial agent. The Government is not liable for errors
resulting from changes to EFT information provided by the contractor’s financial agent.

(h) Payment information. The payment or disbursing office shall forward to the Contractor available
payment information that is suitable for transmission as of the date of release of the EFT instruction to the
Federal Reserve System. The Government may request the Contractor to designate a desired format and
method(s) for delivery of payment information from a list of formats and methods the payment office is
capable of executing. However, the Government does not guarantee that any particular format or method of
delivery is available at any particular payment office and retains the latitude to use the format and delivery
method most convenient to the Government. If the Government makes payment by check inaccordance with
paragraph (a) of this clause, the Government shall mail the payment information to the remittance address in
the contract.

(1) EFT Information. The contractor shall provide the following information to the designated payment
office. The contractor may supply this data for this or multiple contracts (see paragraph (b) of this clause).
The Contractor shall designate a single financial agent per contract capable of receiving and processing the
EFT information using the EFT methods described in paragraph (c) of this clause. The information required
is as follows:

(1) The contract number;
(2) The contractor’s name and remittance address as stated in the contract(s);

3) The signature (manual or electronic, as appropriate), title, and telephone number of the
contractor’s official authorized to provide this information;

4) The name, address, and 9-digit Routing Transit Number of the contractor’s financial agent; and
(5) The contractor’s account number and the type of account (checking, saving or lockbox).

() The Contractor shall send all EFT information, and any changes to EFT information to the office
designated in paragraph (k) of this clause. The Contractor shall not send EFT information to the payment
office, or any other office than that designated in paragraph (k). The Government need not use any EFT
information sent to any office other than that designated in paragraph (k).

(k) Designated office:
Name:
Architect of the Capital
Accounting Division
Mailing Address:
2" and D Streets SW
Ford House Office Building
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Washington, DC 20515
Telephone:

(202) 226-2552
Facsimile:

(202) 225-7321

(End of clause)
AO0C52.232-9 PAYMENT OF INTEREST ON CONTRACTOR CLAIMS (JUN 2004)

(a) Ifanappealis filed by the Contractor from a final decision of the Contracting Officer under the Disputes
paragraph of this contract, denying a claim arising under the contract, simple interest on the amount of the
claim finally determined owed by the Government shall be payable to the Contractor. Such interest shall be
at the rate determined by the Secretary of the Treasury pursuant to Public Law 92-41, 85 Stat. 97, from the
date the Contractor furnishes to the Contracting Officer his written appeal under the Disputes paragraph of
this contract, to the date of (1) a final judgement by a court of competent jurisdiction, or (2) mailing to the
Contractor of a change order, or a supplemental agreement for execution either confirming completed
negotiations between the parties or carrying out a decision of a contract appeals board.

(b) Notwithstanding Paragraph (a) above, (1) interest shall be applied only from the date payment was due,
if such date is later than the filing of appeal, and (2) interest shall not be paid for any period of time that the
Contracting Officer determines the Contractor has unduly delayed in pursuing his remedies before a board
of contract appeals or a court of competent jurisdiction.

(End of clause)
AOC52.232-12  ASSIGNMENT - SUPPLEMENT (MAR 2005)

Neither the contract nor any interest therein shall be assigned. However, moneys due or to become due under
the contract may be assigned in accordance with the provisions of FAR clause 52.232-23 ASSIGNMENT OF
CLAIMS.

(End of clause)
AOC52.233-1 DISPUTES (JUN 2004)

(a) Exceptas otherwise provided in this contract, any dispute concerning a question of fact arising under this
contract which is not disposed of by agreement shall be decided by the Contracting Officer, who shall reduce
his decision to writing and mail or otherwise furnish a copy thereof to the Contractor. The decision of the
Contracting Officer shall be final and conclusive unless, within 30 days from the date of receipt of such copy,
the Contractor mails or otherwise furnishes to the Contracting Officer a written appeal addressed to the head
of the agency involved. The decision of the head of the agency or his duly authorized representative for the
determination of such appeals shall be final and conclusive. This provision shall not be pleaded in any suit
involving a question of fact arising under this contract as limiting judicial review of any such decision to cases
where fraud by such official or his representative or board is alleged; provided, however, that any such
decision shall be final and conclusive unless the same is fraudulent or capricious or arbitrary or so grossly
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erroneous as necessarily to imply bad faith or is not supported by substantial evidence. In connection with
any appeal proceeding under this paragraph, the Contractor shall be afforded an opportunity to be heard and
to offer evidence in support of his appeal. Pending final decision of a dispute hereunder, the Contractor shall
proceed diligently with the performance of the contract and in accordance with the Contracting Officer's
decision.

(b) This paragraph does not preclude consideration of questions of law in connection with decisions provided
for in Paragraph (a) above. Nothing in this contract, however, shall be construed as making final the decision
of any administrative official, representative, or board on a question of law.

(End of clause)

AOC52.233-2  CLAIMS FOR EQUITABLE ADJUSTMENTS - WAIVER AND RELEASE OF CLAIMS
(JUN 2004)

(a) Whenever the Contractor submits a claim for equitable adjustment under any paragraph of this contract
which provides for equitable adjustment of the contract, such claim shall include all types of adjustments in
the total amounts to which the paragraph entitles the Contractor, including but not limited to adjustments
arising out of delays or disruptions or both caused by such change. Except as the parties may otherwise
expressly agree, the Contractor shall be deemed to have waived (1) any adjustments to which it otherwise
might be entitled under the paragraph where such claims fail to request such adjustments, and (2) any increase
in the amount of equitable adjustments additional to those requested in its claim.

(b) Further, the Contractor agrees that, if required by the Contracting Officer, he will execute a release, in
form and substance satisfactory to the Contracting Officer, as part of the supplemental agreement setting forth
the aforesaid equitable adjustment, and that such release shall discharge the Government, its officers, agents
and employees, from any further claims, including but not limited to further claims arising out of delays or
disruptions or both, caused by the aforesaid change.

(End of clause)
AOC52.233-3 LIMITATION ON DAMAGES FOR DELAY (JUN 2004)

(a) The Architect shall not be obligated or liable to the Contractor for, and the Contractor hereby expressly
waives any claims against the Architect on account of any damages, of any nature whatsoever, which the
Contractor, or its subcontractor at any tier may incur as a result of delays, interferences, disruptions,
suspensions, changes in sequence or the like arising from or out of any act or omission of the Architect, it
being understood and agreed that the Contractor's sole and exclusive remedies in such event shall be a
reimbursement of direct costs necessarily incurred as a result of the foregoing causes, and an extension of the
contract time, but only in accordance with the provisions of the Contract Documents.

(b) For the purposes of this clause, the term "Damages" shall include all indirect and/or impact costs which
shall include, without limitation: unabsorbed Home Office Overhead (including calculations under the
"Eichleay Formula"), Idle Labor and Equipment, Loss of Productivity, and Interest; the term "Damages" shall
not include on-site direct costs, which shall include direct labor (superintendence, labor, time-keeping, and
clerical work) direct materials and supplies (including material handling), direct equipment, restoration and
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cleanup, overhead and profit (but only as permitted under the clauses “Changes” and “Changes - Supplement”,
taxes, insurance, and bonding costs, which will be calculated in accordance with the clauses “Changes” and
“Changes - Supplement”. Provided, however, that the accounting practice of treating these costs as "direct"
shall be in accordance with

(1) The Contractor's established and consistently followed cost accounting practices for all work; and
(2) FAR Cost Accounting Cost Principles and Procedures (FAR Part 31).

(c) To the extent that any other provision of this contract provides for the payment of damages, as defined
in this clause, to the Contractor and is thus inconsistent with the provisions of this clause, such other provision
will be superseded hereby with respect to the issue of damages.

(End of clause)
FAR 52.236-5 MATERIALS AND WORKMANSHIP (APR 1984)

(a) Allequipment, material, and articles incorporated into the work covered by this contract shall be new and
of the most suitable grade for the purpose intended, unless otherwise specifically provided in this contract.
References in the specifications to equipment, material, articles, or patented processes by trade name, make,
or catalog number, shall be regarded as establishing a standard of quality and shall not be construed as limiting
competition. The Contractor may, at its option, use any equipment, material, article, or process that, in the
judgment of the Contracting Officer, is equal to that named in the specifications, unless otherwise specifically
provided in this contract.

(b) The Contractor shall obtain the Contracting Officer’s approval of the machinery and mechanical and other
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When
required by this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting
Officer’s approval of the material or articles which the Contractor contemplates incorporating into the work.
When requesting approval, the Contractor shall provide full information concerning the material or articles.
When directed to do so, the Contractor shall submit samples for approval at the Contractor’s expense, with
all shipping charges prepaid. Machinery, equipment, material, and articles that do not have the required
approval shall be installed or used at the risk of subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting
Officer may require, in writing, that the Contractor remove from the work any employee the Contracting
Officer deems incompetent, careless, or otherwise objectionable.

(End of clause)

FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs,
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and grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor shall only remove trees when specifically
authorized to do so, and shall avoid damaging vegetation that will remain in place. If any limbs or branches
of'trees are broken during contract performance, the Contractor shall trim those limbs or branches with a clean
cut and paint the cut with a tree-pruning compound as directed by the Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities (1) at or near the work
site and (2) on adjacent property of a third party, the locations of which are made known to or should be
known by the Contractor. The Contractor shall repair any damage to those facilities, including those that are
property of a third party, resulting from failure to comply with the requirements of this contract or failure to
exercise reasonable care in performing the work. If the Contractor fails or refuses to repair the damage
promptly, the Contracting Officer may have the necessary work performed and charge the cost to the
Contractor.

(End of clause)
AOC52.236-1 ACCESS TO WORK (JUN 2004)

(a) The Contracting Officer or his representative may visit and inspect the Contractor's plant, without
advance notice, at any time during the course of this contract, and he shall be granted every available
assistance to facilitate such inspection.

(b) The Contracting Officer and proper members of his staff shall at all times have access to the work, and
the Contractor shall provide proper and safe facilities for such access and for inspection.

(End of clause)
AOC52.236-2 OTHER CONTRACTS AND WORK (JUN 2004)

(a) The Contractor shall fully inform himself as to conditions relating to construction and labor under which
other work, if any, is being performed, or is to be performed, by or for the Government, by contract or
otherwise, where such work may affect or be affected by, operations under this Contract.

(b) Notwithstanding the performance by other parties of work at the site during performance of this contract,
the Contractor shall prosecute the work diligently and continuously, and he shall cooperate in every way with
such other parties. The Contractor shall give such other parties, to the extent their work is affected by his
work, all information necessary for the proper execution of their work, without delay. The Contractor shall
so arrange and conduct his work that other parties may complete their work at the site according to schedule.
All other work under the instant contract shall be carefully coordinated with work under such other contracts.

(End of clause)

A0OC52.236-3 ACCIDENT PREVENTION AND SAFETY AND HEALTH PROGRAMS -
CONSTRUCTION (SEP 2004)

(a) The Contractor shall take proper safety and health precautions to protect the work, the workers, the
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public, and the property of others and comply with the safety and health standards published in 41 C.F.R. Part
50-205, including any matters incorporated by reference therein. He shall also be responsible for all materials
delivered and work performed until completion and final acceptance of the entire contract work, except for
any completed unit thereof which theretofore may have been finally accepted.

(b) Williams-Steiger Occupational Safety and Health Act. The Contractor shall also comply in all aspects
ofthe job with the regulations issued by the Secretary of Labor pursuant to the Williams-Steiger Occupational
Safety and Health Act of 1970, as set forth in Title 29 of the Code of Federal Regulations. The Contractor
shall bring to the attention of the Architect any work encountered which may involve entry into a suspected
confined space as defined by OSHA. A determination will be made by the Architect, and if the area is deemed
a permit required confined space, additional protective measures will be needed, per OSHA requirements.

(c) National Fire Protection Association standards. The Contractor shall comply with all applicable
standards of the National Fire Protection Association relative to fire prevention, except to the extent that more
exacting requirements are specified or imposed by the Contracting Officer. The Contractor shall keep and
properly maintain fire prevention devices at the job site and shall take all possible precautions deemed
necessary by the Government representative in charge of the work.

(d) Protection of property and persons. (1) The Contractor shall protect all of his material and work at the
site, whether incorporated in the work or not, against damage or loss from any cause, and he shall take all
necessary precautions against damage to all other work and material on the site. He shall provide and
maintain necessary safeguards for protection of his employees, Government employees and the public
generally, and he shall take all other proper precautions for their protection against injury. He shall comply
with all directives and regulations of the Contracting Officer and other proper authorities relative to the use
of public property.

(2) The Contractor shall protect all electric, telephone, computer facilities, water, gas, sewer, steam
and other underground utility lines, in sidewalks, streets or other areas in, under or around the site, to the
satisfaction of the Contracting Officer, the Government of the District of Columbia, and all other authorities
having jurisdiction.

3) The performance of work at the site by other parties shall not relieve the Contractor from any
liability for loss or damage or from his obligations under this contract. No agreement or arrangement between
the Contractor and others as to a division or proportionate share of liability for loss or damage incurred, or
of the cost of insurance, shall in any way relieve the Contractor of such liability or his obligations under this
contract.

(e) The Contractor shall comply with the requirements of FAR 52.236.13, Accident Prevention. Inthe event
that conditions on the site pose an imminent danger or threat to the Contractor’s workers, the public,
Government employees, other persons, or to Capitol complex structures and property of historical
significance, the Contracting Officer can verbally order the Contractor to suspend work operations in the
specified area until said conditions are corrected to the Contracting Officer’s satisfaction. The Contracting
Officer shall promptly issue a written order to suspend the work to the Contractor formalizing the specifics
of the verbal suspension of work.

(f) The Contractor shall not be entitled to any equitable adjustment of the contract price or extension of the
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performance schedule on any stop work order issued under this clause.
(End of clause)
AOC52.236-4 CUTTING AND PATCHING (JUN 2004)

Prior to initiation of the work operations of either cutting or patching, as a necessary requirement of the work
under this contract, of any structural component or of lintels, stair systems, piping, duct work, vessels,
equipment and like items in the building, the Contractor shall consult with the Contracting Officer and follow
explicitly his directions and stated requirements concerning methods, materials, the manner in which the work
is performed, and the level of competence and skill possessed by Contractor's employees, or those of
subcontractors, who are proposed to be employed in said cutting and/or patching operations.

(End of clause)
AOCS52.236-5 CLEANING AND RESTORING (JUN 2004)
(a) The contractor shall remove dirt and debris resulting from the operations under this contract daily.

(b) The Contractor shall, as a condition precedent to the final acceptance of the work, remove from the site
of the work all remaining plant, installations, temporary barricades, temporary facilities, equipment, tools,
materials, refuse, rubbish and waste, used or accumulated in connection with, but not incorporated in, the
work, unless otherwise specified or directed, and he shall leave the buildings, grounds, streets, and all public
places occupied by him in a thoroughly clean, neat and satisfactory condition.

(End of clause)
AOC52.236-8 SCHEDULING OF WORK (AUG 2004)

(a) The Contractor shall, before commencing work on the contract or another period of time determined by
the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates
on which the Contractor contemplates starting and completing the several salient features of the work
(including acquiring materials, plant, and equipment). The schedule shall be in the form of a progress chart
of suitable scale to indicate appropriately the percentage of work scheduled for completion by any given date
during the period. If the Contractor fails to submit a schedule within the time prescribed, the Contracting
Officer may withhold approval of partial payments until the Contractor submits the required schedule.

(b) The Contractor shall furnish sufficient forces, construction plant and equipment, and shall work such
hours as necessary to insure prosecution of work in accordance with the approved schedule. If, in the opinion
of the Contracting Officer, the Contractor falls behind in the scheduled progress, the Contractor shall take
such steps as may be necessary to improve its progress, including those that may be required by the
Contracting Officer, without additional cost to the Government. In this circumstance, the Contracting Officer
may require the Contractor to increase the number of shifts, overtime operations, days of work, and/or the
amount of construction plant, and to submit for approval any supplementary schedule or schedules in chart
form as the Contracting Officer deems necessary to demonstrate how the approved rate of progress will be

RFP 060078 Page 29



regained. The provisions of this subparagraph shall not be construed as prohibiting work on Saturdays,
Sundays and holidays and, for work performed in the District of Columbia, Presidential Inauguration Day,
if the Contractor so elects and if approved.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause
shall be grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work
with sufficient diligence to ensure completion within the time specified in the contract. Upon making this
determination, the Contracting Officer may terminate the Contractor's right to proceed with the work, or any
separable part of it, in accordance with the default terms of this contract.

(End of clause)
AOC52.236-9 SCHEDULE OF VALUES (JUN 2004)

(a) The Contractor shall, in accordance with the requirements of the Contracting Officer, prepare and submit
for approval a schedule of estimated values of all parts of the work, and shall submit such quantity
breakdowns pertinent thereto as the Contracting Officer may deem necessary for the proper checking of partial
payment requisitions and for other administrative purposes. The total of the schedule of values shall equal
the amount of the contract. The values employed in making this schedule will be used only for determining
partial payments; they will not be used as a basis for determining an increase or decrease in the contract price.
The listings and subdivisions of this schedule for estimated costs and quantity breakdowns shall be as
approved by the Contracting Officer.

(b) The submission and approval of the schedule of values shall be a condition precedent to the making of
partial payments.

(End of clause)
AOC52.236-10  SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (JUN 2004)

(a) The Contractor shall keep on the site of the work a copy of the drawings and specifications, and of
approved shop drawings, product data and samples and shall at all times give the Contracting Officer access
thereto. Anything mentioned in the specifications and not shown on the drawings, or shown on the drawings
and not mentioned in the specifications, shall be of like effect as if shown or mentioned in both. In case of
difference between drawings and specifications, or in case of discrepancy either within the figures, within the
drawings, or within the specifications, the matter shall be promptly submitted to the Contracting Officer, who
shall promptly make a determination in writing. Any adjustment by the Contractor without such a
determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time
such detailed drawings and other information he considers necessary, unless otherwise provided.

(b) “Shop drawings” means drawings submitted to the Government by the Contractor, subcontractor, any
lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and
assembly of structural elements and (2) the installation (i.e., form, fit, and attachment details) of materials or
equipment. Itincludes drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules,
performance and test data, and similar materials furnished by the Contractor to explain in detail specific
portions of the work required by the contract.
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(¢) The Contractor shall submit to the Contracting Officer for approval shop drawings, product data and
samples as required under the various sections of this Project Manual. The Contractor shall coordinate all
such submittals, and review them for accuracy, completeness, and compliance with contractrequirements and
shall indicate its approval thereon as evidence of such coordination and review. Shop drawings, product data,
or samples submitted to the Contracting Officer without evidence of the Contractor's approval may be returned
for re-submission. The Contracting Officer will indicate an approval or disapproval of the shop drawings and
if not approved as submitted shall indicate the Government's reasons therefor. Any work done before such
approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not relieve the Contractor
from responsibility for any errors or omissions in such submittals, nor from responsibility for complying with
the requirements of this contract, except with respect to variations described and approved in accordance with
Paragraph (d) below.

(d) Ifshopdrawings, product data, or samples show variations from the contract requirements, the Contractor
shall describe such variations in writing, separate from the drawings, at the time of submission. If the
Contracting Officer approves any such variation, the Contracting Officer shall issue an appropriate contract
modification, except that, if the variation is minor or does not involve a change in price or in time of
performance, a modification need not be issued.

(e) Upon completing the work under this contract, the Contractor shall furnish a complete set of all shop
drawings as finally approved. These drawings shall show all changes and revisions made up to the time the
equipment is completed and accepted. The Government may duplicate, use, and disclose in any manner and
for any purpose shop drawings, product data or samples delivered under this contract.

(f) The provisions of this entire paragraph shall be included in all subcontracts at any tier.
(End of clause)
AO0CS52.236-12 PRODUCT DATA AND SAMPLES (JUN 2004)

(a) Product data shall mean information (e.g., catalog cuts, standard illustrations, drawings, performance
charts, data and brochures) pertinent to a particular product, equipment or material required as a part of the
work. Product data is required to establish, for the purposes of evaluation and approval, details of the product
offered in response to specifications elsewhere in the contract documents. Product data pertains to significant
elements such as (1) design; (2) materials; (3) components; (4) performance characteristics; and (5) methods
of manufacture, assembly, construction, or operation. The term includes, in addition to the above, the
manufacturer's standard printed recommendations for application and use, compliance with recognized
standards of trade associations and testing agencies, and the application of their labels and seals (if any).

(b) Samples are physical examples of materials, equipment or workmanship that will be used by the
Contracting Officer to establish standards by which the work will be judged.

(c) Samples not subject to destructive tests may be retained by the Contracting Officer until completion of
the work; they will then be returned to the Contractor, at his own expense, if he so requests in writing.

(End of clause)
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FAR 52.242-14  SUSPENSION OF WORK (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any
part of the work of this contract for the period of time that the Contracting Officer determines appropriate for
the convenience of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended,
delayed, or interrupted (1) by an act of the Contracting Officer in the administration of the contract, or (2) by
the Contracting Officer’s failure to act within the time specified in this contract (or within a reasonable time
if not specified), an adjustment shall be made for any increase in the cost of performance of this contract
(excluding profit) necessarily caused by the unreasonable suspension, delay, or interruption, and the contract
modified in writing accordingly. However, no adjustment shall be made under this Article for any suspension,
delay or interruption to the extent that performance would have been so suspended, delayed, or interrupted
by any other cause, including the fault or negligence of the Contractor, or for which an equitable adjustment
is provided for or excluded under any other term or condition of this contract.

(c) A claim under this article shall not be allowed (1) for any costs incurred more than 20 days before the
Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but this
requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim, in an
amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, or
interruption, but not later than the date of final payment under the contract.
(End of clause)
FAR 52.243-4 CHANGES (AUG 1987)
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order
designated or indicated to be a change order, make changes in the work within the general scope of the
contract, including changes-

(1) In the specifications (including drawings and designs);

(2) In the method or manner of performance of this work;

3) In the Government-furished facilities, equipment, materials, services, or site; or

4) Directing acceleration in the performance of the work.
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change
order under this clause; Provided, that the Contractor gives the Contracting Officer written notice stating-

(1) The date, circumstances, and source of the order; and

(2) That the Contractor regards the order as a change order.
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(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be
treated as a change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor’s cost of, or the time
required for, the performance of any part of the work under this contract, whether or not changed by any such
order, the Contracting Officer shall make an equitable adjustment and modify the contract in writing.
However, except for an adjustment based on defective specifications, no adjustment for any change under
paragraph (b) of'this clause shall be made for any costs incurred more than 20 days before the Contractor gives
written notice as required. In the case of defective specifications for which the Government is responsible,
the equitable adjustment shall include any increased cost reasonably incurred by the Contractor in attempting
to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after (1) receipt of
a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the
general nature and amount of the proposal, unless this period is extended by the Government. The statement
of the proposal for adjustment may be included in the notice under paragraph (b) of this clause.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment
under this contract

(End of Clause)
AOC52.243-1 CHANGES - SUPPLEMENT (JUN 2004)

(a) Definitions. (1) A “change order” is a unilateral contract modification, signed by the Contracting Officer,
which describes and identifies a particular change in the requirements as permitted by the FAR clause, 52.243-
4, “Changes” and authorizes the contractor to begin performance with the changed requirements. The change
order may reference pertinent oral or written directives, provide an adjustment to the contract price and/or
time for performance, and direct the contractor to submit a proposal for definitization of the change order.

(2) A “supplemental agreement” is a bilateral contract modification, signed by the contractor and the
Contracting Officer, which either authorizes the contractor to begin performance with the changed
requirements in accordance with the equitable adjustment agreed to prior to commencement of performance
of the changed requirements or definitizes a change order after agreement of an equitable adjustment to the
contract.

3) Request for Proposal. A request by the Contracting Officer or his duly authorized representative
for the contractor to submit a proposal for requirements contemplated to be changed. Such proposal shall be
submitted within the time limit specified in the request and in accordance with the requirements and
limitations of this clause.

(b) Authorization of changes. All changes to contract requirements will be authorized in writing by the
Contracting Officer through one of the following methods:

(1) A Supplemental Agreement, with the concurrence of the contractor; or
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(2) A unilateral Change Order.
(c) Submission of proposals and cost breakdowns by the contractor.

(1) Proposals for changes to the contract requirements shall include a brief description of the change;
a breakdown of costs as outlined hereinafter; and a time impact analysis (fragnet).

(2) In considering proposals for changes involving added requirements, omitted requirements, or any
combination thereof, the Contracting Officer or his duly authorized representative will make check-estimates
in such detail as he deems necessary with the view of arriving at equitable adjustments. With each proposal,
the contractor shall submit separately an itemized breakdown as per "Exhibit A" hereof, which shall include,
but not be limited to, the following:

(1) Direct labor costs;

(i1) Social Security and Unemployment Insurance Taxes;

(ii1))  Workmen's compensation and general liability insurance;

(iv)  Direct material quantities and unit prices (separated into trades);
(v) Construction equipment;

(vi)  Overhead; and

(vii)  Profit.

3) If the contractor believes that the change in the contract requirements affects the contract period
of performance, as required by AOC52.211-5, Commencement, Prosecution, and Completion of Work, of the
Supplementary Conditions, appropriate substantiation must be submitted for evaluation/review.

4) A complete proposal, including breakdown of cost and time impact, shall be submitted by the
contractor within the time frame stipulated in calendar days by the Government for each proposed change.
Generally, complete proposals shall be submitted by the contractor within 7 calendar days after the contractor
receives the request for proposal, although this time frame may be adjusted for more complex or more urgent
requirements. Except as provided by an individual contract modification, no payment for a change order will
be made until a supplemental agreement has been signed by the contractor and the Contracting Officer. If
complete proposals are not received timely, the Contracting Officer, after consultation with his authorized
representative, may determine the cost of the change and the time impact and issue a change order based upon
this determination with the stipulation that if a supplemental agreement is not negotiated within a reasonable
amount of time, this determination will be final and conclusive, subject only to the contractor's rights of
appeal as provided in AOC52.233-1, Disputes, of the General Conditions.

(d) Allowances for overhead and profit. (1) The following percentages will be allowed for overhead and
profit:
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(1) The contractor shall receive, as a percentage of the cost of all work performed by his own
organization, an amount not to exceed 10% overhead and not to exceed 10% profit; and

(i1) If subcontractor(s) are involved in the change, a fee in an amount not to exceed 10% as
a percentage of the total price of the subcontractor portion of the change.

(ii1))  Subcontractor(s) to the prime contractor (first tier subcontractor(s)) shall receive, as a
percentage of the cost of all work performed by or for it, a total amount not to exceed 10% overhead and not
to exceed 10% profit.

(iv)  Thepercentages for fees, overhead, and profit permitted by the above shall be allowed only
for the contractor and its first tier subcontractors. Percentages for fees, overhead, and profit in any amount
will not be allowed for subcontractors of any other tier.

(2) Percentages for overhead allowed are deemed to include, but shall not be limited to, the following:

(1) Field Overhead Items.

(A)  Trailer;
(B)  Storage Facilities;

(C)  Contractor's and subcontractor's superintendence;

(D)  Construction equipment/tools, except those that are specially required for a specific

change;

(E)  Utilities;

(F) Contractor's and subcontractor's field office, administrative/support staff;

(G)  Cost of preparing record drawing changes, correspondence, etc., relating to the
contract;

(H)  Job site safety aids; and

D Cleaning and maintenance of nuisance debris from jobsite.
(i1))  Office Overhead Items for Contractor and Subcontractors.
(A)  Maintenance/operation of principal or branch offices;
(B)  Personnel costs;
(C)  Cost for preparing correspondence, fragnets, etc., relating to the contract; and
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(D)  Costofinsurance and bonds, except for insurance costs relating to direct labor, as
outlined in "Exhibit A" .

(ii1))  For changes which include custom items unique to the project and which are fabricated
off-site, the fabricator, whether the contractor or a subcontractor at any tier, shall furnish a breakdown of
costs associated with the work in the fabricating plant. This breakdown shall include labor, material,
equipment and overhead/plant costs in sufficient detail to allow for review by the Contracting Officer or his
duly authorized representative. Costs charged to overhead/plant shall be allowable costs for the fabricator,
whether he is the contractor or a subcontractor at any tier, provided that the costs claimed are consistent with
the provisions of Subpart 31.203 of the Federal Acquisition Regulation (Chapter 1, Title 48, Code of Federal
Regulations). An amount not to exceed 10% of the cost of the fabricated item will be allowed for the
fabricator's profit. If the fabricator is a subcontractor, the overhead and profit percentages for the contractor
and any subcontractor at a higher tier having a contractual relationship with the fabricator shall be allowed
in accordance with this clause.

(e) Changes involving decreases in price. For changes involving only a decrease in price, the contractor and
subcontractors shall return as credit for overhead and profit those same percentages which are allowed for like
changes involvingincreases in price. On changes involving both an increase and a decrease in price, overhead
and profit will be allowed only on the net increase.

(f) Changes involving increases or decreases on basis of contract specified unit prices. No percentages for

overhead and profit will be added to, or deleted from, any unit prices in event of an increase or decrease in
the contract requirements on the basis of contractual unit prices.

EXHIBIT A
TYPICAL FORM OF BREAKDOWN FOR PRICE ADJUSTMENT

SUBCONTRACTORS’ BREAKDOWN

Items Involved | Quan- Unit | Equip- | Material | Labor Extensions Unit

tities Cost ment . Cost
Totals Final

Totals

Excavation
(Identify)

* Volume

* Crane
Operator

» Laborers

Shoring
(Identify)
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e Area

* Welder

Subcontractor
Total

PRIME CONTRACTOR’S BREAKDOWN

Items Involved | Quan- Unit | Equip- | Material | Labor Extensions Unit

tities Cost ment . Cost
Totals Final

Totals

West Wall
(Cinder Block)

e Area

* Block
8x8x16

*  Mortar

e Mason

e Laborer

Subtotal

Prime
Contractor’s
Total

Prime
Contractor’s
Overhead and
Profit on
Subcontractor

Total

(End of clause)

AOC52.244-1 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS
OF THE WORK (SEP 2005)

(a) The Contractor is responsible for coordination of all work performed by its own workforce and those of
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its subcontractors. Each subcontractor shall be experienced in and capable of performing in a satisfactory
manner all work in his/her speciality, and shall meet the standard of competence established for the
Contractor.

(b) The Contractor shall be responsible for all acts of subcontractors employed by him under this contract,
and for their compliance with all terms and provisions of the contract applicable to their performance. The
Contractor shall continuously coordinate the work of all sub-contractors to assure proper processing and
progress of the Work. The Contractor shall require each subcontractor to (1) examine the project schedule,
shop drawings and the work of other trades and all sections of the specifications to the extent necessary for
satisfactory installation of his work, and connection between his work and the work of other trades; (2)
coordinate his work accordingly; and (3) cooperate with other trades toward timely and satisfactory
completion of the entire Work.

(c) Organization of the specifications into sections and subsections and the arrangement of drawings shall
not control the Contractor in dividing work among subcontractors or in establishing the extent of work to be
performed by any trade.

(d) The Government reserves the right to require dismissal of any subcontractor who, by reason of previous
unsatisfactory work on AOC projects or for any other reason, is considered by the Contracting Officer to be
incompetent or otherwise objectionable for performing work under this contract.

(e) Nothing contained in the contract documents shall create any contractual relations between any
subcontractor and the Government.

(End of clause)
AOC52.245-2 GOVERNMENT-FURNISHED PROPERTY (NOV 2004)

(a) For the purposes of this clause, Government-furnished “property” includes cell phones and telephones,
personal digital assistants, computers (including laptops), electronic devices, services such as network access,
tools, furnished space, storage, utilities, furnishings, equipment, and any other item or service provided by
the AOC to the contractor.

(b) No AOC equipment or property can be provided under this contract unless specifically negotiated as part
of the award price. If, after contract award, it becomes necessary or advisable to issue AOC property to the
contractor, the contract price shall be reduced by a reasonable amount that reflects the price the contractor
would pay if providing the property.

(c) The Contracting Officer’s Technical Representative (COTR) for this contract is responsible for
coordinating the issuance and return of Government-furnished property.

(d) Any Government-furnished property provided to the contractor for use during performance of this
contract shall be issued to the contractor’s representative and recorded on AOC Form 1423, AOC
PROPERTY ISSUED TO CONTRACTORS. The contractor’s representative shall be responsible for the
ensuring the proper care and use of the Government-furnished property, whether used by the contractor
representative or another contractor employee. Government-furnished property provided by the AOC can be
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used only for the conduct of official business on behalf of the AOC. The contractor is specifically prohibited
from using AOC-furnished property for personal use or to conduct operations that benefit other Government
agency contracts or other contractor activities that do not directly support AOC contracts.

(e) All information technology property that requires interface or connection to the AOC network must be
provided by the AOC. The use of non-AOC IT property that requires interface or connection to the AOC
network is strictly prohibited.

(f) All contractor employees who require access to the AOC network or who are issued a personal digital
assistant must complete and sign the “Non-disclosure Agreement for Contract Employees Conditional Access
to Sensitive but Unclassified Information for The Architect of The Capitol” before access will be granted.
The COTR is responsible for providing the non-disclosure agreements to the AOC Office of Information
Resources Management.

(g) All Government-furnished property shall be returned by the contractor to the COTR in the same condition
as issued, with allowances for wear and tear that occurs with reasonable care and use. Failure to return
Government-furnished property or the return of Government-furnished property that has not been properly
maintained and used may result in a reduction to the contract price that reflects the market replacement value
of the property or the market price to repair or restore the property to its condition when issued to the
contractor.

(End of clause)

AOC52246-1  FINAL INSPECTION AND ACCEPTANCE - CONSTRUCTION - SUPPLEMENT
(SEP 2005)

(a) Noinspection or other action of the Government shall be construed to constitute a final acceptance of any
portion of the work under this contract until all work under the contract is completed. None of the work under
the contract shall be deemed to be finally accepted until the Contractor, upon completion and final inspection
of all work, is notified in writing of final acceptance of work under the contract, or in lieu thereof, until final
payment of the final voucher as prescribed in FAR 52.232-5, Payments Under Fixed-Price Construction
Contracts. The provisions of FAR clause 52.246-12, Inspection of Construction are hereby modified by the
provisions of this paragraph with respect to the finality of acceptance of any portion of the work by the
Government prior to completion of all work under the contract.

(b) The Contractor shall notify the Contracting Officer, at least 10 days in advance, of the date the work will
be fully complete and ready for final inspection. Any additional costs incurred by the Government due to
necessary reinspection of work found not ready for final inspection upon the Contractor's notice of completion
will be charged to the Contractor and deducted from the contract price.

(End of clause)

A0OC52.246-6 ADDITIONAL WARRANTY COVERAGE (JUN 2004)

If the Contractor receives from any manufacturer, supplier or subcontractor additional warranty coverage on
the whole or any component of the work required by this contract, in the form of time including any pro rata
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arrangements, or the Contractor generally extends to his commercial customers a greater or extended warranty
coverage, the Government shall receive corresponding warranty benefits.

(End of clause)

FAR 52.252-2

CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were
given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full text
of a clause may be accessed electronically at this/these addresses: www.gsa.gov or www.govcon.com

CLAUSE TITLE

GRATUITIES

COVENANT AGAINST CONTINGENT FEES

RESTRICTIONS ON SUBCONTRACTOR SALES TO THE
GOVERNMENT

AUDIT AND RECORDS - NEGOTIATION

CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT - OVERTIME COMPENSATION

DAVIS-BACON ACT

WITHHOLDING OF FUNDS

PAYROLLS AND BASIC RECORDS

APPRENTICES AND TRAINEES

COMPLIANCE WITH COPELAND ACT REQUIREMENTS

SUBCONTRACTS (LABOR STANDARDS)

CONTRACT TERMINATION - DEBARMENT

COMPLIANCE WITH DAVIS-BACON AND

RELATED ACT REGULATIONS

DISPUTES CONCERNING LABOR STANDARDS

CERTIFICATION OF ELIGIBILITY

EQUAL OPPORTUNITY

AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS
FOR CONSTRUCTION

EQUAL OPPORTUNITY FOR SPECIAL DISABLED
VETERANS, VETERANS OF THE VIETNAM ERA
AND OTHER ELIGIBLE VETERANS

AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES

EMPLOYMENT REPORTS ON SPECIAL DISABLED

VETERANS, VETERANS ON THE VIETNAM ERA,
AND OTHER ELIGIBLE VETERANS

DRUG-FREE WORKPLACE

PATENT INDEMNITY- CONSTRUCTION CONTRACTS

ADDITIONAL BOND SECURITY

IRREVOCABLE LETTER OF CREDIT

FEDERAL, STATE AND LOCAL TAXES

ASSIGNMENT OF CLAIMS

RFP 060078

DATE

APR 1984
APR 1984
JUL 1995

JUN 1999

SEP 2000
JUL 2005
FEB 1988
FEB 1988
FEB 1988
FEB 1988
FEB 1988
FEB 1988

FEB 1988
FEB 1988
FEB 1988
APR 2002

FEB 1999

DEC 2001
JUN 1998

DEC 2001
MAY 2001
APR 1984
OCT 1997
DEC 1999
APR 2003
JAN 1986

FAR NUMBER

52.203-3
52.203-5
52.203-6

52.215-2

52.222-4
52.222-6
52.222-7
52.222-8
52.222-9
52.222-10
52.222-11
52.222-12

52.222-13
52.222-14
52.222-15
52.222-26

52.222-27

52.222-35
52.222-36

52.222.37
52.223-6
52.227-4
52.228-2
52.228-14
52.229-3
52.232-23
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http://www.gsa.gov
http://www.govcon.com

DIFFERING SITE CONDITIONS

SITE INVESTIGATION AND CONDITIONS AFFECTING
THE WORK

SUPERINTENDENCE BY THE CONTRACTOR

PERMITS AND RESPONSIBILITIES

OTHER CONTRACTS

USE AND POSSESSION PRIOR TO COMPLETION

ACCIDENT PREVENTION

PRE-CONSTRUCTION CONFERENCE

BANKRUPTCY

GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS)

INSPECTION OF CONSTRUCTION

WARRANTY OF CONSTRUCTION

TERMINATION FOR CONVENIENCE OF THE
GOVERNMENT (FIXED-PRICE)
ALTERNATE I

DEFAULT (FIXED-PRICE) CONSTRUCTION

(End of clause)

END OF GENERAL CONDITIONS
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APR 1984

APR 1984
APR 1984
NOV 1991
APR 1984
APR 1984
NOV 1991
FEB 1995

JUL 1995

MAY 2004
AUG 1996
MAR 1994

MAY 2004
SEP 1996
APR 1984

52.236-2

52.236-3
52.236-6
52.236-7
52.236-8
52.236-11
52.236-13
52.236-26
52.242.13
52.245-2
52.246-12
52.246-21

52.249-2

52.249-10
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AOC52.201-2
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AOC52.223-8

AOC52.236-11
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SUPPLEMENTARY CONDITIONS

AOC52.201-1 CONTRACTING OFFICER’S AUTHORITY (JUN 2004)

The Contracting Officer is the only person authorized to make or approve any changes in any of the
requirements of this contract, notwithstanding any provision contained elsewhere in this contract.
In the event that the Contractor makes any change at the direction of any person other than the
Contracting Officer, the change will be considered to have been made without authority and no
adjustment will be made in the contract price to cover any increase in costs incurred as a result
thereof.

(End of clause)

AOC52.201-2 CONTRACTING OFFICER’S TECHNICAL REPRESENTATIVE (COTR)
(MAR 2005)

The Government shall provide the name, address and telephone number of the COTR at the time of
contract award and the duties thereby delegated to that person. Any subsequent change to the
individual or the individual’s responsibilities will be confirmed in writing by the Contracting Officer.
In no instance will the COTR be delegated authority to order any change in the contractor’s
performance which would affect (a) cost or schedule for contracts for services or supplies, or (b)
scope, the completion date for intermediate phases or milestones, or overall completion date for
contracts for construction.

(End of clause)

FAR 52.211-12 LIQUIDATED DAMAGES (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the
Contractor shall pay liquidated damages to the Government in the amount of $500.00 for each
calendar day of delay until the work is completed or accepted.

(b) If the Government terminates the Contractor’s right to proceed, liquidated damages will
continue to accrue until the work is completed. These liquidated damages are in addition to excess
costs of repurchase under the Termination clause.

(End of clause)

AOC52.211-5 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK
(SEP 2004)

(a) All work to be performed under this contract shall be completed no later than close of
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business December 31, 2006. No work under this contract shall be performed on Saturdays,
Sundays or Federal holidays and, for work performed in the District of Columbia, Presidential
Inauguration Day, except with prior approval of the Contracting Officer.

(b) Time for completion of the contract work will be adjusted only in accordance with applicable
clauses in the GENERAL CONDITIONS (e.g., "Differing Site Conditions", "Changes", “Changes -
Supplement”, "Suspension of Work").

(End of clause)
A0C52.223-5 SPECIAL SECURITY REQUIREMENTS (AUG 2005)

(a) All vehicles, and contents, used by the Contractor or his subcontractors, which enter or leave
United States Government property during performance of the work, will be subject to clearance,
inspection and identification procedures conducted by the United States Capitol Police. See the
attachment entitled “U.S. CAPITOL POLICE NOTICE” for instructions prior to delivery.

(b) All persons entering the Legislative Branch Buildings shall gain access to the building by
passing through x-ray screening devices. In addition, all handbags and all hand-carried items shall
be screened by x-ray devices prior to their entry into the building.

(c) All personnel provided by the Contractor and employed on the site of the work will be
subject to a security background investigation. Each employee will be required to fill out an I.D.
Request Form and U.S. Capitol Police Request for check of Criminal History Records and each
employee will be photographed and fingerprinted. The Contractor shall provide any assistance
required by any of its employees in completing the forms.

(d) Prior to commencement of work, the contractor and all designated on-site employees will be
required, on a one-time basis, to be fingerprinted in Washington D.C. The location for the Electronic
Fingerprinting Service is the U.S. Capitol Hill Police Headquarters, 119 D Street, N.E.

(e) Within seven (7) calendar days after the date of contract award, the Contractor shall submit
to the Contracting Officer’s Technical Representative (COTR) a list of all employees proposed to
be employed on this contract. This list shall include the employee’s full name, date of birth and
social security number.

® While security background investigations are in process, the Contractor's employees must
not be granted access to the Capitol Hill complex to perform work or provide services for the AOC
unless they are escorted by an AOC staff member. “Escorted” is defined to mean that the AOC staff
member will remain with the employee(s) at all times during the performance of the work. Any of
the Contractor’s employees who are perceived by the Contracting Officer as a securityrisk as aresult
of'evidence discovered in the background security investigation, will not be issued an Identification
Card, will be denied access to the site of the work, and the Contractor will be directed to remove
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such employee from performance of any of the contract work, whether it be on or off the work site.
Any contractor employee denied access to the site of work on a contract or task/delivery order as a
result of a security investigation may not apply for access to any other AOC/U.S. Supreme Court
contract or task/delivery order work site.

(2) Anidentification card, with photograph, will be prepared for each employee of the Contractor
requiring access to the site. The identification card shall be dated to indicate the period of time for
which it is to remain valid - from the date the employee reports for duty until the applicable date
which occurs first: the expiration of the contract, or the last date of the employee's tour of duty with
the Contractor. All contractor personnel must wear the ID badge whenever on the Capitol complex
premises or when attending off-site functions on behalf of the AOC. ID badges must be worn in
such a manner that contractor personnel can be easily identified as such.

(h) All persons entering the Legislative Branch Buildings shall gain access to the building by
passing through a magnetometer. In addition, all handbags and all hand-carried items shall be
screened by x-ray devices prior to their entry into the building.

(1) The Contractor is fully responsible to return:

(1) The ID badge of any individual employee, including subcontractor personnel,
who is removed for any reason including but not limited to illness, or dismissal;

(2) The ID badges of all contractor employees, including subcontractor personnel,
whose
performance under the contract is completed in advance of final contract job completion; and

(3)  All outstanding ID badges issued for the contractor and its employees,
including

subcontractor personnel, within 24 hours of on site contract job completion.

)] ID badges are to be hand delivered by the contractor within 24 hours of any of the events
listed under (f) above to the Contracting Officer’s Representative.

(End of clause)

A0OC52.223-8 DELIVERY VEHICLE INSPECTION REQUIREMENTS (SEP 2004)

(a) All vehicles and contents used by the Contractor or his subcontractors which enter or leave
United States Government property during performance of work under this contract will be subject

to clearance, inspection, and identification procedures conducted by the United States Capitol Police.

(b) Mobile Vehicle and Cargo Inspection System (Mobile VACIS). All delivery vehicles
carrying fuel, garbage, or similar cargo that cannot be offloaded for inspection and security screening
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shall utilize the Mobile VACIS located at Third and Pennsylvania Avenue, NW, Washington, DC,
for inspection prior to making deliveries to any building within the Capitol Complex, including, but
not limited to, the U.S. Capitol Building; the U.S. Botanic Garden; the Hart, Dirksen, and Russell
Senate Office Buildings; the Rayburn, Longworth, Cannon, and Ford House Office Buildings; the
Thomas Jefferson, John Adams, and James Madison Memorial Library of Congress buildings; the
Capitol Power Plant; the Capitol Visitors Center; and the U.S. Supreme Court and Thurgood
Marshall Federal Judiciary Buildings.

(1) For deliveries requiring Mobile VACIS inspection, within seven calendar days or
prior to the first delivery, the contractor shall provide the following information to the U.S. Capitol
Police:

(1) List of drivers;

(i1))  Date of birth for each driver;

(ii1))  Social Security Number of each driver;

(iv)  Vehicle make;

v) Vehicle model;

(vi)  License tag number and state where vehicle is licensed;
(vii)  Color of vehicle; and

(viii) Contractor name, if shown on the vehicle.

(2) Information for deliveries made through the Mobile VACIS unit must be faxed to
(202) 228-4313. For verification of receipt, the contractor may call (202) 224-9728.

3) Updates to the above information for Mobile VACIS deliveries must be sent to the
U.S. Capitol Police throughout the period of performance of the contract.

(c) 40 P Street SE inspection facility. All other vehicles making deliveries to the above listed
locations except for the Thomas Jefferson, John Adams, and James Madison Memorial Library of
Congress buildings and the U.S. Supreme Court shall utilize the off-site inspection and screening
facilities at 40 P Street, SE, in compliance with instructions as provided elsewhere in this contract.

(End of clause)

AOC52.236-11 SUBMITTALS (JUN 2004)
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(a) The Contractor shall deliver all required submittals within the times specified elsewhere in
this contract. Unless specifically stated otherwise, four (4) sets of each item shall be delivered by
the contractor to the Contracting Officer’s Technical Representative. An in-depth description of
these submittals can be found in the appropriate technical sections of the specification. Any
Schedule of Work prepared shall reflect delivery of these items. Failure to provide timely delivery
of these submittals may be considered to be grounds for termination for default.

(b) The Government will review the submittals and either approve them as submitted, or mark
required changes on them. If changes are required, the Contractor shall deliver revised submittals
for approval by the Government which incorporate all of the required changes within two weeks after
receipt by the Contractor of the marked-up submittals.

(End of clause)

END OF SUPPLEMENTARY CONDITIONS
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REPRESENTATIONS, CERTIFICATIONS,
AND OTHER STATEMENTS OF OFFERORS

FAR 52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR
1985)

(a) The offeror certifies that -

(1) The prices in this offer have been arrived at independently, without, for the purpose
of restricting competition, any consultation, communication, or agreement with any other offeror or
competitor relating to —

(1) Those prices;
(i1) The intention to submit an offer; or
(ii1))  The methods or factors used to calculate the prices offered;

(2) The prices in this offer have not been and will not be knowingly disclosed by the
offeror, directly or indirectly, to any other offeror or competitor before bid opening (in the case of
a sealed bid solicitation) or contract award (in the case of a negotiated solicitation) unless otherwise
required by law; and

(3)  Noattempt has been made or will be made by the offeror to induce any other concern
to submit or not to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the
signatory -

(1) Is the person in the offeror's organization responsible for determining the prices being
offered in this bid or proposal, and that the signatory has not participated and will not participate in
any action contrary to paragraphs (a)(1) through (a)(3) of this provision; or

(2)(1) Has been authorized, in writing, to act as agent for the following principals in
certifying that those principals have not participated, and will not participate in any action contrary
to paragraphs (a)(1) through (a)(3) of this provision

[insert full name of person(s) in the offeror’s organization responsible for determining the
prices offered in this bid or proposal, and the title of his or per position in the offeror’s
organization];

(1))  Asan authorized agent, does certify that the principals named in subdivision
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(b)(2)(1) of this provision have not participated, and will not participate, in any action contrary to
paragraphs (a)(1) through (a)(3) of this provision; and

(iii)  As an agent, has not personally participated, and will not participate, in any
action contrary to paragraphs (a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies paragraph (a)(2) of this provision, the offeror must furnish
with its offer a signed statement setting forth in detail the circumstances of the disclosure.

(End of provision)
FAR 52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)

(a) Definitions. "Common parent," as used in this provision, means that corporate entity that
owns or controls an affiliated group of corporations that files its Federal income tax returns on a
consolidated basis, and of which the offeror is a member.

"Taxpayer Identification Number (TIN)," as used in this provision, means the number required by
the Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other
returns. The TIN may be either a Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this
provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting
requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing regulations issued by the
IRS. If the resulting contract is subject to the payment reporting requirements described in Federal
Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to furnish the information
may result in a 31 percent reduction of payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts
arising out of the offeror’s relationship with the Government (31 U.S.C. 7701(c)(3)). Ifthe resulting

contract is subject to the payment reporting requirements described in FAR 4.904, the TIN provided
hereunder may be matched with IRS records to verify the accuracy of the offeror’s TIN.

(d) Taxpayer Identification Number (TIN).

TIN:

TIN has been applied for.
TIN is not required because:
Offeror is a nonresident alien, foreign corporation, or foreign partnership that does

not have income effectively connected with the conduct of a trade or business in the
United States and does not have an office or place of business or a fiscal paying agent
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in the United States;
Offeror is an agency or instrumentality of a foreign government;
Offeror is an agency or instrumentality of a Federal government;

(e) Type of organization.

_____Sole proprietorship;

Partnership;

Corporate entity (not tax-exempt);

Corporate entity (tax-exempt);

Government entity (Federal, State, or local);

Foreign government

International organization per 26 CFR 1.6049-4;

Other

® Common Parent.

Offeror is not owned or controlled by a common parent as defined in paragraph (a)
of this provision.

Name and TIN of common parent:

Name

TIN

(End of provision)
AO0C52.204-2 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 2004)
(a) The offeror shall enter, in the space provided below, the DUNS number that identifies the

offeror’s name and address exactly as stated in the offer. The DUNS number is a nine-digit number
assigned by Dun and Bradstreet Information Services.
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(b) If the offeror does not have a DUNS number, it should contract Dun and Bradstreet directly
to obtain one. A DUNS number will be provided immediately by telephone at no charge to the
offeror. For information on obtaining a DUNS number, the offeror, if located within the United
States, should call Dun and Bradstreet at 1-800-333-0505. The offeror should be preparedto provide
the following information:

(1) Company name,

(2) Company address;

3) Company telephone number;

4) Line of business;

(5) Chief executive officer/key manager;

(6) Date the company was started,

(7) Number of people employed by the company; and

(8) Company affiliation.
(c) Offerors located outside the United States may obtain the location and phone number of the
local Dun and Bradstreet Information Services office from the Internet home page at

http://www.customerservice@dnb.com. Ifan offeror is unable to locate a local service center, it may
send an e-mail to Dun and Bradstreet at globalinfo(@mail.dnb.com.

(d) Enter DUNS number:

(End of provision)
AOC52.204-3 REPRESENTATIONS AND CERTIFICATIONS (NOV 2004)

The offeror shall properly execute and submit with its offer the Representations and Certifications
contained herein. Insert information in spaces provided as applicable.

(End of provision)
AOC52.215-8 AUTHORIZED NEGOTIATORS (JUN 2004)

The offeror represents that following persons are authorized to negotiate on its behalf with the
Government in connection with this Request for Proposal:
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Name Title

Telephone: E-Mail:
Name Title
Telephone: E-Mail:
Name Title
Telephone: E-Mail:

(End of provision)

END OF REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF
OFFERORS
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SOLICITATION CONDITIONS

FAR 52.211-6 BRAND NAME OR EQUAL (AUG 1999)

(a) If an item in this solicitation is identified as “brand name or equal,” the purchase description
reflects the characteristics and level of quality that will satisfy the Government’s needs. The salient
physical, functional, or performance characteristics that “equal” products must meet are specified
in the solicitation.

(b) To be considered for award, offers of “equal” products, including “equal” products of the
brand name manufacturer, must—

(1) Meet the salient physical, functional, or performance characteristic specified
in this solicitation;

(2) Clearly identify the item by—
(1) Brand name, if any; and
(i)  Make or model number;

3) Include descriptive literature such as illustrations, drawings, or a clear
reference to previously furnished descriptive data or information available to the Contracting Officer;
and

4) Clearly describe any modifications the offeror plans to make in a product to
make it conform to the solicitation requirements. Mark any descriptive material to clearly show the
modifications.

(c) The Contracting Officer will evaluate “equal” products on the basis of information furnished
by the offeror or identified in the offer and reasonable available to the Contracting Officer. The
Contracting Officer is not responsible for locating or obtaining any information not identified in the

offer.

(d) Unless the offeror clearly indicates in its offer that the product being offered is an “equal”
product, the offeror shall provide the brand name product referenced in the solicitation.

(End of provision)
AOC52.215-1 INSTRUCTIONS TO OFFERORS (FEB 2005)

(a) Definitions. As used in this provision --

RFP 060078 Page 2



“Proposal modification” is a change made to a proposal before the solicitation’s closing date and
time, or made in response to an amendment, or made to correct a mistake at any time before award.
“Proposal revision” is a change to a proposal made after the solicitation closing date, at the request
of or as allowed by a Contracting Officer as the result of negotiations.

“Time,” if stated as a number of days, is calculated using calendar days, unless otherwise specified,
and will include Saturdays, Sundays, and legal holidays, including Presidential Inauguration Day.
However, if the last day falls on a Saturday, Sunday, or legal holiday, including Presidential
Inauguration Day, then the period shall include the next working day.

(b) Offerors are expected to examine the entire solicitation and all instructions. Failure to do so
will be at the offeror’s risk. Each offeror shall furnish the information required by the solicitation.
The offeror will be held responsible for full knowledge of all information contained therein.

(c) Packaging, transmission, and tracking of proposals. (1) Proposals, modifications, and
revisions shall be enclosed, in the quantities specified elsewhere in this solicitation, in sealed
envelopes. With each copy of the form entitled “SOLICITATION, OFFER, AND AWARD
(Construction, Alteration, or Repair)”, enclose the completed Schedule page, Bid Guarantee, if
required, and Representations and Certifications. Address envelopes to: Architect of the Capitol,
Procurement Division, Ford House Office Building, Attn: Fred Witcher, Room H2-263 Bid Room,
Second and “D” Streets, S.W., Washington, DC 20515. Offeror shall place the OF-17, Offer Label,
on the exterior of the package on the same side as the address, or write “Bid Documents Enclosed”,
“H2-263 Bid Room”, and write the solicitation number, time and date for receipt of offers on the
exterior of the package on the same side as the address. Telegraphic or facsimile proposals and
modifications will not be considered.

(2) Current security requirements established by the U.S. Capitol Police to screen mail
being delivered to the U.S. Capitol Complex of buildings preclude the use of U. S. Postal Service
by offerors to deliver their proposals submitted in response to this solicitation. In addition, because
all packages must be screened for security purposes at a central location prior to their delivery, the
Architect of the Capitol cannot accept packages containing offers hand carried directly to the Bid
Room address within the Ford House Office Building, or any other location in the U.S. Capitol
Complex of buildings. See “Notice for Delivery” on the front of the solicitation.

3) To assist in tracking of proposals, offerors are requested to fax a copy of their signed
“Solicitation, Offer and Award” form as well as a copy of the FEDEX or UPS receipt to Fred
Witcher to (202) 225-3221 at the time of the issuance of their proposal.

(4) The only acceptable method by which offerors can deliver their responses to this
solicitation shall be via Federal Express (FEDEX) or United Parcel Service (UPS). Offers submitted
via any other method will be rejected. OFFERORS - DO NOT MAIL YOUR OFFER BY
REGULAR U.S. MAIL. See notice attached to this solicitation for special instructions.

(d) Submission, modification, revision, and withdrawal of proposals. (1) Offerors are
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responsible for submitting proposals and any modifications or revisions so as to reach the
Government office designated in the solicitation by the time specified in the solicitation. If no time
is specified in the solicitation, the time for receipt is 4:30 p.m. local time, for the designated
Government office on the date that the proposal or revision is due. For the purposes of determining
timeliness, the designated Government office is defined as the Pitney Bowes Management Services
Capitol Heights Mail Facility at 9140 East Hampton Drive, Capitol Heights, Maryland 20743.

(2) Any proposal, modification, or revision received at the Government office designated
in the solicitation after the exact time specified for receipt of offers is “late” and will not be
considered unless it is received before award is made, the Contracting Officer determines that
accepting the late offer would no unduly delay the acquisition, and-

(1) If it was transmitted through an electronic commerce method authorized by
the solicitation, it was received at the initial point of entry to the Government infrastructure not later
than 5:00 p.m. one working day prior to the date specified for receipt of proposals;

(i1) There is acceptable evidence to establish that it was received at the
Government installation designated for receipt of proposals and was under the Government’s control
prior to the time set for receipt of proposals; or

(ii1)) It is the only proposal received.

3) However, a late modification of an otherwise successful proposal that makes its terms
more favorable to the Government, will be considered at any time it is received and may be accepted.

4) Acceptable evidence to establish the date of receipt at the Government installation
includes the time/date stamp of that installation on the offer wrapper, other documentary evidence
of receipt maintained by the installation, or oral testimony or statements of Government personnel.

(5) If an emergency or unanticipated event interrupts normal Government processes so
that offers cannot be received at the Government office designated for receipt of proposals by the
exact time specified in the solicitation and urgent Government requirements preclude amendment
of the solicitation, the time specified for receipt of proposals will be deemed to be extended to the
same time of day specified in the solicitation on the first work day on which normal Government
processes resume.

(6) Proposals may be withdrawn by written notice received at any time before award.
Proposals may be withdrawn in person by an offeror or an authorized representative if the identity
of the person requesting withdrawal is established and the person signs a receipt for the proposal

before award.

(End of provision)
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AOC52.215-2 INTERPRETATIONS AND AMENDMENTS (JUN 2004)

(a) Any prospective offeror desiring an explanation or interpretation of the solicitation, drawings,
specifications, etc., must request it in writing no later than fourteen calendar days prior to the date
established for receipt of offers. Oral explanations or instructions given before the award of a
contract will not be binding.

(b) Prospective offerors shall request the Contracting Officer, in writing, via FAX or e-mail for
an interpretation or correction of any ambiguity, inconsistency, or error in the contract documents
which they may discover or which should have been discovered by a reasonably prudent offeror.
Such requests or objections to materials or methods of construction shown or specified shall be
directed to the attention of the Contracting Officer at least fifteen (15) calendar days prior to the date
specified for receipt of proposals. Written requests shall be transmitted via e-mail to
fwitcher@aoc.gov or via facsimile to (202) 225-3221.

(c) Any interpretations or corrections, as well as any additional modifications the Contracting
Officer may desire to include, will be in the form of amendments, in writing, which will be sent on
the same date to all offerors if that information is necessary in submitting offers or if the lack of it
would be prejudicial to other prospective offerors and shall become a part of any subsequent
contract. The Contracting Officer reserves the right to answer only such questions as have, in his
opinion, a definite bearing upon the proposals to be submitted.

(1) Offerors shall acknowledge the receipt of all amendments to the solicitation by:
(1) Signing and returning the amendment;

(i1))  Identifying the amendment number and date in the space provided for this
purpose on the form for submitting a offer;

(ii1))  Letter or telegram; or
(iv)  Facsimile, if facsimile offers are authorized in the solicitation.

(2) The Government must receive the acknowledgment by the time and at the place
specified for receipt of offers.

(d) Requests for oral interpretations or any other interpretations not made by amendments will
not be accepted, and any information that may possibly be gained by offerors in that manner is

gratuitous and not binding.

(e) If this solicitation is amended, all terms and conditions that are not amended remain
unchanged.
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(End of provision)

A0OC52.215-3 RESTRICTION ON DISCLOSURE AND USE OF DATA (JUN 2004)

Offerors that include in their proposals data that they do not want disclosed to the public for any
purpose, or used by the Government except for evaluation purposes, shall—

(a)

(b)

Mark the title page with the following legend:

“This proposal includes data that shall not be disclosed outside the Government and shall not
be duplicated, used, or disclosed--in whole or in part--for any purpose other than to evaluate
this proposal. If, however, a contract is awarded to this offeror as a result of--or in
connection with--the submission of this data, the Government shall have the right to
duplicate, use, or disclose the data to the extent provided in the resulting contract. This
restriction does not limit the Government’s right to use information contained in this data if
it is obtained from another source without restriction. The data subject to this restriction are
contained in sheets (insert numbers or other identification of sheets)”; and

Mark each sheet of data it wishes to restrict with the following legend:
“Use or disclosure of data contained on this sheet is subject to the restriction on the title page
of this proposal.”

(End of provision)

AOC52.215-4 CONTRACT AWARD (JUN 2004)

(a)

The Government will evaluate offers in response to this solicitation without discussions and

will award a contract to the responsible offeror whose offer, conforming to the solicitation, will be
most advantageous to the Government considering only price and the price-related factors specified
elsewhere in the solicitation. Therefore, the offeror’s initial proposal should contain the offeror’s
best terms from a price standpoint. The Government reserves the right to conduct discussions.

(b)

(c)

The Government may—

(1) Reject any or all offers;

(2) Accept other than the lowest offer; and

3) Waive informalities or minor irregularities in offers received.

The Government may accept any item or combination of items, unless doing so is precluded

by a restrictive limitation in the solicitation or the offer.

(d)

A written award or acceptance of offer mailed or otherwise furnished to the successful offeror
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within the time for acceptance specified in the offer shall result in a binding contract without further
action by either party. Before the offer's specified expiration time, the Government may accept an
offer (or part of an offer as provided in Paragraph (c) of this clause), whether or not there are
negotiations after its receipt, unless a written notice of withdrawal is received before award.
Negotiations conducted after receipt of an offer do not constitute a rejection or counteroffer by the
Government.

(e) Neither financial data submitted with an offer, nor representations concerning facilities or
financing, will form a part of the resulting contract. However, if the resulting contract contains a
clause providing for price reduction for defective cost or pricing data, the contract price will be
subject to reduction if cost or pricing data furnished is incomplete, inaccurate, or not current.

® The Government may determine that an offer is unacceptable if the prices proposed are
materially unbalanced between line items or sub lineitems. Unbalanced pricing exists when, despite
an acceptable total evaluated price, the price of one or more contract line items is significantly
overstated or understated as indicated by the application of cost or price analysis techniques. A
proposal may be rejected if the Contracting Officer determines that the lack of balance poses an
unacceptable risk to the Government.

(End of provision)
AOC52.215-7 PREPARATION OF PROPOSALS - CONSTRUCTION (JUN 2004)

(a) Offers shall be submitted, in the quantities as stated elsewhere in this solicitation, on the
accompanying printed form entitled, “SOLICITATION, OFFER, AND AWARD (Construction,
Alteration, or Repair)” and copies thereof, with blank spaces suitably filled in. Erasures or other
changes on any or all submissions shall be initialed by the signer of the offer.

(b) Copies of the offer shall be identical and each copy shall give the full business address of the
offeror, and be signed by him (see Block 20B of the form entitled, “SOLICITATION, OFFER, AND
AWARD (Construction, Alteration, or Repair”) with his usual signature. Offer by partnerships shall
furnish the full names of all partners, and shall be signed with the partnership name by one of the
members of the partnership or by an authorized representative, followed by the signature and
designation of the person signing. Offers by corporations shall be signed with the legal name of the
corporation, followed by the name of the State of incorporation and by the signature and designation
of the president, secretary, or other person authorized to bind it in the matter. The name of each
person signing shall be typed or printed below the signature. An offer by a person who affixes to
his signature the word “president”, “Secretary”, “agent”, or other designation, without disclosing his
principal, may be held to be the offer of the individual signing. When requested by the Government,
satisfactory evidence of the authority of the offer signing in behalf of the corporation shall be
furnished.
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(c) A firm, fixed-price shall be entered by each offeror on the Schedule page for each line item
(line item pricing, options, and unit prices) which shall represent the cost for performing the work
required by this Request for Proposal. The Architect reserves the right to request from each offeror
information regarding the breakdown of all costs that are included in the lump sum price (Line Item
0001), to include copies of all work sheets used in forming the proposed pricing. Erasures or other
changes on any or all submissions shall be initialed by the signer of the proposal or by his duly
authorized agent.

(d) The Price Proposal shall be submitted with the following required documents in the order
shown below:

(1) “SOLICITATION, OFFER, AND AWARD” form (original signature required in
Block 20B);

(2) The “SCHEDULE” page;

(3)  the “REPRESENTATIONS AND CERTIFICATIONS”; and

(4)  the “BID GUARANTEE”.
(End of provision)
AO0C52.215-9 FAILURE TO SUBMIT OFFER (JUN 2004)
Recipients of this solicitation not responding with a proposal should not return this solicitation,
unless it specifies otherwise. Instead, they should advise the issuing office by letter, postcard, or
established electronic commerce methods, whether they want to receive future solicitations for
similar requirements. If a recipient does not submit a proposal and does not notify the issuing office
that future solicitations are desired, the recipient’s name will be removed from the applicable mailing

list.

(End of provision)

FAR 52.216-1 TYPE OF CONTRACT (APR 1984)
The Government contemplates award of a firm-fixed-price contract resulting from this solicitation.
(End of provision)

FAR 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION
MATERIALS (MAY 2002)
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(a) Definitions. “Construction material”, “domestic construction material”, and “foreign
construction material”, as used in this provision, are defined in the clause of this solicitation entitled
“Buy American Act - Construction Materials (Federal Acquisition Regulation (FAR) clause 52.225-
9).

(b) Requests for determination of inapplicability. An offeror requesting a determination of
inapplicability of the Buy American Act should submit the request to the Contracting officer in time
to allow a determination before submission of offers. The offeror shall include the information and
applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the
request. If an offeror has not requested a determination regarding the inapplicability of the Buy
American Act before submitting its offer or has not received a response to a previous request, the
offeror shall include the information and supporting data on the offeror.

() Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act based on claimed unreasonable cost of domestic construction
material, by adding to the offered price the appropriate percentage of the cost of such foreign
construction material, as specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9.

(2) If the evaluation results in a tie between an offeror that requested the substitution of
foreign construction material based on unreasonable cost and an offeror that did not request an
exception, the Contracting Officer will award to the offeror that did not request an exception based
on unreasonable costs.

(d) Alternate offers. (1) When an offer includes foreign construction material not listed by the
Government in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror may
also submit an alternate offer based on use of equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form
1442 for the alternate offer and a separate price comparison table prepared in accordance with
paragraphs (c) and (d) of the clause at 52.225-9 for the offer that is based on the use of any foreign
construction material for which the Government has not yet determined an exception applies.

3) Ifthe Government determines that a particular exceptionrequested in accordance with
paragraph (c) of the clause at 52.225-9 does not apply, the Government will evaluate only those
offers based on use of the equivalent domestic construction material, and the offeror shall be required
to furnish such domestic construction material. An offer based on use of the foreign construction
material for which an exception was requested--

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed
bidding; or

(i1) May be accepted if revised during negotiations.
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(End of provision)
AO0C52.228-1 OFFER GUARANTEE (JUN 2004)

(a) Failure to furnish an Offer Guarantee in the required form and amount, with and as a part of
the proposal, will be cause for rejection of the proposal.

(b) The offeror shall furnish an Offer Guarantee of not less than 20% of the proposed price in
the form of a firm commitment consisting of a Bid Bond, Certified Check, Cashier's Check,
Irrevocable Letter of Credit, or Postal Money Order made payable to the Architect of the Capitol,
or, under Treasury Department Regulations, certain bonds or notes of the United States. The
Contracting Officer will return Offer Guarantees, other than Bid Bonds, (1) to unsuccessful offerors
as soon as practicable after evaluation of the proposals; and (2) to the successful offeror upon
execution of contractual documents and bonds (including any necessary coinsurance or reinsurance
agreements), as required by the offer as accepted.

(End of provision)
AOC52.236-13 VISIT TO THE SITE OF THE WORK - CONSTRUCTION (JUN 2004)

(a) It is strongly recommended that all prospective offerors visit the site where the work is to be
performed, compare the work requirements with existing conditions, verify dimensions, if necessary,
and fully inform themselves regarding the nature and scope of the proposed work and the conditions
under which it will be conducted. Offerors shall also inform themselves regarding other work, if
any, being done or to be done by or for the United States government, the District of Columbia
government and utility companies, by contract or otherwise, where such work may affect or be
affected by the operations under the contract. Failure to take these precautions will in no way relieve
the successful offeror from his obligation to furnish all materials, services, labor, and any other
requirements necessary to complete the work satisfactorily under the conditions established by the
contract documents and without additional expense to the Government.

(b) A pre-proposal meeting/site visit has been scheduled for January 4, 2006, 10A.M. in Room
HC-7.

(c) The Architect will conduct one field inspection of the work immediately following the pre-
proposal meeting. Information concerning the meeting may be obtained by telephoning Fred
Witcher at (202) 226-7092.

(d) Offerors are encouraged to submit all questions in writing at least five (5) working days prior
to the conference. Questions will be considered at any time prior to or during the conference;
however, offerors will be asked to confirm verbal questions in writing. Subsequent to the
conference, an amendment to the solicitation containing an abstract of the questions and answers,
and a list of attendees, will be disseminated.
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(e) Offerors are cautioned that, notwithstanding any remarks or clarifications given at any site
visit, the pre-proposal conference or field inspection, all terms and conditions of the solicitation
remain unchanged unless they are changed by amendment to the solicitation. If the answers to
conference questions, or any solicitation amendment, create ambiguities, it is the responsibility of
the offeror to seek clarification prior to submitting a offer.

(End of provision)

END OF SOLICITATION CONDITIONS
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SECTION 01000 GENERAL REQUIREMENTS
SECTION 01000 - GENERAL REQUIREMENTS

PART 1 - GENERAL
1.1  DESCRIPTION OF REQUIREMENTS:

A. General Requirements: The provisions or requirements of Division-1 apply to entire work of
Contract and, where so indicated, to other elements which are included in project, and include,
but are not limited to the following:

Summary of the Work.

Project Coordination.

Definitions and Standards.
Schedules and Reports.
Submittals.

Temporary Facilities and Controls.
Products.

Project Closeout.

NN R W=

1.2 SUMMARY OF THE WORK:
A. Project/Work Identification:

1. General: Project name is “Repairs, East Front Bronze Doors,” United States Capitol,
Washington, D.C., as shown on Contract Documents prepared by the Architect of the
Capitol (AOC). Specifications are dated November 10, 2005.

2. Summary by Reference: Work of the Contract can be summarized by references to the
SCHEDULE, GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, Official
Procedure for Making Changes in Contracts, Specification Sections, Drawings,
Amendments and Modifications to the contract documents issued subsequent to the initial
printing of this Project Manual and including, but not necessarily limited to, printed
material referenced by any of these.

3. Abbreviated Written Summary: Briefly and without force and effect upon the contract
documents, the work of the Contract can be summarized as follows:

a. The work includes restoration of suspension assemblies for six monumental bronze
doors on the East Front of the United States Capitol at the House, Senate and
Central Portico Entrances. The work also includes associated adjustment of
adjoining stone surfaces as specified.

4. Photographs: Photographs indicated as “For Information Only” are included for
convenience with the Contract Documents and are NOT Contract Documents. These
photographs contain information requested by the AOC for the use of the Contractor. The
Contractor is expected to independently verify all information shown and provide his own
surveys, testing, and verification of conditions shown therein.

5. Use of the Contract Documents: The Contract Documents are comprised of the
Specifications, the Amendments, the Contract, approved Changes and other directives.
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SECTION 01000 GENERAL REQUIREMENTS

These documents are not to be used separately for bid or construction as they represent
the entirety of the project. The Contractor is responsible for insuring that the documents
are used together.

6.  Phasing Plan: No Phasing Plan is included in the Contract Documents. The Contractor
is expected to complete all work sequentially to provide the minimum disruption of
parking and normal building operations in the area. The Contractor will provide his own
plan for approval by the Architect showing proposed sequencing of the work and
coordination with Government parking requirements. Coordinate plan development with
the Office of the Superintendent, United States Capitol, to ensure that phasing plans
properly incorporate restrictions required by the Congressional Schedule.

B. Contractor Use of Premises:

1.  General: The Contractor shall limit his use of the premises to the work indicated and to
designated lay-down and fabrication areas, so as to allow for the Government's occupancy
and use by the public of the adjoining building areas.

2. Contractor Use of the Existing Building: During the construction period the site and
the building will be occupied by Members of Congress, other Government employees and
the general public. Maintain the existing building in a safe and weather-tight condition
throughout the construction period. Repair damage caused by construction operations.
Take all precautions necessary to protect the building and its occupants during the
construction period. Cooperate fully with the Architect or his representative during
construction operations to minimize conflicts and to facilitate Government usage.

a. Clear Passage: Keep public areas such as hallways, stairs, elevator lobbies and
toilet rooms free from accumulation of waste material, rubbish or construction
debris. Where tools or debris may fall from overhead, provide covered enclosure.

b.  Smoking or open fires will not be permitted within the building enclosure or on
the premises or work site.
c.  Temporary Elevator Use: Neither existing elevators nor new elevators will be

available for Contractor’s use during the construction period.

d. Standard Working Hours: The standard working hours of operation for the
Capitol Building are as follows. Work may be performed during these hours; any
off-hours work shall be coordinated with the Architect and the Capitol
Superintendent:

1. Monday through Friday: 7:00 am to 7:00 pm
2. Saturday, Sunday: 7:00 am to 7:00 pm

3.  Limitations on Use of the Site: Limitations on site usage as well as specific
requirements that impact site utilization are indicated the Contract Documents. Portions
of the site beyond areas on which work is indicated are not to be disturbed. Schedule
deliveries so as to minimize space and time requirements for storage of materials and
equipment on site. Due to on-going construction activities on the east Front Plaza,
deliveries must be coordinated with the Capitol Superintendent to arrange drop-off and
pick-up locations.
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SECTION 01000 GENERAL REQUIREMENTS

a. Unless designated for sole Contractor use, keep existing driveways and entrances
serving the premises clear and available to the Government and its employees at all
times. Do not permit trucks of any kind to use existing sidewalks or East Front
Plaza without prior authorization of the Architect.

b.  Maintain driveways between and around combustible material storage piles at
least 15' wide and free of accumulation of rubbish, equipment and materials.
Maintain access for fire fighting equipment.

c. Do not unreasonably encumber the site with materials or equipment. Confine
stockpiling of materials and location of storage sheds to the areas designated by the
capitol Superintendent. If additional storage is necessary, obtain and pay for such
storage off-site.

d.  Provide 24hr/7day access to the building and designated lay-down/work areas by
emergency vehicles and firefighting equipment.

4.  Construction Parking Control: Parking space for personal vehicles is not available on
the site. Obtain approval of the Architect for parking of construction motor vehicles or
other equipment on the site.

C.  Government Occupancy: The Government reserves the right to place and install equipment
as necessary in completed areas of the building and to occupy such areas prior to final
acceptance, provided that such occupancy does not substantially interfere with completion of
the work. Such placing of equipment and partial occupancy shall not constitute acceptance of
the work or any part of the work.

D  Protection of Government Property: Te (htata is epxted to tde dl masadde
precautions to protect US. Governnent Property. In the event of dammge to or theft of
Governnent  Property, the Contractor will be held fully responsible for his own personnel, his

Shotaorspesondacdieratios
E.  Blasting: The use of any kind or type of explosive in the performance of the work is prohibited.
1.3 PROJECT COORDINATION:

A. Coordination and Meetings: Prepare a written memorandum on required coordination
activities. Include such items as required notices, reports and attendance at meetings. Distribute
this memorandum to each entity performing work at the project site. Prepare similar
memorandum for separate contractors where interfacing of their work is required.

1. Continuously coordinate the work of subcontractors to ensure proper processing and
progress of the work. Require each subcontractor to examine work of other trades and all
sections of specifications to assure satisfactory installation of, and connection between,
his work and work of other trades.

a.  Provide other parties, to the extent their work is affected by this work, all

information necessary for the proper execution of their work. Arrange and conduct
work so that other parties may complete their work at the site according to schedule.
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SECTION 01000 GENERAL REQUIREMENTS

All work under this contract shall be carefully coordinated with work under other
such contracts.

2. The Contractor shall maintain a complete set of Contract Documents on the site during
the execution of this contract. All Drawings, including approved shop drawings, and
Specifications shall be posted with the latest information and Changes.

B.  Surveys and Records/Reports: Establish bench-marks and markers to set lines and levels for
work at each entrance as needed to properly locate each element of the project. Calculate and
measure required dimensions as shown within recognized tolerances. Drawings shall not be
scaled to determine dimensions. Advise entities performing work of marked lines and levels
provided for their use. Advise the Architect promptly upon detection of deviations that exceed
indicated tolerances.

C. General Installation Provisions:

1.  Pre-Installation Meetings: Hold a pre-installation meeting atthe project site well before
installation of each unit of work which requires coordination with other work. Installer
and representatives of the manufacturers and fabricators who are involved in or affected
by that unit of work, and with its coordination or integration with other work that has
preceded or will follow, shall attend this meeting. Advise the Architect of scheduled
meeting dates.

2. Installer's Inspection of Conditions: Require the Installer of each major unit of work
to inspect the substrate to receive work and conditions under which the work is to be
performed. The Installer shall report all unsatisfactory conditions in writing to the
Contractor. Do not proceed with the work until unsatisfactory conditions have been
corrected in a manner acceptable to the Installer.

3. Manufacturer's Instructions: Where installations include manufactured products,
comply with the manufacturer's applicable instructions and recommendations for
installation, to the extent that these instructions and recommendations are more explicit
or more stringent than requirements indicated in the Contract Documents.

D. Cleaning and Protection: During handling and installation of work at the project site, clean
and protect work in progress and adjoining work on the basis of continuous maintenance. Apply
protective covering on installed work where it is required to ensure freedom from damage or
deterioration at time of completion.

1. Clean and perform maintenance on installed work as frequently as necessary through
remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.

2. Limiting Exposures of Work: To the extent possible through reasonable control and
protection methods, supervise performance of the work in such a manner and by such
means which will ensure that none of the work, whether completed or in progress, will be
subjected to harmful, dangerous, damaging or otherwise deleterious exposure during the
construction period.
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SECTION 01000 GENERAL REQUIREMENTS

a. Protect against possible damage all sills, jambs and soffits of permanent openings
used as passageways or through which materials are handled. Protect exposed
corners, spandrels, projecting features and similar permanent work subject to
damage. Cover and protect all pre-finished work from damage by mortar, plaster,
gypsum drywall compounds, paint, and other construction materials and operations.
Use wheelbarrows equipped with rubber tires over permanently exposed floors and
paving. Provide special protection for works of art, as prescribed in the Contract
Documents.

E. Cutting and Patching: All cutting and patching not specifically defined on approved shop
drawings shall be approved, in writing, by the Architect prior to execution. Where the
Contractor must cut, patch, alter, add to, repair or refinish existing construction and finishes
which are not to be removed, he shall leave such construction and finishes complete and in
satisfactory condition. Cutting, patching, and the like shall be neatly and carefully performed,
and new materials and methods shall match existing corresponding work unless otherwise
indicated. Exposed patches and repairs shall be as inconspicuous as possible.

1.  Construction, finishes, equipment and other items which are damaged or defaced by
reason of work performed under this contract shall be restored to the satisfaction of the

Architect.
F.  Conservation and Salvage: It is a requirement for supervision and administration of the work

that construction operations be carried out with the maximum possible consideration given to
the conservation of energy, water and materials

14 DEFINITIONS AND STANDARDS:

A General: Gnply with goveming regilatios and the codes and standards inposed wpon the work
These requirenents include the obtaining of permits, licenses, inspections, releases and similar

docunentation, as well as paynents, statements and similar requirements associated with
regltios cutsariadick

B Definitions: A sibstatial anout of specification langage cosists of definitios far tems  fand
in other contract documents, including the drawings. (Drawings must be recognized as
diagrammmtic in nature and not conpletely descriptive of the requirements indicated thereon).
Certain terns uwsed in contract docunents are defined in this article  Definitions and explanations
contained in this section are not necessarily either conplete or exclusive, but are general for the
work to the extent that they are not stated nore explicitly in another element of the contract
duna

L Installer: The tam "instale” is defined as the atity (pason o fim) engaged by the
Contractor, its subcontractor or sub-subcontractor for perfornance of a particular unit of
work at the project site, including installation, erection, application and similar required
operations. It is a general requirenent that such entities (installers) be expert in the
queiontryacageomiom
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2 Testing Laboratory: The tam "testing laboatay' is dfined & an indpendert etity
engaged to perform specific imspections or tests of the work either a the project site or
deecadorgut aifieie) e raisdivenrtiosats

3 Indicated: ‘'The term "indicated' is a cross-reference to graphic represertatiors, notes o
schedules on drawings, to other paragraphs or schedules in the specifications, and to similar
neans of recording requirements in contract documents.  Where terms such as "shown,"
"noted," "scheduled" and "specified' are used in lieu of "indicated" it is for the pupose of
helping the reader locate cross-reference, and no limitation is intended except as specifically
el

4 Furnish: Fogqpt as ohawise defined in geater detail, the tem "fumish' is wed to nean
supply and deliver to the project site, ready for unloading, unpacking, assenbly, installation,
dc, sqpckenethiname

3 Install: FBoqt as dhewise defined in geater detail, the term “install"' is wad to desaibe
operations at the project site including unloading, unpacking, assenbly, erection, placing,
anchoring, applying, working to dinension, finishing curing, protecting, cleaning and
snitar quretios, ssgpicHenehintae

6 Provide: Fxogqt as othewise defined in geater detail, the tem 'provik' neans fumish

7 Exposed: Th tem "expoed' is deficd & an item o suface eterior o irterior, which
can be seen by a person outside the building or a person inside a usable space within the

a Mechanical and electrical roonms, air handling roons, storage roons and penthouses
shall be considered to have exposed surfaces, as shall the nechanical and electrical
b The interiors of closets and alcoves shall be comsidered exposed surfaces, and shall
be finished to natch the finish of the adjoining room or space, unless ancther finish
C "[he 1rten(rs of (abmets smll be comsidered exposed, but a finish different from that

8 Concealed: The term "concealed" is defined as an item or space nat namally seen,
occpied or used by building occupants or staff, such as shafts, hoistways, tunnels, ceiling
s i atoavbyes

9 Finished Space: Tre tam "finshed g’ is defined & spoe nomaly wed by the piic
building occupants or staff for prinary functions of the building, but does not include
nechanical, electrical and elevator equipnent roons, hoistways, tunnels or mechanical
mtoss ubsdueviende]

0 Specialist: The tem "Specidist” is defined & an indvidel o firm of established rpUtation
(or, if newly organized, whose personmnel have previously established a reputation in the
sane field), which is regularly engaged in, and which naintains a regular force of workers
skilled in either (as applicable) nanufacturing or fabricating itens required by the contract,
installing itens required by the contract, or otherwise performing work required by the
cortract.  Wiere the contract specification requires installation by a specialist, that term shall
also be deened to nean either the nanufacturer of the item an individual or firm licensed
by the menufacturer, or an individual or firm who will perform the work under the
nnEdua'sdietapmvsn
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C

Format and Specification Content Explanations: Ridp ad utsig Ae wd didy
to assist reader of specification text in scaming text for key words (for quick recall). No enphasis
on or relative inportance is intended where bolding and underscoring are used. Inperative
language is used generally in specifications. Except as otherwise indicated, requirements
expressed inperatively are to be perforned by the Contractor. For clarity of reading at certain
locations, contrasting subjective language is used to describe responsibilities which nust be

fifilledirdhectyty (rtiact; arvlensorded bydhes

L Abbreviations: The langng o specificatios and oher cotrad docunents is of the
abbreviated type in certain instances, and inplies words and neanings which will be
appropriately interpreted.  Actual word abbreviations of a self-explanatory nature have been
included in texts. Specific abbreviations have been established, principally for lengthy
technical terminology and prinarily in conjunction with coordination of specification
requirenents with titles of general standards which are frequently abbreviated.  Singular
words will be interpreted as plural and plural words will be interpreted as singular where
giicieatvieetl criet diteartatdanatssoincs

2 Minimum Quality/Quantity: In eay istang the qdity leed a qatity som o
specified is intended as minimum for the work to be perforned or provided  Except as
otherwise specifically indicated, actual work mmy either conply exactly with that minimum
(within specified tolerances), or may surpass the quality of that minimum within reasonable
limts. In conplying with requirenents, indicated nuneric values are either minimmm or
maximns as noted or as appropriate for context of requirements. Refer instances of

s wisteAdie Erckirrnced

Overlapping and Conflicting Requirements: Where there appears to be overlapping or
conflicting requirements in the drawings and specifications, refer all such questions in writing
to the Architect for interpretation. Do not proceed with that portion of the work that is under
question until the Architect has replied in writing. Delays necessitated by requests for
interpretation shall not form the basis for a Change to the contract. The Architect’s
interpretation and decision shall be final. Procedures for resolving disagreements with the
decision of the Architect are outlined in the General Conditions of the Contract. Teadr o

ettitabsfioR

L Order of Precedence: Ay inusitacy in ths sdidtaion o Cotrat sl be resoved
bipoheiieioimd

TeShelkEddpteymiictios)

N e

Otetdass

TreSwdfictios

The Drawings. large scale drawings take precederce over small scale drawings. Db
risdedmins

2 Industry Standards: We conpliance wth two Q) o noe indstry sandidk o sts
of requirenents is specified, and owverlapping of those different standards or requirenents
establishes different or conflicting minimms or levels of quality, the nost stringent
requirenent is intended and will be enforced, unless specifically detailed language written

0o o0 o e
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into contract docunents clearly indicates that a less stringent requirenent is to be fulfilled
Refer apparently-equal-but-different requirenents, and uncertainties as to which level of
o <ot ol oAt fradekol i
3 Contractor's Options: Fopt for owrlgpng o cofliting requirenents, where nare
than one set of requirenents are specified for a particular unit of work, Qptions are intended
oete(Gtaosgadesd e antitsywificlyidetsath

E Drawing Symbols: Fopt as ohewse indicated gaphic synbds wed on dawings ae those
synbols recognized in the construction industry for purposes indicated ~ Where not otherwise
noted, synbols are defined by "Architectural Graphic Standards", published by John Wiley &
S Ire, Nrihedtion

E Industry Standards: FEaopt to the etet tht noe eqlidt o noe stingnt requirenents are
written directly into contract docunents, applicable standards of the construction industry have the
sane force and effect (and are nade a part of the contract docunents by reference) as if copied
directly into the contract docunents, or as if published copies were bound herein, subject to the

adrdpasbrepoiaysde]

L Publication Dates: Fxoept as othewise indicated where conpliance with an  industry
standard is required, conform to the standard in effect on the date of the Invitation far Hds,
a; ifefredoinay Aathas atededahArthat

2 Abbreviations and Names: Te fdlonng arayns o dbrevdios & refaaoad in
cortract docunents are defined to nean the associated nanes. Both nanes and addresses
are subject to change, and are believed to be, but are not assured to be, accurate and

piodeadiededotatdunats

AIA American Institute of Architects (The) (800) 242-3837
www.aia.org (202) 626-7300

ANSI American National Standards Institute (202) 293-8020
WWWw.ansi.org

ASTM ASTM International (610) 832-9585
WWwWWw.astm.org

AWS American Welding Society (800) 443-9353
WWW.aws.org (305) 443-9353

CDA Copper Development Association Inc. (800) 232-3282
WWW.COppEr.org (212) 251-7200

NAAMM National Association of Architectural Metal Mfrs (312)332-0405

WWWw.naamm.org

NEMA National Electrical Manufacturers Association (703) 841-3200
WWWw.nema.org
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NRCA National Roofing Contractors Association (800) 323-9545
www.nrca.net (847) 299-9070
SMACNA Sheet Metal and Air Conditioning Contractors' (703) 803-2980

National Association
WWW.smacna.org

G. Federal Government Agencies: Names and titles of federal government Standard- or
Specification-producing agencies are often abbreviated. The following acronyms or
abbreviations referenced in the Contract Documents indicate names of Standard- or
Specification-producing agencies of the federal government. Names and addresses are subject
to change but are believed to be, but are not assured to be, accurate and up to date as of the date
of the Contract Documents.

CFR Code of Federal Regulations
Available from Government Printing Office (888) 293-6498
WWWw.access.gpo.gov/nara/cfr (202) 512-1530

EPA Environmental Protection Agency (800) 438-2474
WWW.epa.gov

FS Federal Specification
Available from General Services Administration (202) 619-8925
www.fss.gsa.gov/pub/fedspecs
Available from National Institute of Building Sciences (202) 289-7800
www.nibs.org

OSHA  Occupational Safety and Health Administration (800) 321-OSHA
www.osha.gov (6742)

H. District of Columbia Government Agencies: Names and titles of local government Standard-
or Specification-producing agencies are often abbreviated. The following acronyms or
abbreviations referenced in the Contract Documents indicate names of Standard- or
Specification-producing agencies of the DC government. Names and addresses are subject to
change but are believed to be, but are not assured to be, accurate and up to date as of the date
of the Contract Documents.

DC-EHA Environmental Health Administration (202) 535-2500
Department of Health
Government of the District of Columbia
51 N Street. N.E, Room 5030-B
Washington, DC 20002
dchealth.dc.gov
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1.5 SCHEDULES & REPORTS:

A. Coordination: Coordinate both the listing and timing of reports and other activities required
by provisions of this and other sections, so as to provide consistency and logical coordination
between the reports.  Miintain coordination and correlation between separate reports by updating
at nonthly or shorter tine intervals. Mike appropriate distribution of each report and updated

IsficsinchinfevakitidpeAdi

B Material Schedule: Rior to comencing wok sbmt for appoval the manes of nanufacturers
and the trade nanes or mnbers of all naterials proposed for use on the project. Db mot use any
naterial until approved by the Architect. [pon request, furnish sanples of naterials, without cost

G romiioi

L Submit 3 copies of the produt-listing schedile prior to comecenent of the Wik
Provide a written explanation for omissiors of data, and for known variations from contract

Epimats

C. Schedule of Values: Within fourteen (14) calendar days of the date of contract award, a
Schedule of Values shall be submitted. This schedule is defined as a work item by work item
breakdown of cost of each definitive work activity including Contractor's markup. The Schedule
of Values shall directly correlate with the Phases of Work indicated on the approved Progress
Schedule specified below.

1.  The Grand Total of all of the Schedules shall equal Contractor's original bid.
2. The proper updating of both the Schedule of Values and the Record Drawings shall be
considered precedent to approval of Partial Payments.

D.  Shop Drawing Submittal Schedule: Within fourteen (14) calendar days of the date of contract
award, a Shop Drawing Submittal Schedule shall be submitted. The schedule shall indicate at
a minimum, all shop drawing submittals to be made, their contents, each specification section
the submittal is drawn from, the date on which it will be submitted, the expected return dates,
and the subcontractor responsible for creating the submittal. The submittal will be reviewed by
the Architect as the first shop drawing submittal and comments made mustbe acknowledged and
employed in the resubmission prior to the submittal of any other shop drawing. Do not “Load”
the schedule.

E Progress Schedule: Wthin fouteen (14) calendr days of the dite of cotract avard the
Contractor shall prepare and submit for approval a schedule showing the order in which he
proposes to perform the Work, the dates on which he will start each phase of work and the
contenplated dates of conpletion for each phase of site. Not less than six (6) ocopies of this
shedleddl bes nitictioteAdiet.

E Progress Meetings and Documentation: In aliim to gefic codtion ad peindldion
nectings for each dement of work, and other regular prgject neetings held for other purposes, hold
a general progress neeting each nonth with tine coordinated with preparation of the partial
paynent request. Require each entity then involved in planning, coordination or performance of
work to be properly represented at each neeting  Discuss status of each element of current work

AOC Project No. 970249A 01000 - 10



SECTION 01000 GENERAL REQUIREMENTS

in relation to Progress Schedule. Determine how behind-schedule work will be expedited, and
secure commitnents from entities involved in doing so to ensure that work will be conpleted
wittin(Grtrat Tine

L Initial Progress Meeting:  Schedile initial progress neeting, recognized as
"Pre-Construction Meeting," for a date not nore than 15 days after date of commencenent
of the Wirk. ke it as an organizational neeting, and review respomsibilities and personnel
FIas

2 Daily Reports: Pepae a dily rpot, reoding infanation cooeming everts at the  site;
atkintdiceepeso Adiat aetlestvalyiriands

Permits, Licenses, and Certificates: Fr te (bamats ok sint aps o uility
pernits, licenses, certifications, utility inspection reports, releases, notices, receipts for fee
paynents, judgments, and similar docunments, correspondence and records established in
conjunction with conpliance with standards and regulations bearing upon performance of the
Wik

16 SUBMITTALS:

A

General: Shop drawings, produt data, sanples and other workerelated subnittals are required

to anplify, expand and coordinate the information contained in the Contract Documents. The

Contractor is responsible for all dinensions, for the design of adequate or proper components,

oonnections and other itens, for the inclusion in the work of all elements and incidental details,
torihesiiayEhich . e ionreval

L Approval of ay sibmssion shall nt be costried a a conplete ar precise check of the
item submitted but will only indicate that the general methods of design, detailing,
comstruction or other elements under consideration appear to be satisfactory, without specific

2 Changes to the Contract wl mt ke nak by mttios oo sbmttls In te eat
submittals are returned by the Architect with notations, which in the opinion of the
Contractor, constitute additional work for which he is entitled to an adjustnent in the
cortract sum or the contract tine, the Contractor shall conply with the procedure set forth

nAtide' Qs dile(ENRALNDITIOS

3 Do not permit sunittal copies withot an agyropiate fiml "Adion' narking by the
—— omihieval

4.  Submissions of “Approved Equals:” In addition to standard submittal requirements, for

each item submitted as an “approved equal” submit the following:

a. Comparison of proposed approved equal’s characteristics with the salient
characteristics of the specified product demonstrating that the proposed approved
equal fully meets or exceeds the specifications,

. Drawings and samples as required for specified products,

c.  Any changes required in other elements (if any) because of the submission of the
proposed approved equal, and

d.  Alisting of sources of supply, maintenance service (if applicable), and replacement
parts.
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B Submittal Procedures: Mke a sinttds to the Adhitet a to e indvidd dsigeted by the
Adntat.

L Only the Architect o a indvda dsgeed by the Aditet an gpoe o dsgpoe
submittals.  Deviations and variations from the contract requirements contained in the
submittal can be approved anly by the Architect or by an individual delegated such authority

bteAtist
2 Costs aarivihtasmitd st betorety te(atado:
3 Review Time: Bt as gxcified dsevhere allow far a review peiod of thity (30)

calendar days after receipt of the submittals by the Architect. Advise the Architect on each
submittal, as to whether processing tine is critical to the progress of the work, and if work
would be expedited if processing tine could be shortened. No extension of tine will be
authorized becawse of the Cortractor's failure to transmit submittals or re-submittals to the
Adhitet suffidatly in abace of the wak  For submittals of items requiring
coordination between different trades or subcontractors, review time period starts from
the time that all required submittals have been received by the Architect and ends when
submittal leaves the Architect. The Contractor is required to coordinate all work
involving associated sub-trades and produce coordinated drawings for submittal where
required by individual specification sections or as required below.

4.  Preparation of Submittals: Provide permanent marking on each submittal to identify
project, date, Contractor, subcontractor, supplier, manufacturer, submittal name and
similar information to distinguish it from other submittals. Label as to number and title
of specification section, drawing number and detail references, as appropriate. Show
Contractor's executed review and approval marking and provide space of not less than 20
sqg. in. for the Architect's "Action" marking. Package each submittal appropriately for
transmittal and handling. Submittals which are received from sources other than through
the Contractor's office will be returned without action.

5. Number of Copies: Submita minimum of four (4) copies of each submittal requested.

C. Specific Submittal Requirements: Specific submittal requirements for individual units of
work are specified in the applicable specification section. Except as otherwise indicated in the
individual specification sections, comply with the requirements specified herein for each type
of transmittal.

1.  Product Data: Collect required product data into a single submittal for each unit of work
or system. Mark each copy to show which choices and options are applicable to the
project. Where product data has been printed to include information on several similar
products, some of which are not required for use on the project, or are not included in this
submittal, mark the copies to show clearly that such information is not applicable.

a. Submittals: Submittal is for information and record, unless otherwise indicated.
Initial submittal is final submittal unless returned by the Architect, marked with an
action which indicates an observed non-compliance.

1)  Initial Submittal: Except as otherwise indicated, submit four (4) copies of

each required product data submittal, plus two (2) additional copies where
required for maintenance manuals. The Architect will retain two (2) copies
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and return the other marked with "Action" and corrections or modifications
as required.

2. Shop Drawings: Provide special notation of dimensions that have been established by
field measurement. Highlight, encircle or otherwise indicate deviations from the Contract
Documents on the shop drawings.

a.  Preparation: Submit newly prepared information, drawn to accurate scale on
sheets not less than 8-1/2" x 11"; except for actual pattern or template type
drawings, the maximum sheet size shall not exceed 30" x 42". Indicate the name
of the firm that prepared each shop drawing and provide appropriate project
identification in the title block.

1) Do not reproduce contract documents or copy standard printed information
as the basis of shop drawings.
2)  Use standard architectural scales for all drawings..

b.  Coordination Drawings: Prior to installation of sleeves and inserts for equipment,
and/or the performance of work in spaces in which two or more trades are involved
and in which the probability of interference exists as determined by either the
Contractor or the Architect, submit composite coordination drawings for the Work.
Show sequencing and relationship of separate units of work which must interface
in a restricted manner to fit in the space provided, or function as indicated. In case
interference develops, the Architect will decide which work shall be relocated,
regardless of which was installed first. Coordination drawings are considered shop
drawings and must be definitive in nature.

c. Initial Submittal: One correctable 1-1/2 mil translucent polyester reproducible
print and one blue-line or black-line; reproducible will be returned.

d.  Final Submittal: 3 prints, plus 2 additional prints where required for maintenance
manuals; 2 will be retained and remainder will be returned, one of which is to be
marked-up and maintained by Contractor as "Record Document."

3. Samples: Documentation required specifically for sample submittals includes a generic
description of the sample, the sample source or the product name or manufacturer,
compliance with governing regulations and recognized standards. In addition, indicate
limitations in availability, sizes, delivery time, and similar limiting characteristics.

a. Preparation: Where possible provide samples that are physically identical with the
proposed material or product to be incorporated in the work; provide full scale, fully
fabricated samples cured and finished in the manner specified. Where variations
in color, pattern, or texture are inherent in the material or product represented by the
sample, submit not less than 3 units of the sample, which show the full range of
variations. Where samples are specified for the Architect's selection of color,
texture or pattern, submit a full set of available choices for the material or product.
Mount, display, or package samples in the manner specified to facilitate the review
of indicated qualities. Prepare samples to match the Architect's sample where so
indicated.
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b.  Submittal: Submit 3 sets of samples in the final submittal, one set will be returned.

If the submittal is for the Architect's selection of color, pattern, texture or similar
characteristics from a manufacturer's standard range of choices, only a single set of
samples is required for a preliminary submittal. The final submittal may then be
limited only to those choices selected by the Architect for final incorporation into
the Work.

Miscellaneous Submittals:

a. Inspection and Test Reports: Classify each inspection and test report as being
either "shop drawings" or "product data" depending on whether the report is
specially prepared for the project, or a standard publication of workmanship control
testing at the point of production. Process inspection and test reports accordingly.

b. Warranties: Refer to Aticle "Products" for specific gereral requirenents on
warranties, product bonds, workmenship bonds and mmintenance agreenents. In
addition to copies cesired for the (bntractor's use, fumish 2 executed copies of such
warranties, bonds or agreenents. Provide 2 additional copies where required for
nartracenmek

c. Staging Plan: The Architect has indicated where the Contractor can stage the
construction. Submit a Staging Plan indicating specific locations ofthe storage and
loading of materials, traffic direction and control concept and signage, locations of
informational construction signage, locations of designated Capitol restrooms
available for contractor use, and temporary enclosures/ fabrication sheds,
emergency facilities and resources and any other construction facilities required.

d.  Safety Plan: Provide a Safety Plan, in accord with Division 1 Section 01546,
“Safety and Health.” Plan shall meet OSHA and AOC safety Guidelines for work
in hazardous environments (areas where high voltage and large moving equipment
are found), shall define number of individuals on the job site(s), their training,
typical safety equipment to be used, and procedures for addressing typical
hazardous conditions.

Closeout Submittals: Refer to Article "Project Closeout" and to individual sections of
these specifications for specific submittal requirements of project closeout information,
materials, tools, and similar items.

D.  Architect's Action: Except for submittals for the record and similar purposes, where action and
return on submittals is required or requested, the Architect will review each submittal and mark
with appropriate "Action." Where the submittal must be held for coordination, the Architect will
so advise the Contractor without delay.

1.

AOC Project No.

If no changes to the drawing are required, three (3) prints and the reproducible drawing
will be returned to the Contractor, bearing the stamp of the Architect, stating -
"APPROVED."

If changes to the drawing are required, but are of such minor nature that fabrication
and/or construction can proceed in accordance with the correction noted by the Architect
without resubmission of the drawing three (3) prints and the reproducible drawing will be
returned to the Contractor bearing the Stamp of the Architect stating "Approved as
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Noted." The Contractor shall proceed with fabrication and/or construction in accordance
with the Architect's corrections, and resubmit corrected copy for the Architect's records.

3.  If changes to the drawing are required, but are of such nature that fabrication or
construction cannot proceed, three (3) prints and the reproducible drawing will be
returned to the Contractor, bearing the stamp of the Architect stating - "Revise and
Resubmit." Insuch a case, the Contractor shall resubmit the drawings, properly corrected.
Upon re-submission of shop drawings, if any corrections or changes are made other than
those marked by the Architect, the Contractor shall clearly indicate any such corrections
or changes made on his own initiative.

4.  If the product does not meet the specification requirements, the number of copies
outlined above will be returned to the Contractor, bearing the stamp of the Architect
stating - “REJECTED.” In such a case, the Contractor shall submit a new product which
complies with the technical specifications.

5. Other Action: Where the submittal is returned, marked with the Architect's explanation,
for special processing or other Contractor activity, or is primarily for information or
record purposes, the submittal will be marked as follows:

a. Not Subject to Review: This review category will apply to submittals which are
not required by the Contract Documents and are inadvertently submitted and
stamped; or

b.  Received/No Action Required: This category will be used when returning
“Informational Submittals” for which the Architect is not required to take action.

1.7 TEMPORARY FACILITIES AND CONTROLS:

A. Description of Requirements: This article specifies administrative and procedural
requirements for temporary services and facilities, including such items as temporary utility
services, temporary construction and support facilities, and project security and protection.

1. Use Charges: No cost orusage charges fortemporary services or facilities are chargeable
to the Government. Cost or use charges for temporary services or facilities will not be
accepted as a basis of claims for a change-order extra. All materials and equipment
provided by the Contractor for temporary facilities shall remain the property of the
Contractor.

2. Materials and Execution: Provide new materials and equipment for temporary services
and facilities; used materials and equipment that are undamaged and in serviceable
condition may be used, if acceptable to the Architect. Provide only materials and
equipment that are recognized as being suitable for the intended use, by compliance with
appropriate standards. Do not use materials of temporary service in permanent
installation.

B.  Quality Assurance: Comply with the requirements of the District of Columbia Building Code
and regulations governing construction and local industry standards, in the installation and
maintenance of temporary services and facilities.

1.  Standards: Comply with the requirements of NFPA Code 241, "Building Construction
and Demolition Operations", the ANSI-A10 Series standards for "Safety Requirements
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for Construction and Demolition", and the NECA National Joint Guideline NJC-6
"Temporary Job Utilities and Services."

a. Refer to "Guidelines for Bid Conditions for Temporary Job Utilities and Services",
as prepared jointly by Associated General Contractors of America (AGC) and
American Specialty Contractors, Inc. (ASC) for industry recommendations.

b.  Trade Jurisdictions: The assigned responsibilities for the installation and
operation of temporary utilities are not intended to interfere with the normal
application of trade regulations and union jurisdictions applicable to the work.

2. Inspections: Inspect and test each service before placing temporary utilities in use.
Arrange for required inspections and tests by governing authorities, and obtain required
certifications and permits for use.

C. Job Conditions: Provide each temporary service and facility ready for use at each location
when the service or facility is first needed to avoid delay in performance of the Work. Maintain,
expand as required and modify temporary services and facilities as needed throughout the
progress of the Work. Do not remove until services or facilities are no longer needed, or are
replaced by the authorized use of completed permanent facilities.

D. Temporary Utilities: The Architect will designate a connection point for installation of
temporary service to the project to existing service. Arrange with the Architect for an acceptable
time when service can be interrupted, where necessary to make connections for temporary
services.

1. Temporary Electric Power Service: Electrical energy will be supplied by the
Government, but the Contractor shall install and maintain all necessary conduit, wiring,
and devices needed to execute the work. Install all wiring in flexible conduit or armored
cable with minimum No. 12 gage wire. Portable cords for small power tools shall be
properly grounded and installed as approved by the Architect. Provide receptacle outlets
equipped with ground-fault circuit interrupters, reset button and pilot light, for plug-in
connection of power tools and equipment. The Government will not be held responsible
for power outages beyond its control.

a. Comply with applicable NEMA, NECA and UL standards and governing
regulations for materials and layout of temporary electric service, including those
requirements included in Division-16 sections.

b.  Install service and grounding in compliance with the National Electric Code
(NFPA 70), District of Columbia Building Code, and Power Company
requirements. Include necessary service connection, service switch, meters,
transformers, overload protected disconnect, main distribution switch gear,
panelboards, wiring, cables, devices, and accessories.

2. Temporary Lighting: Provide local switching of temporary lighting, spaced to allow

lighting to be turned off in pattemns to conserve energy and retain light suitable for
work-in-progress, access traffic, security check and project lock-up.
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a. Provide general service incandescent lamps of wattage indicated or required for
adequate illumination. Protect lamps with guard cages or tempered glass
enclosures, where fixtures are exposed to breakage by construction operations.
Provide exterior fixtures where fixtures are exposed to weather or moisture. Keep
sockets equipped with active lamps. Where feasible, utilize fluorescent type
fixtures.

3. Temporary Heating, Cooling and Ventilating: Provide temporary heating, cooling, and
ventilating where indicated or needed for performance of the Work, curing or drying of
recently installed work or for protection of work in place from adverse effects of low
temperatures or high humidity. Select facilities known to be safe and without deleterious
effect upon the work in place or being installed. Coordinate with ventilation requirements
to produce the indicated ambient condition required, to minimize the consumption of fuel
or energy, and to comply with code requirements.

a. Maintain a minimum temperature of 50 deg. F (7 deg. C) in permanently enclosed
portions of the building and areas where finished work has been installed. Provide
temporary heating units that have been tested and labeled by UL, FM or another
recognized trade association related to the fuel being consumed. Do not use open
burning or salamander type heating units where prohibited by governing codes or
regulations, or when combustible materials are located in or near the space being
heated, or when the work installed or being installed includes work which will be
exposed to view in the completed project.

1) Do not store fuel in building or at the job-site..

b.  Provide for ventilation requirements where possible through use of natural
ventilation, utilizing temporary heat and enclosures and openings to effect needed
movement of air. Where necessary, install temporary fans or blowers to provide
ventilation of construction spaces. Where necessary, operate units with filters and
baffles to avoid distribution of dust and fumes and to minimize deleterious effects
upon work. Equip portable ventilating fans with suitable safety guards.

4.  Temporary Telephones: Arrange for cellular service to the contractor’s site
superintendent,
5. Water Service: Water will be provided for project use by the Government at existing

sources. Provide one 3/4" flexible rubber hose 100 feet long with an adjustable nozzle,
at each outlet where work requiring water is in progress.

6. Temporary Sanitary Facilities: Sanitary facilities include temporary toilets, wash
facilities and drinking water fixtures. Use of the designated existing Government toilet
facilities, will be permitted, provided these facilities are properly cleaned and maintained
in a condition acceptable to the Government. Immediately prior to Final Acceptance,
restore these facilities to the condition prevalent at the time of initial use. Do not clean
tools or equipment in building toilet rooms.

7.  Temporary Fire Protection: Until fire protection needs may be fulfilled by permanent
facilities, install and maintain temporary fire protection facilities of the types needed to
adequately protect against reasonably predictable and controllable fire losses. Comply

AOC Project No. 970249A 01000 - 17



SECTION 01000 GENERAL REQUIREMENTS

with applicable recommendations of NFPA Standard 10 "Standard for Portable Fire
Extinguishers." Locate fire extinguishers where they are most convenient and effective
for their intended purpose, but provide not less than one extinguisher on each floor at or
near each usable stairwell. Store combustible materials in clearly-labeled containers in
recognized fire-safe locations.

a. Develop and supervise an overall fire prevention and first aid fire protection
program for personnel at the project site.

b.  Provide type "A" fire extinguishers for temporary offices and similar spaces
where there is minimal danger of electrical or grease-oil-flammable liquid fires.

c. Maintain an adequate safeguard on the site for a period of thirty (30) minutes
following the cessation of welding or buring operations, including but not limited
to after completion of work at end of shift, lunch breaks and temporary work.

d.  Where temporary water outlets are available, provide hoses of sufficient length
to reach construction areas. Hang hoses with a warning sign, to the effect thathoses
are for fire protection purposes and are not to be removed. Match hose size with
outlet size and equip with suitable nozzles.

E. Temporary Construction and Support Facilities:

1.  Field Offices and Sheds: Provide a reasonably neat and uniform appearance in
temporary construction and support facilities acceptable to the Architect. For fabrication
shops and similar construction, provide job-built construction. Provide support facilities
that can be maintained properly throughout their use at the project site.

a. Provide fire-resistant construction for offices, shops, and sheds located within the
construction work area, or within 50 feet of building lines.

b.  Locate fabrication sheds and other support facilities for easy access to the Work
within the allocated staging areas.

c. Maintain fabrication sheds, temporary sanitary facilities, waste collection and
disposal systems, and project identification and temporary signs until near final
acceptance. Immediately prior to final acceptance, with the Architect's approval,
remove these facilities.

2. Field Offices: Temporary office space, as required, will be provided by the AOC.
Coordinate access with the Architect to avoid interference with work to be performed by
others. Temporary office space for the Architect's personnel is not required for this
project.

3. Temporary Enclosures/Fabrication Sheds: Install temporary enclosures/fabrication
sheds, properly sized, furnished and equipped, as required to accommodate the Work.
Locate lay-down areas and fabrication enclosures immediately adjacent to each entrance
as directed by the Capitol Superintendent. Comply with applicable provisions specified
elsewhere for distribution and use of temporary utilities. Construct over minimum 3/4"
plywood floor sheathing arranged so as to protect portico stone surfaces from damage.
Provide light grey paint finish over surfaces exposed to the public. Provide water-proof
roll-roofing over roof surfaces subject to weather.
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a.  Emergency Egress: Provide for clear access thru fabrication sheds during standard
working hours, provide a clear route of travel thru existing entrance route. Provide
standard “panic hardware” on temporary doors. Keep interior and exterior doors
to work zones “unlocked” during standard working hours but properly identify
doors as “Emergency Exit Only - Construction Work Area.” Remove and replace
door leaves for fabrication during “off-hour” time periods coordinated with the
Capitol Superintendent. Maintain level floor surfaces during standard working
hours.

b. Off-Hours Security: Provide exterior locking entrances adequate to prevent
unauthorized entrance, vandalism, theft and similar deleterious effects and
violations of project security. Provide copies of access keys to the United States
Capitol Police.

4. Temporary Partitions: Erect and maintain dustproof partitions and temporary
enclosures at interior side of entrances being renovated to limit dust and dirt migration and
to separate areas from fumes and noise.

a. Construct dustproof partitions of not less than nominal 4-inch (100-mm) studs, 5/8-
inch (16-mm) Type X gypsum wallboard with joints taped on occupied side, and Y-
inch (13-mm) fire-retardant plywood on construction side.

Insulate partitions to provide noise protection to occupied areas.

Seal joints and perimeter. Equip partitions with dustproof doors and security locks.
Weatherstrip openings.

Provide dust curtains over interior doors to limit migration of dust into occupied
areas. Dust curtains shall be hung so as to not restrict emergency egress through
doors.

ope o

5. Construction Aids: Design, construct, and maintain construction aids and miscellaneous
general services and facilities as needed to accommodate performance of the work. Do
not obstruct emergency egress during standard working hours. Construction aids and
miscellaneous general services and facilities include, but are not limited to the following:

a. Provide scaffolds as required for proper execution of the Work. Remove or
relocate scaffolds promptly to avoid interference with other trades. Provide stairs
for vertical circulation.

b.  Provide adequate guardrails and barriers at perimeters of each level of
construction as work progresses in accordance with District of Columbia
requirements and in conformance with requirements of the Special Conditions.

c. Provide adequate facilities for hoisting materials and employees. Do not permit
employees to ride hoists which comply only with requirements for hoisting
materials. The Contractor is responsible for selection of type, size and number of
facilities. Truck cranes and similar devices used for hoisting are considered as
being "tools and equipment" and not temporary facilities.

d.  Chutes: Protect building fromuse of hoists and chutes to prevent damage, marring
or staining of permanent work. Brace and guy securely and provide safety devices
as required by code.
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6.  Project Signage: No signs, other than safety signs, may be erected on the site unless
specifically indicated otherwise.

F.  Security and Protection Facilities: Provide and maintain all necessary barricades, lights, and
other safeguards for the protection of Members of Congress, Government employees,
Contractor's employees and the general public from injury. Protect materials and work on the
site, whether incorporated in the work or not, against damage or loss from any cause.

1. Protect all electric, telephone, water, gas, sewer, steam, and other underground utility
lines in sidewalks, streets or other areas, in, under or around the site, to the satisfaction
of the Architect, the District of Columbia, and other authorities having jurisdiction. Prior
to commencing work which may affect or disturb underground utilities, consult with the

Architect.

2. Provide a reasonably neat and uniform appearance in security and protection facilities
acceptable to the Architect.

3.  Barricades and Fences: Comply with recognized standards and code requirements for

the erection of substantial, structurally adequate barricades where needed to prevent
accidents and losses. Paint with appropriate colors, graphics and warning signs to inform
personnel at the site and the public, of the hazard being protected against. Provide
lighting where appropriate and needed, including flashing red lights where appropriate.

G. Temporary Controls:

1.  Traffic Control: Plan vehicular access methods, locations and timing of deliveries in a
manner to minimize interference with street and pedestrian traffic and to conform to
District of Columbia regulations. Do not block or obstruct public streets, driveways and
walkways adjacent to the site at any time during performance of the work without proper
authorization. Do not permit trucks of any kind to use existing sidewalks or East Front
Plaza without prior authorization of the Architect.

2. Collection and Disposal of Wastes: Establish a system for daily collection and disposal
of waste materials from construction areas and eclsewhere on the site. Enforce
requirements strictly. Handle waste materials that are hazardous, dangerous, or unsanitary
separately from other inert waste by containerizing appropriately. Dispose of waste
material in a lawful manner.

3. Dust Control: During periods of construction activity creating dust conditions sprinkle
periodically the site areas disturbed by Contractor's operation or treat with dust
suppressors to control dust. Dry power brooming will not be permitted. Use vacuuming,
wet mopping, wet sweeping or wet power brooming. Air blowing will be permitted only
for cleaning non-particulate debris. Use only wet cutting procedures for unit masonry and
concrete.

4.  Noise Control: Avoid the use of tools and equipment that produce harmful noise.
Restrict the use of noise making tools and equipment to hours of use that will minimize
noise complaints from building occupants. Obtain approval of Capitol Superintendent
prior to using impact-type drills and hammers.

H. Installation, Operation, Termination and Removal: Use qualified tradesmen for installation
of temporary services and facilities. Locate temporary services and facilities where they will
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serve the entire project adequately and result in minimum interference with the performance of
the Work.

1.  Supervision: Limit availability of temporary services and facilities to essential and
intended uses to minimize waste and abuse. Do not permit temporary installations to be
abused or endangered. Do not allow hazardous, dangerous or unsanitary conditions to
develop or persist on the project site.

2. Maintenance: Operate and maintain temporary services and facilities in good operating
condition throughout the time of use and until removal is authorized. Protect from
damage by freezing temperatures and similar elements.

3. Termination and Removal: Unless the Architect requests that it be maintained for a
longer period of time, remove each temporary service and facility promptly when the need
for it or a substantial portion of it has ended, or when it has been replaced by the author-
ized use of a permanent facility, or no later than substantial completion. Repair damaged
work, clean exposed surfaces and replace work which cannot be satisfactorily repaired.
Contract time includes the time required for final cleanup of premises.

a. Immediately prior to final acceptance, clean and renovate permanentservices and
facilities that have been used to provide temporary services and facilities during the
construction period.

c. Restoration of Site and Adjacent Areas: Restore the site and the adjacent areas
used for staging, traffic, protection and storage of materials to their conditions prior
to start of work. This includes, but is not limited to all site improvements, signage,
lighting, street furniture, paving, sprinkler systems, utilities, plant, trees and turf
materials.

1.8 PRODUCTS:

A. General: Refer to clause, "Materials and Workmanship," of the GENERAL CONDITIONS.
After execution of the Contract, the Contractor's requests for changes in the products, materials,
equipment and methods of construction required by the Contract Documents are considered
requests for "contract modifications," and are subject to the requirements specified in Architect
ofthe Capitol, "Official Procedure for Making Changes in Contracts." Revisions to the contract
documents, where requested by the Architect are considered as "changes" not substitutions.

B.  Quality Assurance: Compatibility of products is a basic requirement of product selection.
When the Contractor is given the option of selecting between two or more products for use on
the project, the product selected must be compatible with other products previously selected,
even if the products previously selected were also Contractor options. The complete
compatibility between various choices available to the Contractor is not assured by the various
requirements of the Contract Documents, but must be provided by the Contractor. Provide a
single product for each required product selection, regardless of whether that product selection
is provided by more than one sub-contractor. Do not alter product brands or series for a given
product selection during the life of the contract without written approval of the Architect.
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1.  Source Limitations: To the fullest extent possible and subject to the restrictions of the
"Buy American Act," provide products of the same generic kind, from a single source, for
each unit of work.

C. Product Delivery, Storage, and Handling: Deliver, store, and handle products in accordance
with manufacturer's recommendations, using means and methods that will prevent damage,
deterioration and loss, including theft. Control delivery schedules to minimize long-term storage
at the site and to prevent overcrowding of construction spaces, and to ensure minimum holding
or storage times for items known or recognized to be flammable, hazardous, easily damaged, or
sensitive to deterioration or loss.

1. Deliver products to the site in the manufacturer's sealed container or other packaging
system, complete with labels and instructions for handling, storing, unpacking, protecting,
ventilating, and installing.

2. Store products at the site in a manner that will facilitate inspection and measurement of
quantity or counting of units, and in conformance with manufacturer’s instructions.
3. Store heavy materials away from the project structure in a manner that will not endanger

the supporting construction. Storage site for heavy materials shall be coordinated with the
Capitol Superintendent.

D. General Product Compliance: Requirements for individual products are indicated in the
Contract Documents; compliance with these requirements is in itself a contract requirement.
These requirements may be specified in any one of several different specifying methods, or in
any combination of these methods.

1. Procedures for Selecting Products: The Contractor's options in selecting products are
limited by requirements of the Contract Documents and governing regulations. They are
not controlled by industry traditions or procedures experienced by the Contractor on
previous construction projects.

a. Performance Specification Requirements: Where the specifications require
compliance with indicated performance requirements, provide products that comply
with the specific performance requirements indicated, and that are recommended
by the manufacturer for the application indicated. The manufacturer's recom-
mendations may be contained in published product literature, or by the
manufacturer's individual certification of performance.  General overall
performance of a product is implied where the product is specified for specific
performances.

b. Compliance with Standards, Codes and Regulations: Where the specifications
require only compliance with an imposed standard, code or regulation, the
Contractor has the option of selecting a product that complies with specification
requirements, including the standards, codes and regulations.

c.  Visual Matching: Where matching an established sample is required, the final
judgement of whether a product proposed by the Contractor matches the sample
satisfactorily will be determined by the Architect. Where there is no product that
matches the sample satisfactorily and also complies with other specified
requirements, comply with the provisions of the contract documents concerning
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"contract modifications" for the selection of a matching product in another product
category, or for non-compliance with specified requirements.

E.  General Product Requirements: Provide products that comply with the requirements of the
contract documents and that are undamaged and, unless otherwise indicated, unused at the time
of installation. Provide products that are complete with all accessories, trim, finish, safety
guards and other devices and details needed for a complete installation and for the intended use
and effect.

F.  Installation of Products: Except as otherwise indicated in individual sections of these
specifications, comply with the manufacturer's instructions and recommendations for installation
of the products in the applications indicated. Anchor each product securely in place, accurately
located and aligned with other work. Clean exposed surfaces and protect surfaces as necessary
to ensure freedom from damage and deterioration at time of acceptance.

1.9 PROJECT CLOSEOUT:

A. Definitions: “Project Closeout” is the term used to describe certain collective project
requirements, indicating completion of the work that are to be fulfilled near the end of the
Contract Time in preparation for final acceptance and occupancy of the Work by the
Government, as well as final payment to the Contractor and the normal termination of the
Contract.

1. Time of closeout is directly related to "Final Acceptance." Therefore, the time of
closeout may be either a single time period for the entire Work or a series of time periods
for individual elements of the Work that have been certified as substantially complete at
different dates. This time variation, if any, shall be applicable to the other provisions of
this Division.

B.  Final Cleaning: Special cleaning requirements for specific units of Work are included in the
appropriate sections of Division 2 through 16. General Cleaning during the regular progress of
the Work is required by the GENERAL CONDITIONS and is included under Article
"Temporary Facilities and Controls".

1.  Cleaning: Provide final cleaning of the Work at the time indicated. Employ experienced
workers or professional cleaners for final cleaning. Clean each surface or unit of work to
the condition expected from a normal, commercial building cleaning and maintenance
program. Comply with the manufacturer's instructions for operations.

a. Complete the following cleaning operations before requesting the Architect's
inspection for Final Acceptance.

Remove labels which are not required as permanent labels.

c. Clean transparent materials, including mirrors and glass in doors and windows,
to a polished condition. Remove putty and other substances which are noticeable
as vision-obscuring materials. Replace chipped or broken glass and other damaged
transparent materials.
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d.  Clean exposed exterior and interior hard-surfaced finishes to a dust-free condition,
free of dust, stains, films and similar noticeable distracting substances. Restore
reflective surfaces to their original reflective condition. Leave concrete floors
broom clean. Vacuum carpeted surfaces.

e. Clean the project site, of rubbish, litter and other foreign substances. Sweep paved
areas to a broom clean condition; remove stains, spills and other foreign deposits.

2. Compliance: Comply with safety standards and governing regulations for cleaning
operations. Remove waste materials from the site and dispose of in a lawful manner.

C. Record Document Submittals: Specific requirements for record documents are indicated in
the individual sections of these specifications. Other requirements are indicated in the
GENERAL CONDITIONS. General submittal requirements are indicated in the various
"Submittals" articles of individual sections of the Project Manual.

1. Do not use record documents for construction purposes; protect from deterioration and
loss in a secure, fire-resistive location; provide access to record documents for the
Architect's reference during normal working hours.

2. Record Documents: Maintain a record set of blue or black line white-prints of approved
shop drawings in a clean, undamaged condition. Mark-up the set of record documents to
show the actual installation where the installed work varies substantially from the work
as originally shown. Mark whichever drawing is most capable of showing the actual
"field" condition (“as-built” condition) fully and accurately; however, where shop
drawings are used for mark-up, record a cross-reference at the corresponding location on
the working drawings. Give particular attention to concealed work that would be difficult
to measure and record at a later date.

a. Mark record sets with red erasable pencil and, where feasible, use other colors to
distinguish between variations in separate categories of work.
Note related change-order numbers where applicable.

c. Organize record drawing sheets into manageable sets, bind with durable paper
cover sheets, and print suitable titles, dates and other identification on the cover of
each set.

d.  Materials and Tools: Refer to individual sections of the Project Manual for
required quantities of spare parts, extra and overrun stock, maintenance tools and
devices, keys, and similar physical units to be submitted.

D. Maintenance Manuals: Organize operating and maintenance data into suitable sets of
manageable size. Bind data into individual binders properly identified and indexed. Bind each
set of data in a heavy-duty 2-inch, 3-ring vinyl-covered binder, with pocket folders for folded
sheet information. Mark the appropriate identification on both front and spline of each binder.

E.  Warranties and Bonds: At Final Completion compile two copies of each required warranty
and bond properly executed by the Contractor, or by the Contractor, subcontractor, supplier, or
manufacturer. Organize the warranty documents into an orderly sequence based on the table of
contents of the Project Manual.
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F.  General Operating and Maintenance Instructions: Arrange for each installer of operating
equipment and other work that requires regular or continuing maintenance, to meet at the site
with the Government's personnel to provide necessary basic instruction in the proper operation
and maintenance of the entire Work. Where installers are not experienced in the required
procedures, include instruction by the manufacturer's representatives.

G. Closeout Submittals: Prior to requesting Final Inspection, submit the following:

Project Record Documents, properly annotated and in the format required.
Copies of Warranties and Bonds.

Operation and Maintenance data.

All required operating or special tools required in individual sections.

All required keys and keying schedules.

kL=

H. Prerequisites to Final Acceptance: Complete the following before requesting the Architect's
final inspection for certification of final acceptance, and final payment as required by the
GENERAL CONDITIONS. List known exceptions, if any, in the request.

1. Submit the final payment request with final releases and supporting documentation not
previously submitted and accepted. Include certificates of insurance for products and
completed operations where required.

2. Submit an updated final statement, accounting for final additional changes to the
Contract Sum.

3. Submit a certified copy of the Architect's final punch-list of itemized work identified to
be completed or corrected, stating that each item has been completed or otherwise
resolved for acceptance and has been endorsed and dated by the Architect.

4. Submit final meter readings for utilities, a measured record of stored fuel, and similar
data either as of the date of substantial completion, or else when the Government took
possession of and responsibility for corresponding elements of the Work.

5. Submit consent of surety.

L Reinspection Procedures: The Architect will reinspect the Work upon receipt of the
Contractor's notice that the work, including punchlist items resulting from earlier inspections,
has been completed, except for these items whose completion has been delayed because of
circumstances that are acceptable to the Architect.

J. Removal of Protection: Except as otherwise indicated or requested by the Architect, remove
temporary protection devices and facilities which were installed during the course of the work
to protect previously completed work during the remainder of the construction period.

END OF SECTION 01000
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SECTION 01546 - SAFETY AND HEALTH

PART 1 - GENERAL

1.1 DESCRIPTION OF WORK:

A.

General: This section, general in nature, is applicable to all work performed under this contract
and identifies some of the precautions necessary to protect the safety and health of employees,
visitors, occupants and contract employees, and to prevent the loss of or damage to property and
the environment.

1. Note the Construction Contractor submittal requirements outlined in Part 1 paragraph
“Submittals” of this Section.

1.2 REFERENCES:

A.

General: The publications listed below form a part of this specification to the extent
referenced. The publications are referred to in the text by basic designation only. Exclusion of
any specific regulations/standards required by Federal and/or local codes does not relieve the
Contractor of their legal and contractual obligations to adhere to such requirements.

National Standards / Code of Federal Regulations (CFRs):

29 CFR 1910 - OSHA Occupational Safety and Health Standards.

29 CFR 1926 - OSHA Safety and Health Regulations for Construction.

40 CFR Parts 700-799, Subchapter R - Toxic Substance Control Act (TSCA).

40 CFR Parts 5099, Air Programs.

40 CFR Parts 260-299, Hazardous Waste Management System (radionuclides).

40 CFR Part 761 - Polychlorinated Biphenyls (PCBs) Manufacturing, Processing,
Distribution in Commerce, and Use Prohibitions.

40 CFR Parts 104-140 and 401-471, Water Programs.

DOT Manual of Uniform Traffic Control Devices.

8. Americans with Disabilities Act (ADA), current with updates.

AN

Salibe

Related Building and System Codes:

International Building Code (IBC), 2003.

International Existing Building Code (IEBC), 2003.

National Fire Code - NFPA 101, 2003.

International Electrical Code, 2003; and related NEMA, NECA, and UL Standards.
International Mechanical Code, 2003.

International Plumbing Code, 2003.

AN

Federal Standard 313A - Material Safety Data Sheets, Preparation and Submission.

Related District of Columbia, state, and local regulations shall apply.
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1.3 DEFINITION OF HAZARDOUS MATERIALS:

A.

General: Refer to hazardous and toxic materials/substances, Subparts H and Zof 29 CFR 1910
and related parts 0of 29 CFR 1926; 40 CFR 261; and to others as defined in Federal Standard 313.

Those hazardous materials most commonly encountered can include pesticides, cleaning

agents, paints, adhesives, strippers, solvents, asbestos, polychlorinated biphenyls (PCB's),

mercury vapor lamps, but may include others. Any unlabeled substance should be handled as
hazardous material until properly identified.

All suspect asbestos containing materials (e.g., boiler insulation, duct insulation, pipe
insulation), surfacing materials (i.e., plaster and sprayed-on fireproofing) and miscellaneous
materials (i.e., asphalt flooring, ceiling tiles, adhesives and mastics, drywall, roofing, gaskets and
cement board), must be considered asbestos containing unless proven otherwise in accordance
with 29 CFR 1926.1101.

Pre-1978 Surfaces: All finished/painted surfaces of buildings constructed prior to 1978 shall
be considered finished with lead based paint unless proven otherwise.

Products likely to contain PCB's include electrical transformers, capacitors, voltage regulators,
oil switches, and some fluorescent light ballasts. Transformer vaults with PCB contaminated
floors are identified by signage at the entry door (refer to Part 3 of this Section, article
“Cautionary Procedures at Existing Vaults™).

Products likely to include mercury include fluorescent light tubes, switches, gauges,
thermostats, and older thermometers.

1.4 QUALITY ASSURANCE:

A.

Pre-Construction Safety Meeting: Representatives of the Contractor must meet with the
Contracting Officer and his/her representative(s) prior to the start of work under this contract.
The purpose of the pre-construction meeting is to review the Contractor's Safety and Health
Program and Policies, and to discuss the implementation of all safety and health provisions
pertinent to the work to be performed under the contract. The Contractor shall be prepared to
discuss, in detail, the measures he/she intends to take in controlling any unsafe or unhealthy
conditions associated with the work to be performed under the contract. If directed by the
Contracting Officer, this meeting may be held in conjunction with other pre-construction
meetings such as the General Pre-Construction meeting. The level of detail of the safety
meeting is dependent upon the nature of the work and the potential inherent hazards. The
Contractor's principal on-site representative(s), the general superintendent and his/her safety
representative(s) shall be in attendance.

Compliance With Regulations: All work, including contact with the handling of hazardous
or regulated materials, the disturbance or dismantling of structures containing hazardous or
regulated materials, and/or the transport and disposal of hazardous or regulated materials shall
comply with the applicable requirements 0f 29 CFR 1910/1926, 40 CFR, 49 CFR, and all other
applicable federal, state, and local regulations.
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C.  Construction Site Lighting: Lighting intensity levels for construction areas shall meet the
minimum requirements established by 29 CFR 1926.56: Illumination, including Table D-3 -
Minimum Illumination Intensities in Foot-Candles.

D. Compliance/Conflicts: All work shall comply with applicable Federal, state and local safety
and health requirements. Where there is a conflict between applicable regulations, the most
stringent shall take precedence.

E.  Contractor Responsibility: All Contractors shall assume full responsibility and liability for
compliance with applicable regulations pertaining to the health and safety of personnel during
the execution of work, and shall hold the Government harmless for any action on his/her part,
or that of his/her employees or subcontractors, which results in illness, injury or death. The
Contractor shall designate a single point-of-contact who is authorized to act on behalf of the
contracting firm, authorized to take immediate corrective actions, and assigned the task of daily
inspections and reporting outlined herein. Construction Contractors shall comply with the
following additional requirements in accordance with 29 CFR 1926.16 (Prime/Subs):

1. Compliance with the accepted Accident Prevention Plan written by the prime Contractor
for the specific work, submitted to the government, and reviewed by the COTR. The
Contractor's plan will be job specific and will include work to be performed by the
subcontractors, and measures to be taken by the Contractor to control hazards associated
with materials, services, or equipment provided by suppliers.

2. Regularly scheduled safety meetings shall be held at least once a week for all supervisors
on the project to review past activities, to plan ahead for new or changed operations, and
to establish safe working procedures for the anticipated hazards. An outline of each
meeting shall be submitted through the COTR to the Contracting Officer.

3.  Atleast one "toolbox" safety meeting shall be conducted weekly by field supervisors or
foreman for all workers. An outline report of the meeting, including date, time, duration,
attendance, subjects discussed and the name of the director shall be maintained and copies
furnished to the designated authority on request.

1.5 SUBMITTALS:

A.  Submittal “Punch-List:” A submittal punch list for projects involving "other" hazardous
materials as identified in the Construction Contractor's Safety and Health Program and Policies
(paragraph B, below) and/or other recognized flammable or toxic products identified in the
referenced codes/standards.

B.  Contractor's Safety and Health Program and Policies: Submit a Plan of Action for handling
hazardous materials (except for asbestos, lead based paint, PCBs and mercury lamps as they are
covered by specific sections) and/or flammable or toxic products. Work shall not commence
until the Contractor’s safety program has been reviewed by the Architect. The Construction
Contractor's Plan of Action shall contain the following:

1. Activity Hazard Analysis and Accident Prevention Plan: Identification of anticipated
hazards, problems, and proposed mitigation measures/mechanisms.
2. Description of how applicable safety and health regulations and standards are to be met.

3. Protection of the public or others not related to the operation. Maintain code-compliant
means of egress for project duration.
4.  Means of protection for adjacent non-construction areas, permanent and temporary access
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ways, and occupants and for controlling noise/dust/fumes/debris generated by the work.

5. Contractor Safety Officer: Identify a lead Safety Officer and alternates, including 24-hour
contact information for each.

6.  Specialized training and experience of employees to be used for the work.

7. Type of protective equipment and work procedures to be used.

8. Material Safety Data Sheets (MSDSs) for, and proposed procedures for using, disposing
of, or storing toxic/hazardous materials (also see 29 CFR1910.1200). All management
and disposal of wastes shall be in accordance with Federal, states and local regulations.

9.  Phasing requirements to minimize impact to non-construction work activities.

10. Emergency procedures for handling accidental spills, releases or potential exposures.

11. Interfacing of trades and control of subcontractors, if applicable.

12.  Identification of any required analyses, test demonstrations, and validation requirements.

13. Hazard Communications Plan.

14. Trenching and Shoring Plan.

15. Confined Spaces employee certifications and related work procedures.

16. Multi-Employer Worksite Plan.

17. Demolition plans outlining protective measures and responsibilities required under 29
CFR 1926, Subpart T.

C.  Accident Reporting: Serious accidents such as those resulting in: treatment of an injury at a
medical facility; response by emergency medical personnel; or damage to property other than
that of the Contractor will be reported to the contracting officer's representative by telephone
within twenty-four hours of the occurrence. A copy of each accident report, which the
Contractor or subcontractors submit to their insurance carriers, shall be forwarded through the
Contracting Officer's Technical Representative (COTR) to the Contracting Officer (CO) as soon
as possible (in no event later than seven (7) calendar days after the occurrence). All
accidents/losses shall be reported using AOC “Incident Investigation Report” (from AOC Safety
Policy 94, available from the COTR) or other form that meets OSHA Standards, as required.
Any incident involving fatality or permanent total disability, or property damage to the
Government or other property amounting to $100,000 or more requires immediate notification
of the AOC Safety and Occupational Health Branch (SOHB).

D. MSDSs: The Contractor shall provide copies of each MSDS, in accordance with 29 CFR
1910.1200 - App E and with AOC 52.223-1. One copy shall be provided to the COTR per
Division 1 submittal requirements, and a second copy shall be kept in an MSDS binder on the
job site.

E.  Waste Disposal: The Contractor shall dispose of all wastes and provide all paperwork,
including but not limited to, manifests and disposal certifications, inaccordance with all federal,
state, and local regulations. Asbestos waste shall be accompanied by an Asbestos Shipment
Record. The AOC shall sign manifests, certifications, and shipping records for lead, asbestos,
and PCB wastes generated from this contract.

F.  Hot Work Permits: When coordinating with the AOC’s jurisdiction Superintendent for hot
work, submit AOC designated “Hot Work Permit” (from AOC Safety Policy 10-14, available
from the COTR) or other form that meets OSHA Standards, as required.

G.  Worker Certifications: The Contractor shall provide copies of all worker certifications for
handling Hazardous Materials, Working in Confined Spaces, and other certifications required
by OSHA, EPA, and local regulatory agencies (not required by other technical sections in the
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Project Manual).

H.  Scaffolding: All scaffolding that is erected on this job will be erected in accordance with the
requirements of 29 CFR 1926, Subpart L -- Scaffolds. Per OSHA Standards, a scaffold erection
plan will be developed by the Contractor, certified by an engineer (licensed in the District of
Columba, Virginia, or Maryland) and provided to the CO prior to set up. Once in place, the
Contractor's assigned safety officer shall inspect and document the conditions of the scaffold and
scaffold anchor points prior to use, and once per shift thereafter. Any observed failures in the
scaffold shall render it unusable until the condition is rectified and re-inspected. Weekly
scaffold inspection reports shall be provided to the designated COTR for inclusion in the
contract records.

1.  Other Means of Access: Should the Contractor employ other means of access to the work
area, they shall be utilized in accordance with the requirements of 29 CFR 1926, Subpart
N -- Cranes, Derricks, Hoists, Elevators, and Conveyors. The Contractor shall submit a
plan for use of such equipment, fully coordinated with any other plans for site facilities
(i.e., scaffolding, staging, etc.).

2. Scaffolding constructed by the Contractor for use by AOC employees shall also comply
with 29 CFR 1910.

PART 2 - PRODUCTS
2.1 MATERIALS AND EQUIPMENT:

A.  Special facilities, devices, equipment, clothing, and similar items used by the Contractor in the
execution of work shall comply with all applicable regulations. Such materials and equipment
shall be identified in the Plan of Action called for herein.

2.2 MATERIAL SAFETY DATA SHEETS (MSDSs):

A. MSDSs shall be available on-site for all products used under this contract. =~ The prime
contractor is responsible for meeting the hazard communication requirements, in accordance
with 29 CFR 1910.1200. To the extent feasible, non-flammable and non-toxic products shall be
used.

PART 3 - EXECUTION
3.1 CAUTIONARY PROCEDURES AT EXISTING VAULTS:

A.  General: Transformer vaults may have floors which are PCB contaminated. These vaults are
generally marked by blue signs, which identify the vault as PCB-contaminated; assure all vaults
are marked with blue signs prior to proceeding with Work. On rare occasions, vault doors in
existing buildings may be equipped with protective alarms and devices. Consult the AOCCOTR
to ascertain whether vault doors in areas under this contract are so equipped and have proper
approved signage systems.

3.2 HAZARDOUS MATERIALS:

A.  General: The Contractor shall bring to the COTR’s attention, any material suspected of being
hazardous which he/she encounters during execution of the work. The COTR shall then
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determine whether the Contractor shall perform tests to determine the nature or toxicity of the
material. If the COTR directs the Contractor to perform tests, and/or if the material is found to
be hazardous and additional protective measures are needed, a change to the contract may be
required (subject to the “AOC Official Procedure for Making Changes to Contracts™). Persons
conducting sampling testing and laboratories processing samples shall be certified.

3.3 CONFINED SPACES:

A. Confined Spaces: It is the responsibility of the AOC to identify and demarcate all known
confined spaces within our facilities. It is the Contractor’s responsibility to notify and
coordinate with the Superintendent’s Office when confined space work is to be done, obtain
permission from this office to enter the space, conduct all required testing of space prior to entry,
and complete an entry permit as required by OSHA regulations and the Confined Space Program
previously submitted to the AOC COTR for the project.

3.4 PROTECTION:

A. Contractor Responsibility: The Contractor shall take all necessary precautions to prevent
injury to the public, building occupants and visitors, and damage to or contamination of property
or the environment. For the purposes of this contract, the public or building occupants shall
include all persons not employed by the Contractor or subcontractor thereof.

B.  Welding, Cutting, and Brazing: The AOC specifically requires a permit for welding, cutting,
and brazing. This AOC “Hot Work Permit” shall be approved each day by the AOC
Superintendent’s Safety Specialist, or his/her designee, and coordinated through the
Superintendent’s Office whenever welding, cutting or any open flame work is performed. Work
areas shall be kept clear of combustibles within a 35-foot radius of any hot work. Combustibles
which cannot be removed shall be covered with flame-resistant blankets. Compressed gas
cylinders shall be secured in a vertical position and stored in accordance with Compressed Gas
Association (GSA) Guidelines at all times. Valve protection caps shall be in place whenever
cylinders are not in use, moved or stored. Appropriate fire extinguishers shall be maintained at
welding and cutting operations. A designated fire watch shall sign and return the permit. The
fire watch shall be on duty during operations and for a minimum of 30 minutes after completion
of welding or cutting operations to ensure no possibility of fire exists.

1.  Provide adequate ventilation to protect employees from fume or gas exposure.
2. During arc welding activities erect screens to shield activities.

C. Storage: It is prohibited to store, position, or use equipment, tools, materials, scraps, and trash
in a manner likely to present a hazard to the public or building occupants by its accidental
shifting, ignition, or other hazardous qualities. Storing of combustible or flammable liquids
shall be in accordance with the current edition of the National Fire Code for Flammable and
Combustible Materials (NFPA 30). Compressed gases shall be stored in accordance with
Compressed Gas Association (CGA) guidelines.

D. Obstructions: No corridor, aisle, stairway, door, or exit shall be obstructed or used in such a
manner as to encroach upon routes of ingress or egress utilized by the public or building
occupants, or to present an unsafe or unhealthy condition to the public or building occupants.

E. Housekeeping: Housekeeping practices shall be in conformance with OSHA 29 CFR 1910.22,
29 CFR 1910.141, 29 CFR 1910.1001, 29 CFR 1910.1025, 29 CFR 1926.25,29 CFR 1926.62,
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and 29 CFR 1926.1101, for non-construction and construction contracts respectively.

F.  Protection of the Public and Federal Employees: Work shall not be performed in any area
occupied by the public or Federal employees unless the Contractor takes adequate steps for the
protection of the public and Federal employees, and work is specifically permitted by the
contract/COTR/jurisdiction Superintendent. Comply with requirements of ANSIA10.34.2001.

G. Electrical Systems: In addition to complying with the referenced standards in this Section,
refer to Division 1 requirements for “Temporary Facilities and Controls.” Provide compliant
electrical supply, overload/ground fault protection, lighting, and signage/notification systems.
Ensure that arrangements and installations accommodate the Architect’s lockout/tagout
procedures.

H.  Mechanical Systems: Mechanical systems and equipment, and the components thereof, will
be arranged and installed to provide ready accessibility and ease of lock/tag application during
lockout/tagout procedures for AOC employees, post construction.

L. Fences & Barricades: The work areashall be fenced, barricaded, or otherwise segregated from
the public or building occupants to prevent unauthorized entry into the work area. Fence
elements shall be installed in such a manner as to overcome the negative or hazardous effects
of wind and weather typical to the region. The use of barbed wire is prohibited unless requested
in writing by the Architect.

J. Pedestrian Access Ways: All interior and exterior paths of travel established for pedestrian
circulation within and around a construction site shall meet the requirements of 28 CFR Part 36
(ADAAG), Appendix A (Standards for Accessible Design), Articles 4.3 through 4.5; when a path
is changed to accommodate work, the Contractor shall also provide directional signage in
accordance with the Manual on Uniform Traffic Control Devices (MUTCD), 2003. All paths
shall be maintained clear and level, without obstruction. Any proposed exceptions to these
requirement must be approved in writing by the Architect prior to construction.

1. Lighting: All interior/exterior access ways, both permanent and temporary, shall
be provided with a uniform minimum lighting level of 3 footcandles (fc) at the
walking surface, in accordance with 29 CFR 1926.56(a), Table D-3 - Minimum
Illumination Intensities in Foot-Candles.

K.  Alternate Precautions: When the nature of the work prevents isolation of the work area and
the public or building occupants may be in or pass through, under or over the work area,
alternate precautions such as the posting of signs, warning lights, the use of signal persons, the
erection of barricades or similar controls around particularly hazardous operations shall be
approved and used.

L.  Work Over Thoroughfares: When work is to be performed over a public thoroughfare such
as a sidewalk, lobby, or corridor, the thoroughfare shall be closed, if possible, or other
precautions taken such as the installation of screens or barricades. When exposure to falling
objects exists, as during the erection of building walls or during demolition, special protection
of the type detailed in 29 CFR 1910/1926 shall be provided.

M. Temporary Construction Barriers: Temporary construction barriers, partitions which cover
ahole in a rated fire wall, protect occupants fromnoise or vibration, or separate the construction
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from public access and exit corridors shall be erected floor-to-ceiling, wall-to-wall, and shall
remain in place for the duration of the contract. The minimum construction standards for these
temporary barriers shall be metal studs, anchored top and bottom at a maximum spacing of 16
inches (406 mm) on-center, and covered with a minimum of one layer of Y2-inch gypsum
wallboard.

N.  Dust and Fume Control Measures: Work performed adjacent to occupied areas shall be done
within dust control barriers (generally constructed of polyethylene sheeting or other barriers as
approved by the Architect). To the extent feasible, maintain the work environment at a negative
pressure differential with the adjoining occupied areas. The use of fume and odor producing
products and materials shall be done in such a manner, or at such a time as to minimize impact
on building occupants. Provide measures to minimize migration of dust, fumes, gases, and
similar affects into the adjacent areas. Ensure that adequate ventilation is provided to work areas
in conformance with OSHA regulations.

O. Roof Work: During the performance of roofing work, employees will be protected as required
by the OSHA standards contained in 29 CFR 1926 - subpart M “Fall Protection.”

P.  Removal of Fences and Barricades: Fences and barricades shall be removed upon completion
of the project, in accordance with local ordinance and to the satisfaction of the Contracting
Officer or his/her representative(s).

Q. Completion of Work: Do not create or leave hazards unabated (e.g., open or absent electrical

panels, unmarked circuit breakers/fuses, faceplates missing from receptacles, open maholes, un-
barricaded trenches/excavations, etc.).

END OF SECTION 01546

AOC Project No. 970249A 01546 - 8



SECTION 08141 RESTORATION OF BRONZE DOORS
SECTION 08141 - RESTORATION OF BRONZE DOOR SUSPENSIONS

PART 1. - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes restoration of bronze door suspensions - hardware bearing assemblies,
thresholds and adjoining stone construction for existing monumental bronze doors in the United
States Capitol:

1. East Front, House Side Entrance.
2. East Front, Senate Side Entrance.
3. East Front, Central Portico Entrance.

1.3 SUBMITTALS

A. Product Data: Include construction details, material descriptions, core descriptions, and
finishes for each hardware component specified.

B.  Shop Drawings: In addition to requirements below, provide a schedule of custom steel doors
and frames using same reference numbers for details and openings as those on Drawings:

Elevations of each door design.

Frame details for each frame type, including dimensioned profiles.

Details and locations of reinforcement and preparations for hardware.

Details of new pivot hinge assemblies, threshold tie assemblies, anchorages, accessories,
joints, and connections.

bl S

C. Samples: Provide samples of each component, in the material/finish intended for use in the
final installation.

1.4 QUALITY ASSURANCE
A. Installer Qualifications: Aninstaller approvedas a “specialist” and approved by manufacturer.
B.  Source Limitations: Obtain hardware through one source from a single manufacturer.

C. Pre-installation Conference: Conduct conference at Project site to comply with requirements
in Division 1 Article 1.3 "Project Coordination."
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1.5 DELIVERY, STORAGE, AND HANDLING

A.

Store doors under cover at Project site in designated lay-down areas. Avoid using nonvented
plastic or canvas shelters that could create a humidity chamber.

1.6 PROJECT CONDITIONS

A.

Field Measurements: Verify openings by field measurements prior to removal and before
fabrication and indicate measurements on Shop Drawings.

1.7 COORDINATION

A.

Coordinate re-installation bronze doors. Furnish setting drawings, templates, and directions
for installing thresholds, and hinge/bearing assemblies and items with integral anchors, that are
to be embedded in construction. Deliver such items to Project site in time for installation.

PART 2. - PRODUCTS

2.1 MATERIALS

A.

Metals - General: Newly fabricated pivot and base assemblies - Non-ferrous metals only,
appropriate to the loads encountered in each condition.

Bronze: Architectural bronze, alloy 385, chemically converted to Statuary or oxidized color.
Do not utilize new bronze on any revealed surfaces without the written approval of the architect.

Inserts, Bolts, and Fasteners: Provide items to be built into doors and sub-assemblies of non-
ferrous metals:

1. Exposed fasteners: Architectural bronze, alloy 385, chemically converted to Statuary or
oxidized color.
2. Concealed fasteners: AISI Type 303 Stainless steel unless otherwise specified.

Grout: Comply with ASTM C 476, with a slump of 4 inches (102 mm) for assemblies built into
concrete or masonry, as measured according to ASTM C 143/C 143M.

Bituminous Coating: Cold-applied asphalt mastic, SSPC-Paint 12, compounded for 15-mil
(0.4-mm) dry film thickness per coat. Provide inert-type noncorrosive compound free of
asbestos fibers, sulfur components, and other deleterious impurities.

2.2 RESTORATION OF BRONZE DOOR SUSPENSIONS

A.

General: Fabricate new pivot hinge assemblies of the materials indicated to fit within the
existing space limitations of the bronze doors and to provide for ready maintenance via new
grease fittings. Restore doors to smooth surfaces without visible joints or seams on exposed
faces after installation of new bearing assemblies.
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1.  Exposed Surfaces: Provide countersunk, flat- or oval-head exposed screws and bolts for
exposed fasteners, unless otherwise indicated.

2. Exterior Doors: Provide weep-hole openings in bottom of exterior doors to permit
moisture to escape. Seal joints in top edges of doors against water penetration.

B. Hardware Preparation: Prepare bronze steel doors and frames to receive newly fabricated
hardware; include reinforcement, mortising, drilling, and tapping as required to accommodate
new hardware.

2.3 BRONZE FINISHES

A. General: Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal
Products" for recommendations for applying and designating finishes.

PART 3. - EXECUTION
3.1 EXAMINATION

A. Examine substrates, areas, and conditions for compliance with requirements for installation
tolerances and other conditions affecting performance of bronze doors and frames.

1.  Examine roughing-in for embedded and built-in anchors to verify actual locations of
bronze frame connections before removing doors and subsequently reinstalling them.

2. Fortherecord, prepare written report, endorsed by Installer, listing conditions detrimental
to performance of work.

3. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 INSTALLATION

A. General: Remove door assemblies as required for restoration. Re-install bronze doors plumb,
rigid, properly aligned, and securely fastened in place; comply with approved Shop Drawings
and manufacturer's written instructions.

1. Coat any embedded ferrous metals which are to remain with bituminous coating.
B. House Entrance: Remove doors and perform the following at the House Entrance:

1.  Pivot Assemblies: Remove top and bottom pivot assemblies and replace hinge pins with
non-ferrous pins. Provide access to new grease fittings from the interior side of the doors,
located as unobtrusively as practicable.

2. Base: Bore out deteriorated base of the floor pivot assembly. Fabricate and install new
thrust bearing assembly.

3. Ceiling Support System: Alter the metal ceiling support system to allow it to be raised
to proper alignment with the door frames.

4. Set Doors: Reinstall doors, adjust for final clearances and utilize concealed stainless steel
shims as required to achieve final door elevation.

AOC Project No. 970249A 08141 -3



SECTION 08141 RESTORATION OF BRONZE DOORS

C. Senate Entrance: Remove doors and perform the following at the Senate Entrance:

1.  Pivot Assemblies: Remove top and bottom pivot assemblies and replace hinge pins with
non-ferrous pins. Provide access to new grease fittings from the interior side of the doors,
located as unobtrusively as practicable.

2. Base: Bore out deteriorated base of the floor pivot assembly. Fabricate and install new
thrust bearing assembly.

3. Ceiling Support System: Alter the metal ceiling support system to allow it to be raised
to proper alignment with the door frames.

4. Set Doors: Reinstall doors, adjust for final clearances and utilize concealed stainless steel
shims as required to achieve final door elevation.

D. Central Portico Entrance: Remove doors and perform the following at the Portico Entrance:

1.  Repairlower “bulged” face panels of doors: Remove doors from frames and straighten
lower doors rails taking care to not disturb the existing ornamental bronze finish. After
restoring the door face, grind doors the minimum amount practicable to permit proper
operation over the renovated thresholds (see below).

2. Install New Pivot Hinges Assemblies: Remove surface plates at pivot edge of doors and
if necessary cut out portion of door edge to gain access to existing pivoting assembly,
remove existing assembly, design and fabricate new the new assemblies and install top
and bottom. Provide access to new grease fittings from the interior side of the doors,
located as unobtrusively as practicable.

3. Renovate Threshold: Remove existing bronze threshold, clean area under the threshold
and remove deteriorated steel ties. Replace existing deteriorated steel ties with stainless
steel ties where practicable and provide a new thrust bearing system to permit adjustment
of the opening between the jambs over time by adjustment of threaded rods or similar
approved methods. Adjustment of space between the jambs shall not be dependent on the
use of shims nor shall it require brazing or welding operations. Mill the threshold as
required to accommodate the reconstructed door bottoms once they are in place:

a.  Mill the inner portion of the threshold to accommodate the lower-most elevation of
the door bottom (on the inside surface of the door).

b.  Mill the area that abuts to the inner portion of the threshold to accommodate the
upper elevation of the door bottom (the outside edge of the door).

c. Mill the outer portion of the threshold to align with the relocated outer threshold.

4. Stone Sills: Carefully remove the inner piece of stone sill/threshold and reset at a lower
elevation to align with reworked bronze threshold. If insufficient setting bed, trim lower
surface of the stone to permit proper alignment. To not disturb visible surfaces of the
stone.

5. SetDoors: Reinstall doors, adjust for final clearances and utilize concealed stainless steel
shims as required to achieve final door elevation.

3.3 ADJUSTING AND CLEANING

AOC Project No. 970249A 08141 -4



SECTION 08141 RESTORATION OF BRONZE DOORS

A. Final Adjustments: Check and readjust operating hardware items immediately before final
inspection. Leave work in complete and proper operating condition. Remove and replace
defective work including custom steel doors or frames that are warped, bowed, or otherwise

unacceptable.

1.  Alignment: Plus or minus 1/16 inch (1.6 mm), measured at jambs on a horizontal line
parallel to plane of the frame.

2. Plumbness: Plus or minus 1/16 inch (1.6 mm), measured at jambs on a perpendicular line

from head to floor or as permitted by existing frame conditions.

B.  Clean grout and other bonding material off custom steel doors and frames immediately after
installation.

C. Tools: Turnover to the Government any special tools required to service and maintain any
fittings installed under this contract. (Standard automotive grease fittings are not considered
“special”).

END OF SECTION 08141
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General Decision Number: DC030003 11/25/2005 DC3

Superseded General Decision Number:

State: District of Columbia

Construction Type:
County: District of Columbia Statewide.

BUILDING CONSTRUCTION PROJECTS

Building

(Does not include single family

homes and apartments up to and including 4 stories)

Modification Number

ASBE0024-001 10/01/2005
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21
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28
29
30
31
32
33
34

Publication Date

06/13/2003
10/03/2003
10/31/2003
01/09/2004
03/19/2004
04/02/2004
05/14/2004
06/11/2004
06/18/2004
06/25/2004
07/02/2004
07/09/2004
07/16/2004
08/13/2004
08/20/2004
09/17/2004
09/24/2004
10/29/2004
11/12/2004
01/21/2005
04/01/2005
05/06/2005
06/03/2005
06/10/2005
06/24/2005
07/01/2005
07/08/2005
07/22/2005
08/19/2005
08/26/2005
09/16/2005
10/28/2005
11/04/2005
11/11/2005
11/25/2005

Rates

Asbestos Worker/Heat and

Frost Insulator

Includes the application

of all insulating

RFP 060078

Fringes
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materials, protective
coverings, coatings and
finishes to all types of
mechanical systems..........

ASBE0024-002 10/01/2005

Hazardous Material Handler
Includes preparation,
wetting, stripping,
removal, scrapping,
vacuuming, bagging and
disposing of all
insulation materials,
whether they contain
asbestos or not, from
mechnical systems...........

ASBE0024-005 06/17/2005

Fire Stop Technician
Includes the application
of materials or devices
within or around
penetrations and openings
in all rated wall or floor
assemblies, in order to
prevent the passage of
fire, smoke or other
gases. The application
includes all components
involved in creating the
rated barrier at perimeter
slab edges and exterior
cavities, the head of
gypsum board or concrete
walls, joints between
rated wall or floor
components, sealing of
penetrating items and
blank openings..............

CARP0132-006 05/01/2005

Carpenter (Including Drywall
Hanging) .« .o v i i ittt iiieennn

RFP 060078

$ 25.83
Rates
$ 12.72
Rates
$ 20.94
Rates
$ 25.25
Rates
$ 22.89

Fringes

Fringes

Fringes

Page 2



ELEC0026-003 09/02/2002
Rates Fringes
Communication Technician....... $ 20.60 5.09

SCOPE OF WORK: Includes low voltage construction,
installation, maintenance and removal of teledata
facilities (voice, data and video) including outside plant,
telephone and data inside wire, interconnect, terminal
equipment, central offices, PABX, fiber optic cable and
equipment, railroad communications, micro waves, VSAT,
bypass, CATV, WAN (Wide area networks), LAN (Local area
networks) and ISDN (Integrated systems digital network).

WORK EXCLUDED: The installation of computer systems in
industrial applications such as assembly lines, robotics
and computer controller manufacturing systems. The
installation of conduit and/or raceways shall be installed
by Inside Wiremen. On sites where there is no Inside
Wireman employed, the Teledata Technician may install
raceway or conduit not greater than 10 feet. Fire alarm
work 1s excluded on all new construction sites or wherever
the fire alarm system is installed in conduit. All HVAC
control work.

ELEC0026-016 11/07/2005

Rates Fringes
Electrician (Excluding
Communication-Low Voltage
Wiring) ... oottt $ 30.45 10.35+3%+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King Jr.'s
Birthday, Inauguration Day, Memorial Day, Fourth of July,
Labor Day, Veterans Day, Thanksgiving Day, the day after
Thanksgiving and Christmas Day or days designated as legal
holidays by the Federal Government.

ENGI0077-009 05/01/2005

Rates Fringes
Power equipment operators:
Boom TrucCKS. ... eweeennn S 24.87 6.02+a
Cranes (35 tons and above)..$ 25.74 6.02+a+b
Cranes (under 35 tons)...... $ 25.28 6.02+a+b
ForkliftsS ... $ 17.50 6.02+a
Piledrivers.......oueueeen... $ 25.28 6.02+a

a. PAID HOLIDAYS:
New Years Day, Inaugural Day, Decoration Day, Independence
Day, Labor Day, Martin Luther King's Birthday, Veterans
Day, Thanksgiving Day, Friday after Thanksgiving and
Christmas Day.
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b. PREMIUM PAY:
Tower cranes and cranes 100-ton and over to receive $1.00 per
hour premium over Group One.

IRONOOO5-001 06/01/2003

Rates Fringes
Ironworkers:
Structural, Ornamental and
Chain Link Fence............ $ 24.00 8.975
IRON0O201-003 05/01/2005
Rates Fringes
Ironworker, Reinforcing....... S 24.45 9.73
LABO0074-001 06/01/2005
Rates Fringes
Laborer: Skilled............... $ 18.03 3.12

FOOTNOTE: Potmen, power tool operator, small machine
operator, concrete labor including concrete preparation,
signalmen, laser beam operator, waterproofer, open caisson,
test pit, underpinning, pier hole and ditches, laggers and
all work associated with lagging that is not expressly
stated, strippers, operator of hand derricks, vibrator
operators, pipelayers, or tile layers, operators of
jackhammers, paving breakers, spaders or any machine that
does the same general type of work, scaffold builders,
operators of towmasters, scootcretes, buggymobiles and
other machines of similar character, operators of tampers
and rammers, and other machines that do the same general
type of work, whether powered by air, electric or gasoline
builders of trestle scaffolds over one tier high and sand
blasters, power and chain saw operators used in clearing,
installers of well points, wagon drill operators, acetylene
burners and licensed powdermen.

LABO0456-012 06/01/2005

Rates Fringes
Laborers:
Mason Tenders (Brick)....... S 13.75 3.12
Mortarmen, Scaffold Builders$ 14.45 3.12
MARB0002-002 05/01/2005
Rates Fringes
Marble & Stone MasoN........... $ 28.72 10.55

INCLUDES pointing, caulking and cleaning of All types of
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masonry, brick, stone and cement structures;

EXCEPT

pointing, caulking and cleaning of exisiting masonry,

brick, stone and cement (restoration work)

MARB0003-001 05/01/2005

Mosaic & Terrazzo Worker,

Tile Layer ... i i eeeeneeeenns

MARB0003-004 05/01/2005

Marble, Tile & Terrazzo

Finisher....... ...

PAIN0051-004 06/01/2005

Glazier
Contracts $2,000,000 and

PAIN0051-010 06/01/2005

Painters:
Brush, Roller, Spray and

Drywall Finishers..........

PLUM0005-007 08/01/2005

Plumber

Apartment Buildings over 4
stories (except hotels)....
ALL Other Work.............

a. PAID HOLIDAYS: Labor Day,
and the day after Thanksgiving,
Day, Martin Luther King's Birthday,

Fourth of July.

PLUM0602-006 08/01/2005

RFP 060078

Rates

Rates

Rates

Rates

Rates

Veterans'
Christmas Day,
Memorial Day and the

Rates

Fringes

Fringes

Fringes

7.56+a
11.26+a

Thanksgiving Day
New Year's

Fringes
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Steamfitter, Refrigeration &
Air Conditioning Mechanic
(Including HVAC Pipe Work)..... S 30.27 12.02+a

a. PAID HOLIDAYS:
New Year's Day, Martin Luther King's Birthday, Memorial Day,
Independence Day, Labor Day, Veterans Day, Thanksgiving Day
and the day after Thanksgiving Day and Christmas Day.

* SHEE0100-002 07/01/2005
Rates Fringes

Sheet Metal Worker (Including
HVAC Duct Work) .......oeiiueen.. $ 29.18 10.51

SUDC2000-001 04/12/2000
Rates Fringes

Laborer, Unskilled............. $ 11.83 2.23
Pointer, caulker and cleaner

INCLUDES pointing,

caulking and cleaning of

existing masonry, brick,

stone and cement

structures (restoration

work); EXCLUDES pointing,

caulking and cleaning of

new or replacement

masonry, brick, stone and

[T =3 (1LY o o $ 20.00

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

RFP 060078
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WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative

Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
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U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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FAR (48) CFR 53.214(g))
FAR (48) CFR 53.215-1(h))
OF-17 (12/93)
Offer Label

NOTICE TO OFFEROR
1. THIS LABEL MAY ONLY BE USED ON ENVELOPES

LARGER THAN 156 mm (6 1/8 INCHES) IN HEIGHT
AND 292 mm (11 1/2 INCHES) IN LENGTH.

2. Print or type your name and address in the UPPER left corner
of the envelope containing your offer.

3. Complete the bottom portion of this form and paste it on the
LOWER left corner of the envelope, unless the envelope is
156 mm by 292 mm ( 6 1/8 inches by 11 1/2 inches) or smaller.

OFFER

SOLICITATION NO.

DATE FOR RECEIPT OF OFFERS

TIME FOR RECEIPT OF OFFERS
AM | pvj

OFFICE DESIGNATED TO RECEIVE OFFERS

L




ID required

{-NolD_

| For AQC use only:

—— e —

UNITED STATES CAPITOL POLICE
WASHINGTON, D.C. ZQSJD-?EJB o

REQUEST FOR CHECK OF CRIMINAL HISTORY RECORIDS

Please report with: (1) a form of valid photo identification and (2) this form; to the Identification Secti -*::-n,;
Room 103B, U.S. Capitol Police Headguarters, 119 D Street, N.E. -

A

- :"' f!T. : -
F T A
| 1
p

T
AR R B P “Eiﬁj AR

1 Name (Last, First, Middle)

Street & No.

City & State
Zip
Tele:

Other names ever used (e.g. maiden name, nickname, eic.)

" |

3 Date of Birth (Monith, Day, Year) 4 Birthplace (Ciry and Siate or County)

5 Social Security Number 6 Sex

O Male [ Female

7 Race 8 Height | 9 Weight. | 10 Eye Color | 11 Hair Color

SIGNATURE AND RELEASE OF INFORMATION:

D THE FOLLOWING CAREFULLY BEFORE YOU SIGN:

] understand that the information provided ‘abnﬁewi]l'b__ﬂ ased to check the criminal history -
records of the Federal Bureau of Investigation (FBI). |

] consent to the use of the information provided above in making a security.determination
COnCerning me.

] certify that, to-the best of my knowledge.and belied, all the information provided above is
true, corréct, and complete, and made in good faith. "

12 Signature 12 Date Signed (Month, Day, Year)




15 Title
16 Telephone number 17 Date of Request
SIGNATURE AND REQUEST: B

1 request that the applicant/employee indicated above be fingerprinted by the United States
Capitol Police and that these fingerprints be submitied for a check of the criminal history
records of the Federal Bureau of Investigation (FBI). This check will be used in making a
security determination concerning this applicant/employee.

18 Signature | 19 Date Signed (Month, Day, Year)

."-_r-l.- A

e
e g -

e e

3 o e s T e
q e s g g LT 2 = =% E, = 3 - R
i L T s ..1.'.... i : v e T T o L :
e P e e P Ly LA s e e
= 5 I 3 — |'I
: R QT S W S8

i g S S
"_'r;.u___.r._t,“.-_;_,._r_.‘.._ . g i T
] s, e el e, A

20 Individual Receiving Request

21 Date/Time Received

22 1S #:




DATE BOND EXECUTED (Musr nor be later than bid
opening datel

BID BOND

[Ses m.ﬂmchhfh reverse)

OMB NO.:9000-0045

Public reporting burden for this collaction of information is astimated to average 15 minutes per response, including tha time for reviewing instructions, saarching uni:ting' data
sources, gathering and maintaining the data needad, and completing and reviewing the collection of infermation. Send comments regarding this burden estimats or any other
E?Eﬂﬂt :E:'E'-'hi! collection of information, including suggestions for raducing this burden, to the FAR Secretariat [MVR], Fedaral Acquisition Policy Division, GSA, Washington,

PRINCIPAL (Legal name and business address) TYPE OF ORGANIZATION ("X " one)
INDIVIDUAL PARTNERSHIP
JOINT VENTURE CORPORATION

STATE OF INCORPORATION

SURETYI(IES) (Name and business address)

PENAL SUM OF BOND i BID IDENTIFICATION
T AMOUNT NOT TO EXCEED [BID DATE + [INVITATION NO.
PRICE MILLIONIS) THOUSANDI(S) HUNDREDI(S) CENTS
ke FOR (Construction,
Supplies, or Services)| |
OBUGATION: |

We, the Principal and Surety(ies) are firmly bound to the United States of America (hereinafter called the Government) in the above penal sum. For
payment of the penal sum, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally. However, where the Sureties
are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum “jointly and severally” as well as "severally” only for the purpose of
allowing a joint action or actions against any or all of us. For all other purposes, each Surety binds itself, jointly and severally with the Principal, for the
payment of the sum shown oppasite the name of the Surety. If no limit of liability is indicated, the limit of liability is the full amount of the penal sum.

CONDITIONS:

The Principal has submitted the bid identified above,

THEREFORE:

The abave obligation is void if the Principal - (a) upon acceptance by the Government of the bid identified above, within the period specified therein for
acceptance (sixty (60) days if no period is specified), executes the further contractual documents and gives the bond(s) required by the terms of the bid
as accepted within the time specified (ten {10) days if no period is specified) after receipt of the forms by the principal; or (b) in the event of failure to
executﬁ such further contractual documents and give such bonds, pays the Government for any cost of procuring the work which exceeds the amount
of the bid.

Each Surety executing this instrument agrees that its obligation is not impaired by any extension(s) of the time for acceptance of the bid that the
Principal may grant to the Government. Motice to the suretyl(ies) of extension(s) are waived. However, waiver of the notice applies only to extensions
aggregating not more than sixty (6Q) calendar days in addition to the period originally allowed for acceptance of the bid.

=

WITNESS: '
JThe Princinal and Suretylies) executed this bid hond and affixed their seals gn the abave date
PRINCIPAL
1. 3 3.
SIGNATURE(S)
' (Seall (Seail {Seal] Corporate
1. 2, ;
NAME(S) & 3 Seal
TITLE(S)
iTyped)
INDIVIDUAL SURETYI(IES])
1. 7.
SIGNATURE(S) .
{Seall (Seal)
NAME(S) ' 2.
(Typed)
CORPORATE SURETYI(IES)
NAME & STATE OF INC. LIABILITY LIMIT ($)
= ADDRESS
t 1. 2. Corporate o
F ISIGNATURE(S) 4 o
o . Seal
7 | NAMES) & |1 .
TITLE(S)
fTyped] .
I —— = e o = = m
AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 24 (rev. 10-98

Previous edition is usable Prescribed by GSA - FAR (48 CFR) 53.228B(a




] names STATE OF INC. LIABILITY LIMIT ($) i =

x| ADORESS
":: = Corporate
lu BIGNATURE(S)
> Seal
7| NAMEIS) & 2.

TITLEIS)

(Typed)

NAME & STATE OF INC., LIABILITY LIMIT (5)
| ADDRESS
= 2
= SIGNATURELS) Corporate
[ Seal
2 | NAME(S) & 2

TITLE(S)

(Typed)

NAME & STATE QOF INC. LIABILITY UMIT (5)
ol ADDRESS
":: o Corporate
L BIGNATURE(S)
= . Seal
2 [ NAME(S) & T

TITLE(S)

(Typed]

NAME & STATE OF INC. LIABILITY LIMIT ($)
w! ADDRESS

. ¥,

E EIEHATUHE-:SI Corporate
= Seal
7 [ NAMEIS) & 2.

TITLE(S)

(Typed)

NAME & STATE OF INC. LIABILITY LIMIT (%)
w| ADDRESS
t % Corporate
\J SIGNATURE(S)
o Seal
2 [ NAMES) & 7

TITLE(S)

(Typed)

Sikiiei STATE OF INC. LIABILITY LIMIT {$)
¢7| ADDRESS
> gn .
= SIGNATURE(S) Corporate
> Seal
7 [ NAMES) & 2.

TITLE(S)

{Typed]

INSTRUCTIONS

1. This form is authorized for use when a bid guaranty is required. Any deviation from this form will require the written approval of
the Administrator of General Services.

2. Insert the full legal name and business address of the Principal in the space designated "Principal™ on the face of the form. An
authorized person shall sign the bond. Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence
of authority if that representative is.not a member of the firm, partnership, or joint venture, or an officer of the corporation involved,

3. The bond may express penal sum as a percentage of the bid price. In these cases, the bond may state a maximum dollar limitation
(e.g., 20% of the bid price but the amount not to exceed dollars).

4. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury's list of approved sureties and
must act within the limitation listed therein. where more than one corporate surety is involved, their names and addresses shall appear
in the spaces {Surety A, Surety B, etc.) headed "CORPORATE SURETY(IES).” In the space designed "SURETY(IES])" on the face of the

form, insert only the letter identification of the sureties.

(b) Where individual sureties are involved, a completed Affidavit of Individual surety (Standard Form 28), for each individual surety,
shall accompany the bond. :-The Government may require the surety to furnish additional substantiating information concerning its

financial capability.

5. Corporations executing the bond shall affix their corporate seals. !nﬁﬁviduais shall execute the bond opposite the word "Corporate
Seal": and shall affix an adhesive seal if executed in Maine, New Hampshire, or any other jurisdiction requiring adhesive seals.

6. Type the name and title of each person signing this bond in the space provided.

7. Inits application to negotiated contracts, the terms “bid" and "bidder" shall include "proposal”™ and "offeror.”

— e ———————— e ——
STANDARD FORM 24 (Rev. 10-98) BACK
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